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INVITATION TO BID

26ITB0921226K-CRB, Abatement and Demolition Services for the Fulton
County Jail Project

Sealed Bids for furnishing all materials, labor, tools, equipment and appurtenances necessary for the abatement
and demolition of the Bellwood Annex, Fulton County Accountability Court and Jefferson Place Transition Housing
buildings located within the Fulton County Jail campus located at 901 Rice Street, N.W., Atlanta, GA 30318 must be
electronically submitted to the Fulton County Department of Purchasing and Contract Compliance via BidNet Direct,
no later than 11:00 a.m., local time, on Friday, November 20, 2026.

SCOPE OF WORK

The scope of work includes demolition and removal of existing buildings, utilities, pavement, and other noted
structures; identification, handling, abatement, removal, transportation, and lawful disposal of hazardous materials
associated with the demolition activities, including, but not limited to, asbestos-containing materials (ACM), lead-
containing materials, hazardous coatings, and other regulated substances identified in the project documents or
encountered during demolition; installation and maintenance of erosion and sedimentation control measures;
clearing and grubbing of vegetation within designated disturbance limits; demolition debris removal and disposal;
temporary stabilization; and all incidental work necessary to create the proposed green space for a future facility.
The project site consists of approximately 32.86 acres, with an estimated 3.30 acres of disturbed area. Bidders shall
provide pricing for both Phase 1 and Phase 2 as shown in the drawings as a single demolition package. All
provisions of the project plans and specifications shall apply and shall be recognized by all bidders.

The buildings locations are:
1. Fulton County Accountability Court, 1135-A Jefferson Street, NW, Atlanta, GA 30318
2. Jefferson Place Transition Housing, 1135 Jefferson Street, NW, Atlanta, GA 30318
3. Bellwood Annex, 1101 Jefferson Street, NW, Atlanta, GA 30318

METHOD OF SOURCE SELECTION

This procurement is being conducted and the specific method of source selection in accordance with all applicable
provisions of the Georgia Local Public Works Construction Law, O.C.G.A. §36-91-1 through 36-91-95 when a public
works construction project cost exceeds $100,000 and in accordance with all applicable provisions of the Fulton
County Code of Ordinances and the specific method of source selection for the services required in this bid is Code
Section 102-373, Competitive Sealed Bid.

PERMITS

Demolition Permitting and Permit Related Scope Modifications

All Bidders shall prepare their bids based on the scope of work and specifications issued with this ITB, including any
formal addenda. Any subsequent modifications required by the Authority Having Jurisdiction shall be addressed

following contract award in accordance with the Contract's Change Order provisions.

A. Permitting Responsibilities

Page 1 of 4



Fulton County shall be responsible for preparing and submitting all required demolition permit applications and
associated documentation to the City of Atlanta, serving as the Authority Having Jurisdiction (AHJ). The County
shall coordinate directly with the AHJ throughout the permit review and approval process.

B. Permit-Related Changes to the Scope of Work

The scope of work and technical specifications included in this Invitation to Bid (ITB) are subject to modifications
that may be required by the AHJ during the permitting process. In the event that the AHJ requires revisions or
additional work not contemplated in the original ITB specifications, Fulton County shall review such requirements
with the successful Bidder to assess their impact on the contracted scope of work, project cost, and schedule.

Any required modifications shall be evaluated jointly by Fulton County and the successful Bidder to determine
whether a Change Order is warranted. No adjustment to the contract amount or completion schedule shall be made
without prior written approval by Fulton County in accordance with the Contract's established Change Order
procedures.

RIGHTS OF WAY/EASEMENTS

The successful Contractor shall be responsible for obtaining all rights of way/easements for this project, if
applicable, and submit copies to the County’s Project Manager prior to beginning work.

BID DOCUMENTS

In order to obtain complete information about this solicitation, please click the link below where this document and
supporting documents can be downloaded, https://www.bidnetdirect.com/georgia/fultoncounty.

PURCHASING CONTACT

Information regarding the bid or bid requirements, either procedural or technical, may be obtained by submitting
questions to:

Purchasing Contact Name: Craig Bogan, Assistant Purchasing Agent
Email: craig.bogan@fultoncountyga.gov
Phone: (404) 612-7660

PRE-BID CONFERENCE

A Pre-Bid Conference will be held via web-conference.

Date:  Monday, November 9, 2026

Time: 11:00 A.M.

Location: Emma Darnell Aviation Museum & Conference Center
3900 Aviation Circle, NW,
Atlanta, Georgia 30336

The Pre-Bid Conference will be conducted for the purpose of explaining the County’s bid process, the
specifications/technical documents; to provide non-binding verbal responses to questions concerning these bid
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specifications; and, to discuss issues from the Bidders perspective. However, no verbal response provided at the
Pre-Bid Conference binds the County. Only those responses to questions submitted through BidNet Direct and
responded to by the County will be official.

Inquiries regarding the solicitation, either technical or otherwise, may be submitted prior to the Pre-Bid Conference
and will be addressed during the Pre-Bid Conference.

Any additional questions asked at the Pre-Bid Conference will be responded to in the form of an addendum with the
County’s official responses.

Fulton County does not discriminate on the basis of disability in the admission or access to its programs or
activities. Any requests for reasonable accommodations required by individuals to fully participate in any open
meeting, program or activity of Fulton County Government should be directed to Mario Avery, Contract Compliance
Administrator at (404) 612-6307 or email: mario.avery@fultoncountyga.gov.

PROJECT SITE VISIT

The County will conduct a mandatory guided tour of the facility site immediately following the Pre-Bid
Conference on Monday, November 9, 2026. Attendance at the project site visit is mandatory. The County will
provide transportation for all participants. Only two (2) representatives from each firm will be allowed to participate
as space is limited. Please note that bidders who do not participate in the mandatory project site visit will be
precluded from contract award.

Prior to the Pre-Bid Conference, interested Bidders must contact the purchasing representative, Craig Bogan,
via email at craig.bogan@fultoncountyga.gov and provide the names of the two (2) representatives to be
added to the list to attend.

The shuttle will depart immediately following the Pre-Bid Conference from the Lower Parking Lot at the Emma
Darnell Aviation Museum & Conference Center and the Purchasing representative will confirm attendance. The
Shuttle will return to the lower-level parking lot at Emma Darnell Aviation Museum and Cultural Center at the
conclusion of the project site visit.

Please note:
. Cell phone cameras are acceptable for use as long as no pictures of inmates are taken
. Pictures must be kept confidential and cannot be distributed or shared

BONDING REQUIREMENTS

Each Bid must be accompanied by a Bid Bond, prepared on the Bid Bond provided in this Bid Document or a
Surety Company’s Standard Bid Bond, duly executed by the Bidder as principal and having as surety, a surety
company licensed to do business in the State of Georgia by the Georgia Insurance Commissioner and listed in the
latest issue of U.S. Treasury Circular 570, in the amount of five percent (5%) of the Bid.

The successful Bidder for this Contract will be required to furnish a satisfactory Performance and Payment Bond

each in the amount of 100 percent of the Bid, and proof of insurance in accordance with the requirements set forth
in Section 5 of this Bid Document.
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VENDOR REGISTRATION

Bid responses must be submitted electronically through BidNet Direct. The Bidder’s firm must be a registered
vendor with BidNet Direct at https://www.bidnetdirect.com/georgia/fultoncounty in order to submit a response to
this ITBC. There is no charge to register, simply follow the registration path and select the "Limited
Access" option.

If you need any assistance registering or using the platform, please call BidNet's Support Team at 800-835-4603
ext. 2 for assistance.

PROCUREMENT SCHEDULE

The following is the procurement schedule for this project and will be strictly adhered to.

EVENT DATE
ITB Issued Monday, October 26, 2026
Pre-Bid Conference and Project Site Visit at 11:00 AM Monday, November 9, 2026

Deadline for Submission of Questions and Requests for Clarification Thursday, November 12, 2026

by 2:00 PM
Bid Due Date by 11:00 AM Friday, November 20, 2026
Anticipated Board of Commissioners Meeting Date Wednesday, December 2, 2026

END OF SECTION
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OWNER - CONTRACTOR AGREEMENT

Contractor: [Insert Contractor Name]

Contract No.: [Insert Project # and Title]

Address: [Insert Contractor Address]

City, State

Telephone: [Insert Contractor Contact Phone Number]
Email: [Insert Contractor Contact Email Address]
Contact: [Insert Contractor Contact Name]

[Insert Contractor Contact Title]

THIS AGREEMENT is effective as of the day of , 20, by and between Fulton
County, a political subdivision of the State of Georgia (hereinafter called the “County”), and the above named
CONTRACTOR in accordance with all provisions of this Construction Agreement (“Contract”), which consists of the
following: Owner-Contractor Agreement, Owner's invitation for bid, instructions to bidders, bid form, performance
bond, payment bond, acknowledgments, general conditions, special conditions, scope of work and specifications,
plans, drawings, exhibits, addenda, Purchasing forms, Office of Contract Compliance Forms, Risk Management
insurance provisions forms and written change orders.

The specific Exhibits of this Contract are as follows:

Exhibit A: General Conditions

Exhibit B: Special Conditions (if applicable)

Exhibit C: Addenda

Exhibit D: Bid Form

Exhibit E: Bonds (Bid, Payment & Performance)

Exhibit F: Scope of Work and Technical Specifications
Exhibit G: Exhibits

Exhibit H: Purchasing Forms

Exhibit I:  Office of Contract Compliance Forms

Exhibit J: Risk Management Insurance Provisions Forms

WITNESSETH: That the said Contractor has agreed, and by these present does agree with the said County, for
and in consideration of a Contract Price of [INSERT CONTRACT AMOUNT IN WORDS], ($[INSERT CONTRACT
AMOUNT IN NUMBERS]) and other good and valuable consideration, and under the penalty expressed on Bonds
hereto attached, to furnish all equipment, tools, materials, skill, and labor of every description necessary to carry out
and complete in good, firm, and workmanlike manner, the Work specified, in strict conformity with the Drawings and
the Specifications hereinafter set forth, which Drawings and Specifications together with the bid submittals made by
the Contractor, General Conditions, Special Provisions, Detailed Specifications, Exhibits, and this Construction
Agreement, shall all form essential parts of this Contract. The Work covered by this Contract includes all Work
indicated on Plans and Specifications and listed in the Bid entitled:
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Project Number: [INSERT PROJECT #]
[INSERT PROJECT NAME]

The Contractor, providing services as an Independent Contractor, shall commence the Work with adequate force
and equipment within 10 days from receipt of Notice to Proceed (“NTP”) from the County, and shall complete the
work within [INSERT CONTRACT DURATION] calendar days from the Notice to Proceed or the date work begins,
whichever comes first. The Contractor shall remain responsible for performing, in accordance with the terms of the
Contract, all work assigned prior to the expiration of the said calendar days allowed for completion of the work even
if the work is not completed until after the expiration of such days. The Contractor shall agree that in the
performance of this Contract he will comply with all lawful agreements, if any, which the contractor has made with
any association, union or other entity, with respect to wages, salaries and working conditions, so as to cause
inconvenience, picketing or work stoppage.

[Insert if applicable For each calendar day that any work remains uncompleted after the time allowed for
completion of the work, the Contractor shall pay the County the sum of $ 500.00 not as a penalty but as liquidated
damages, which liquidated damages the County may deduct from any money due the contractor. At the County’s
convenience and not to it prejudice the County may provide written notice of the commencement of the assessment
of liquidated damages].

As full compensation for the faithful performance of this Contract, the County shall pay the Contractor in accordance
with the General Conditions and the prices stipulated in the Bid, hereto attached.

It is further mutually agreed between the parties hereto that if, at any time after the execution of this Agreement
and the Surety Bonds hereto attached for its faithful performance, the County shall deem the surety or sureties
upon such bonds to be unsatisfactory, or, if, for any reason, such bonds cease to be adequate to cover the
performance of the Work, the Contractor shall, at his expense, within five days after receipt of notice from the
County so to do, furnish an additional bond or bonds in such form and amount, and with such surety or sureties as
shall be satisfactory to the County. In such event no further payment to the Contractor shall be deemed to be due
under this Agreement until such new or additional security for the faithful performance of the Work shall be
furnished in manner and form satisfactory to the County.

The Contractor hereby assumes the entire responsibility and liability for any and all injury to or
death of any and all persons, including the Contractor's agents, servants, and employees, and in
addition thereto, for any and all damages to property caused by or resulting from or arising out of
any act or omission in connection with this contract or the prosecution of work hereunder, whether
caused by the Contractor or the Contractor’'s agents, Servants, or employees, or by any of the
Contractor’s subcontractors or suppliers, and the Contractor shall indemnify and hold harmless the
County, the Construction Manager, County’s Commissioners, officers, employees, successors,
assigns and agents, or any of their subcontractors from and against any and all loss and/or
expense which they or any of them may suffer or pay as a result of claims or suits due to, because
of, or arising out of any and all such injuries, deaths and/or damage, irrespective of County or
Construction Manager negligence (except that no party shall be indemnified for their own sole
negligence). The Contractor, if requested, shall assume and defend at the Contractor's own
expense, any suit, action or other legal proceedings arising there from, and the Contractor hereby
agrees to satisfy, pay, and cause to be discharged of record any judgment which may be rendered
against the County and the Construction Manager arising there from.
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In the event of any such loss, expense, damage, or injury, or if any claim or demand for damages
as heretofore set forth is made against the County or the Construction Manager, the County may
withhold from any payment due or thereafter to become due to the Contractor under the terms of
this Contract, an amount sufficient in its judgment to protect and indemnify it and the Construction
Manager, County’s Commissioners, officers, employees, successors, assigns and agents from any
and all claims, expense, loss, damages, or injury; and the County, in its discretion, may require the
Contractor to furnish a surety bond satisfactory to the County providing for such protection and
indemnity, which bond shall be furnished by the Contractor within five (5) days after written
demand has been made therefore. The expense of said Bond shall be borne by the Contractor.
[See General Conditions for similar provision]

This Contract constitutes the full agreement between the parties, and the Contractor shall not sublet, assign,
transfer, pledge, convey, sell or otherwise dispose of the whole or any part of this Contract or his right, title, or
interest therein to any person, firm or corporation without the previous consent of the County in writing. Subject to
applicable provisions of law, this Contract shall be in full force and effect as a Contract, from the date on which a
fully executed and approved counterpart hereof is delivered to the Contractor and shall remain and continue in full
force and effect until after the expiration of any guarantee period and the Contractor and his sureties are finally
released by the County.

This agreement was approved by the Fulton County Board of Commissioner on [Insert approval date and item
number].

[SIGNATURES NEXT PAGE]
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IN WITNESS THEREOF, the Parties hereto have caused this Contract to be executed by their duly authorized
representatives as attested and witnessed and their corporate seals to be hereunto affixed as of the day and year

date first above written.
OWNER:

FULTON COUNTY, GEORGIA

Robert L. Pitts, Chairman
Fulton County Board of Commissioners

ATTEST:

Tonya R. Grier
Clerk to the Commission

(Affix County Seal)

APPROVED AS TO FORM:

Office of the County Attorney

APPROVED AS TO CONTENT:

[Insert Department Head Name]
[Insert Department Head Title]

CONTRACTOR:

[Insert Contractor COMPANY NAME]

[Insert Name & Title of person
authorized to sign contract]
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261TB092126K-CRB Section 1
Abatement and Demolition Services for the Fulton County Jail Project Instructions to Bidders

INSTRUCTIONS TO BIDDERS

1. CONTRACT DOCUMENTS

The Contract Documents include the Contract Agreement, Contractor's Bid (including all
documentation accompanying the Bid and any post-Bid documentation required by the
County prior to the Notice of Award), Bonds, all Special Conditions, General Conditions,
Supplementary Conditions, Specifications, Drawings and addenda, together with written
amendments, change orders, field orders and the Construction Manager's written
interpretations and clarifications issued in accordance with the General Conditions on or after
the date of the Contract Agreement.

Shop drawing submittals reviewed in accordance with the General Conditions, geotechnical
investigations and soils report and drawings of physical conditions in or relating to existing
surface structures at or contiguous to the site are not Contract Documents.

The Contract Documents shall define and describe the complete work to which they relate.

2. BID PREPARATION

Bidders shall SUBMIT ONE (1) ORIGINAL, SIGNED AND DATED BID RESPONSE IN PDF

FORMAT ELECTONICALLY THROUGH BIDNET DIRECT
(https:/lwww.bidnetdirect.com/georgial/fultoncounty) on the forms provided in the Bid
Document.

All bids must be made on the bid forms contained herein and shall be subject to all
requirements of the Agreement Documents. All bids must be regular in every respect and no
interlineations, excisions, or special conditions shall be made or included in the bid by the
Bidder.

Lump sum, unit price and extensions of unit prices must be entered in the appropriate
spaces provided on the Bid Schedule/Bid Form. Unit prices shall include an appropriate
allocation of overhead and other indirect costs so that the summation of unit price extensions
and lump sum items represents the total bid amount. All blank spaces must be typed or
hand written in blue ink on the “Original”. All dollar amounts must be BOTH in writing and
figures and represent prices for the published scope of work without exceptions.

The County may, in its sole discretion, reject any bid determined as irregular, a conditional
bid or any bid on which there is an alteration of, or departure from the Bid Schedule attached.

Erasures or other changes in the bids must be explained or noted over the signature of the
Bidder. All corrections to any entry must be lined out and initialed by the Bidder. Please do
not use correction tapes or fluid. Failure to do so shall render the Bidder as non-responsive
and cause rejection of the bid.
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261TB092126K-CRB Section 1
Abatement and Demolition Services for the Fulton County Jail Project Instructions to Bidders

Failure to execute the Bid Schedule/Bid Form documents may result in Bidder being deemed
non-responsive and cause rejection of the bid.

3. RECIEPT AND OPENING OF BIDS

Sealed bids will be received by the Fulton County Department of Purchasing & Contract
Compliance electronically via BidNet Direct as described above. All submitted bid responses
will be time and date stamped at the time all documents are uploaded and received.

REQUIRED SUBMITTALS: The bidder must complete and execute the following
documents and upload as required:

Georgia Security and Immigration Contractor Affidavit and Agreement
Georgia Security and Immigration Subcontractor Affidavit

Bid Form

Acknowledgement of each Addendum

Bid Bond

Purchasing Forms

Contract Compliance Forms

Proof of Insurance

NN~

Any bid responses received after the stated time and date will not be considered. It shall
be the sole responsibility of the bidder to have his/her bid submitted in BidNet Direct
to the County for receipt on or before the stated time and date.

Bids shall be publicly opened via web conferencing, with only the names and total bid
price of the bidders disclosed at the opening.

Date: Friday, November 20, 2026
Time: 11:00 A.M.
Web Conference Link: https://zoom.us/meeting/register/LOcwYDE4TympWEWCdDy3Uw

4, ADDENDA AND INTERPRETATIONS

No interpretations of the meaning of the Drawings, Specifications or other pre-bid documents
will be made to any Bidder orally.

Bidders requiring clarification or interpretation shall submit question(s) via BidNet Direct
website to the designated Purchasing Representative. To be given consideration, questions
must be received no later than 2:00 PM, Thursday, November 12, 2026. The County will
not respond to any requests, oral or written, received after this date.

Only communications from firms that are in submitted via BidNet Direct will be recognized
by the County as duly authorized expressions on behalf of proposers/bidders. Any and all
such interpretations and any supplemental instructions to this solicitation will be in the
form of written addenda to the specifications and posted on BidNet Direct website.
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261TB092126K-CRB Section 1
Abatement and Demolition Services for the Fulton County Jail Project Instructions to Bidders

Failure of Bidders to receive or acknowledge any addendum shall not relieve them of any
obligation under the Bid. All addenda shall become part of the Contract Documents.

5. SITE EXAMINATION
There will be a site visit for this project. It will be held on Monday, November 9, 2026
at 11:00 A.M.. Bidders are required to attend.

6. BIDDER’S MODIFICATION AND WITHDRAWAL OF BIDS
A Bidder may modify or withdraw its bid by written request, provided that the request
is received by the County prior to the bid due date and time at the address to which bids
are to be submitted. Provided further, that in case of an electronic request (i.e. facsimile,
e-mail, etc.) a written confirmation thereof over the authorized signature of the Bidder
must be received by the County at the address to which original Bids are to be submitted

within three

(3) calendar days after issue of the electronic message. Following withdrawal of its bid,
the Bidder may submit a new bid, providing delivery is affected prior to the
established bid opening date and time. No bid may be withdrawn after bid due
date for sixty (60) calendar days.

7. BID AND CONTRACT SECURITY
A Bid Bond for an amount equal to five percent (5%) of the TOTAL AMOUNT of the base
bid amount must be submitted with the bid response.
The bid bond shall apply ONLY TO THIS BID. The bid name and contract number
must appear on the security instrument. The bond must remain in full force and effect
until the Bidder executes the final Contract. Bids not satisfying the bonding
requirements of this project will be declared non-responsive.
Any bid bond, performance bond, payment bond, or security deposit required for
public works construction contract shall be approved and filed with purchasing agent. At
the option of the County, if the surety named in the bond is other than a surety company
authorized by law to do business in this state pursuant to a current certificate of authority to
transact surety business by the Commissioner of Insurance, such bond shall not be
approved and filed unless such surety is on the United States Department of Treasury’s
list of approved bond sureties.
The Purchasing Agent shall approve as to form and as to the solvency of the surety any
bid bond, performance bond, or payment bond required by this. In the case of a bid bond,
such approval shall be obtained prior to acceptance of the bid or proposal. In the case of
payment
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261TB092126K-CRB Section 1
Abatement and Demolition Services for the Fulton County Jail Project Instructions to Bidders

bonds and performance bonds, such approval shall be obtained prior to the execution of the
contract.

Whenever, in the judgment of the County:

(1) Any surety on a bid, performance, or payment bond has become insolvent;

(2) Any corporation surety is no longer certified or approved by the Commissioner of
Insurance to do business in the state; or

(3) For any cause there are no longer proper or sufficient sureties on any or all the bonds

The County may require the contractor to strengthen any or all of the bonds or to furnish a
new or additional bond or bonds within ten days. Thereupon, if so ordered by the County, all
work on the contract shall cease unless such new or additional bond or bonds are furnished.
If such bond or bonds are not furnished within such time, the County may terminate the
contract and complete the same as the agent of and at the expense of the contractor and his
or her sureties.

As a condition of responsiveness the bid must contain a Bid Bond for an amount equal to 5%
of the bid amount. A completed and fully executed Bid Bond must be submitted. When the
bidder’s package is opened, the purchasing agent will verify the presence of the Bid Bond.

Checks or letters of credit of any type will not be accepted. A certified cashier's check is
acceptable and a copy of the certified cashier's check must be submitted as bid security.
The original certified check must be presented to the Purchasing representative within 24
hours of the bid opening.

If the bidder withdraws its bid from the competition after the selection of its bid for a reason
not authorized by Georgia law, the County will proceed on the Bid Bond, along with any other
available remedies.

The Surety of the Bid Bond shall be from a surety company authorized to do business in the
State of Georgia, shall be listed in the Department of Treasury Circular 570, and shall have
an underwriting limitation in excess of 100% of the bid amount. The Bonds and Surety shall
be subject to approval by the County Attorney.

Attorneys-in-fact for bidders who sign bid bonds or contract bonds must file with each bond a
certified and effectively dated copy of their power of attomey.

8. SURETY BONDS

The submission of surety bonds subsequent to the Bid submission shall be:
a. Any surety bond submitted in accordance with the Bid or Agreement requirements must

be issued by a corporate surety company satisfactory to the Commission and authorized
to act as such in the State of Georgia;
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261TB092126K-CRB Section 1
Abatement and Demolition Services for the Fulton County Jail Project Instructions to Bidders

10.

1.

12.

b. Such bonds shall conform to the forms provided with the Bid Documents and be
completed in accordance with the instructions thereon; and

c. In accordance with Georgia law, and upon award of the Agreement, separate
performance and payment bonds shall be required of the successful Bidder, each in an
amount not less than the total amount payable under the Agreement. The performance
bond shall remain in effect for one (1) year after final acceptance of the Work or the
guaranty period under the Agreement, whichever is the larger.

The payment bond shall remain in effect for the period required under Georgia law for the
payment bonds on public construction agreements. Reference is made to the bond forms and
the Agreement Documents for additional particulars of the terms required in the bonds. In the
case of any inconsistency between the Bond Forms and Georgia law, the law shall control.
Alterations, extension of the time allowed for performance, extra and additional Work, and
other changes authorized under the Agreement may be made without notice to or consent of
the surety or sureties.

INSURANCE AND RISK MANAGEMENT REQUIREMENTS

Insurance and Risk Management provisions and Indemnification and Hold Harmless
provisions are outlined in Section 5 of this ITB.

Upon award, the successful Bidder must obtain at their expense, a Certificate of Insurance
(“COI") with policy limits equal to or greater than the limits outlined in Section 5. Proof of
insurance must be provided to the County prior to the start of any work activities/services as
described in the bid documents. Any and all insurance coverage(s) and/or bonds required
under the terms and conditions of the contract shall be maintained during the entire term of
the contract, including any contract modifications thereto, and until all work has been
completed to the satisfaction of the County.

RIGHT TO REJECT BIDS

The County reserves the right to reject any or all bids and to waive informalities. No bids will
be received after the time set for opening bids. Any unauthorized conditions, limitations or
provisions attached to the Bid, except as provided herein, will render it informal and may
cause its rejection. Unbalanced bids will be subject to rejection. Any bidder may withdraw
his/her bid, either personally or by telegraphic or written request, at any time prior to the
scheduled closing time for receipt of bids. Telegraphic or written requests for withdrawal
must be in the possession of the County prior to the closing time for receipt of bids.
APPLICABLE LAWS

All applicable laws and regulations of the State of Georgia and ordinances and regulations of
Fulton County shall apply. Protestors shall seek resolution of their complaints in the manner
provided in the Fulton County Purchasing Code §102-488 et seq., which is incorporated by
reference herein.

EXAMINATION OF CONTRACT DOCUMENTS

Prospective bidders shall examine the contract documents and before submitting a bid, shall
make a written request to the County for an interpretation or correction of any ambiguity, in
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261TB092126K-CRB Section 1
Abatement and Demolition Services for the Fulton County Jail Project Instructions to Bidders

consistency or error therein which could be discovered by a bidder. At the bid opening each
bidder shall be presumed to have read and be familiar with the contract documents.

13. BID EVALUATION

a. Each Bid timely received and in the County's hands at the time set forth for the Bid
opening shall constitute an offer to perform the Agreement on the terms and
conditions thereof, in strict accordance with the Agreement documents, and all other
requirements, all for the Bid total. For good cause and valuable consideration, the
sufficiency of which is acknowledged by submittal of a Bid, each Bidder promises and
agrees that its Bid shall be irrevocable for a period of sixty calendar days after the
Bid opening and will not be withdrawn or modified during that time. The County may
accept any Bid by giving the Bidder Written Notice of acceptance during that time. If
necessary, the period of time specified may be extended by written agreement
between the County and the Bidder or Bidders concerned.

b.  After the Bids have been opened and before any award is made, the County will
evaluate the Bid process, the Bid total, the supplements to the Bid form, Bidder's
experience, proposed Subcontractors and equipment manufacturers and other data
relating to Bidders' responsibility and qualifications to perform the Agreement
satisfactorily.

C. All extension of the unit prices shown and the subsequent addition of extended
amounts may be verified by the County. In the event of a discrepancy between the
unit price bid and the extension, the unit price will be deemed intended by the Bidder
and the extension shall be adjusted. In the event of a discrepancy between the sum
of the extended amounts and the bid total, the sum of the extended amounts shall
goverm.

d. Bidder may be required to submit, in writing, the addresses of any proposed
Subcontractors or Equipment manufacturers listed on the Bid, and to submit other
material information relative to proposed Subcontractors or Equipment
manufacturers.  The County reserves the right to disapprove any proposed
Subcontractor or Equipment manufacturers who's technical or financial ability or
resources or whose experience are deemed inadequate.

e. The County reserves the right to reject any Bid the prices of which appear to be
unbalanced, and to reject any or all Bids, or parts thereof, if it determines, in its sole
discretion, that such rejection is in the best interest of the County. Where only a
single responsible and responsive Bid is received, the County may in its sole
discretion, elect to conduct a price or cost analysis of the Bid. Such Bidder shall
cooperate with such analysis and provide such supplemental information as may be
required. The determination whether to enter into an Agreement with such sole
Bidder shall be solely within the County’s discretion and not dependent upon
performance of a price or cost analysis.
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14,

f. Bids will be evaluated on the basis of determining the lowest Bid total of a Bidder, not
including alternates, whose Bid is responsive to the Invitation to Bid and who is
determined to be technically, financially and otherwise responsible to perform the
Agreement satisfactorily, and to meet all other requirements of the Bidding
Documents relating thereto. Any Bid may be rejected if it is determined by the
County to be non-responsive, provided, however, that the Commission reserves the
right to waive any irregularities or technicalities which it determines, within its sole
discretion, to be minor in nature and in the interest of the public. Furthermore, any
Bid may be rejected if it is determined by the County, in its sole discretion, that the
Bidder is not capable of performing the Agreement satisfactorily based upon review
of its experience and technical and financial capabilities, or the failure of such bidder
to provide information requested relating to such determination. Additionally, the
County reserves the right to disqualify Bids, before and after the bid opening, upon
evidence of collusion with intent to defraud or other illegal practices upon the part of
any Bidder(s).

g. The County intends to award the Agreement at the earliest practicable date to the
lowest responsive, responsible Bidder(s), provided that the Bid is within the funds
available for the project. In addition, the County reserves the right to reject all Bids if
it determines, in its sole discretion, that the public interest will be best served by doing
SO.

h. A Pre-award Conference may be conducted with the apparent low Bidder(s) to review
general requirements of the Bidding Documents.

AWARD CRITERIA

Award will be made after evaluating the prices, responsiveness and responsibility of each
Bidder.

A. Responsiveness: The determination of responsiveness will be determined by the
following:

a. The completeness of all material, documents and/or information required by the
County;

b. Whether the bidder has submitted a complete Bid form without irregularities,
excisions, special conditions, or alternative bids for any item unless specifically
requested in the Bid form.

B. Responsibility: The determination of the bidder’s responsibility will be determined by
the following

a. The ability, capacity and skill of the Bidder to perform and/or provide the Work
required;

b. The County reserves the right to reject any bid if the evidence submitted by, or
investigation of, the bidder fails to satisfy the County that he/she is properly
qualified to carry out the obligations of the Contract;
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15.

16.

17.

c. The character, integrity, reputation, judgment, experience and efficiency of the
Bidder;

d. The quality of performance of work on previous contracts or work; Maintains a
permanent place of business individually or in conjunction with the prime
contractor.

e. Has the appropriate and adequate technical experience necessary to perform
the Work;

f.  Has adequate personnel and equipment to do the Work expeditiously;

g. Has suitable financial means to meet obligations incidental to the work.

DISQUALIFICATION OF BIDDERS

Any of the following may be considered as sufficient for disqualification of a Bidder and the
rejection of the Bid:

a. Submission of more than one Bid for the same work by an individual, firm,
partnership or Corporation under the same of different name(s);

b. Evidence of collusion among Bidders;
c. Previous participation in collusive bidding on Work for the County;

d. Submission of an unbalanced Bid, in which the prices quoted for same items are
out of proportion to the prices for other items;

e. Lack of competency of Bidder. The Agreement will be awarded only to a
Bidder(s) rated as capable of performing the Work.

BASIS OF AWARD

The Contract, if awarded, will be awarded to the lowest responsive and responsible bidder.
No bid may be withdrawn for a period of sixty (60) days after the date of bid opening except
as permitted by O.C.G.A., §36-91-41 et seq., as amended. Each Bid must be accompanied
by a Bid Bond in accordance with the Bid Bond Requirements provided in the Contract
Documents, on a Surety Company’s Standard Bid Bond Form acceptable to the County in an
amount no less than 5% of the amount bid. The successful bidder will be required to furnish
a Performance Bond and Payment Bond, on or before the issuance of Notice to Proceed,
each in the amount of 100% of the Contract Amount. All other required Contract Documents
must be fully completed and executed by the Contractor and his/her Surety, and submitted to
the Owner on or before the issuance of the Notice to Proceed.

GENERAL CONTRACTORS LICENSE

General contractors are required to be licensed by the State of Georgia to perform the
following work: construction, construction management services or design-build services as
a prime contractor, joint venture partner or as a subcontractor to design professional acting
as a prime contractor as part of a design-build entity or combination, unless exempted from
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18.

19.

20.

holding such license pursuant to Georgia law O.C.G.A. §43-41-17. If exempted, Contractor
must submit a copy of their Georgia Department of Transportation Certificate of Qualification
with their bid submittal.

Bidders must complete the Georgia General Contractors License Certification in Section 6,
Purchasing Forms. Failure to provide the required license shall deem your bid non-
responsive.

PROFESSIONAL LICENSES

The State of Georgia requires that the following professions are required by state law to be
licensed:

Electricians

Plumbers

Conditioned Air Contractors
Low voltage Contractors

el e

Bidders and any sub-contractors performing any of the above described work must provide a
copy of their license for the work they will perform on this project. Bidders must complete
Form C3: Georgia Professional License Certification in Section 6, Purchasing Forms Failure
to provide the required license may deem your bid non-responsive.

WAGE CLAUSE

Pursuant to 102-413, Each Contractor shall agree that in the performance of the Contract he
will comply with all lawful agreements, if any, which the Contractor had made with any
association, union, or other entity, with respect to wages, salaries, and working conditions, so
as not to cause inconvenience, picketing, or work stoppage.

NOTICE OF AWARD OF CONTRACT

As soon as possible, and within sixty (60) days after receipt of bids, the County shall notify
the successful Bidder of the Award of Contract.

The award shall be made by the Board of Commissioners of Fulton County to the lowest
responsive, responsible bidder(s) as soon as possible after receipt of bids, taking into
consideration price and the responsiveness to the requirements set forth in the Invitation for
Bid. In such case, no claim shall be made by the selected Contractor(s) for loss of profit if
the contract is not awarded or awarded for less work than is indicated and for less than the
amount of his bid. The total of the awarded contract shall not exceed the available funds
allocated for this project.

Should the County require additional time to award the contract, the time may be extended

by mutual agreement between the County and the successful bidder. If an Award of
Contract has not been made within sixty (60) days from the bid date or within the extension
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21.

22,

mutually agreed upon, the Bidder may withdraw the Bid without further liability on the part of
either party.

Any award made by the Board of Commissioners as a result of this bid will begin from the
date of the notice to proceed. The Bidder agrees hereby to commence work under this
Contract, with adequate personnel and equipment, on a date to be specified in a written
order from the user department. The contract shall become effective on the Contract Date
and shall continue in effect until the end of the term of the contract or until the project has
been closed-out unless earlier terminated pursuant to the termination provisions of the
contract.

EXECUTION OF CONTRACT DOCUMENTS

Upon notification of Award of Contract, the County shall furnish the Contractor the conformed
copies of Contract Documents for execution by the Contractor and Contractor’s surety.

Within ten (10) days after receipt the Contractor shall return all the documents properly
executed by the Contractor and the Contractor’s surety. Attached to each document shall be
an original power-of-attorney for the person executing the bonds for the surety and
certificates of insurance for the required insurance coverage.

After receipt of the documents executed by the Contractor and his surety with the power-of-
attorney and certificates of insurance, the County shall complete the execution of the
documents. Distribution of the completed documents will be made upon completion.

Should the contractor and/or surety fail to execute the documents within the time specified,
the County shall have the right to proceed on the Bid Bond accompanying the bid.

If the County fails to execute the documents within the time limit specified, the Contractor
shall have the right to withdraw the Contractor’s bid without penalty.

Should an extension of any of the time limits stated above be required, this shall be done
only by mutual agreement between both parties.

Any agreement or contract resulting from the acceptance of a bid shall be on a County
approved document form. The County reserves the right to reject any agreement that does
not conform to the Invitation for Bid and any County requirements for agreements and
contracts. The County reserves the right to modify the agreement resulting from this bid
upon the recommendation of the County Attorney.

PAYMENT TERMS

After award and execution of the Contract Agreement, the County will issue a Purchase
Order for invoices to be submitted for payment. The awarded Vendor(s) must register in
the Vendor Self Service System as a Vendor in order for the Department of Purchasing &
Contract Compliance to issue a Purchase Order at
https://vss.fultoncountyga.gov/webapp/VSSPROD/AltSelfService. A copy of the
company’s current Business License and W-9 are required to complete the vendor
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23.

24.

25.

26.

registration process. All payments will be made via Electronic Funds Transfer (EFT). The
awarded Vendor(s) must register in the Vendor Self Service System at
https://vss.fultoncountyga.gov/iwebapp/VSSPROD/AltSelfService to receive payment via
EFT.

Specific payment terms are described in the Section 8, General Conditions.

EQUAL EMPLOYMENT OPPORTUNITY (“EEO”) IN PURCHASING AND CONTRACTING

To be eligible for award of this Agreement, the Bidder must certify and fully comply with the
requirements, terms, and conditions of the County’s Non Discrimination in Contracting and
Procurement.

JOINT VENTURE

Any Bidder intending to respond to this solicitation as a joint venture must submit an
executed joint venture agreement with its offer. The agreement must designate those
persons or entities authorized to execute documents or otherwise bind the joint venture in all
transactions with Fulton County, or be accompanied by a document, binding upon the joint
venture and its constituent members, making such designation. Offers from joint ventures
that do not include these documents will be rejected as being non-responsive.

NON-COLLUSION

By submitting a signed Bid, Bidder certifies and attests that there has been no collusion
with any other Bidder. Reasonable grounds for believing Bidder has an interest in more
than one Bid will result in rejection of all Bids in which the Bidder has an interest. Any
party to collusion may not be considered in future Bids for the same or similar work.
GEORGIA SECURITY AND IMMIGRATION COMPLIANCE ACT

This Invitation to Bid is subject to the Georgia Security & Immigration Compliance Act.
Effective July 1, 2013, bidders and proposers are notified that all bids/proposals for
services that are to be physically performed within the State of Georgia must be
accompanied by proof of their registration with and continuing and future participation in
the E-Verify program established by the United States Department of Homeland Security.
Physical performance of services means any performance of labor or services for a public
employer using a bidding process or by contract wherein the labor or services exceed
$2,499.99 (except for services performed by an individual who is licensed pursuant to Title
26, Title 43, or the State Bar of Georgia).

A completed affidavit must be submitted with the bid/proposal at the time of submission,
prior to the time for opening bids/proposals. Under state law, the County cannot consider
any bid/proposal which does not include a completed affidavit. It is not the intent of this
notice to provide detailed information or legal advice concerning the Georgia Security &
Immigration Compliance Act. All bidders/proposers intending to do business with the
County are responsible for independently apprising themselves and complying with the
requirements of that law and its effect on County procurements and their participation in
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27.

28.

29.

those procurements. For additional information on the E-Verify program or to enroll in the
program, go to: https://e-verify.uscis.gov/enroll .

The Director of Purchasing & Contract Compliance is authorized to conduct random audits
of a contractor’s or subcontractors’ compliance with the lllegal Immigration Reform and
Enforcement Act and the rules and regulations of the Georgia Department of Labor.

TERM OF CONTRACT

Contractor shall commence the Work within ten calendar days after receipt of Notice to
Proceed and shall substantially complete the Work within two hundred seventy (270)
calendar days from issuance of the Notice to Proceed and finally complete the Work within
three hundred calendar (300) days of issuance of the Notice to Proceed.

NO CONTACT PROVISION

It is the policy of Fulton County that the evaluation and award process for County contracts
shall be free from both actual and perceived impropriety, and that contacts between potential
vendors and County officials, elected officials and staff regarding pending awards of County
contracts shall be prohibited.

A. No person, firm, or business entity, however situated or composed, obtaining a copy of
or responding to this solicitation, shall initiate or continue any verbal or written
communication regarding this solicitation with any County officer, elected official,
employee, or designated County representative, between the date of the issuance of this
solicitation and the date of the County Manager's recommendation to the Board of
Commissioners for award of the subject contract, except as may otherwise be
specifically authorized and permitted by the terms and conditions of this solicitation.

B. All verbal and written communications initiated by such person, firm, or entity regarding
this solicitation, if same are authorized and permitted by the terms and conditions of this
solicitation, shall be directed to the Purchasing Agent.

C. Any violation of this prohibition of the initiation or continuation of verbal or written
communications with County officers, elected officials, employees, or designated County
representatives shall result in a written finding by the Purchasing Agent that the
submitted Bid or proposal of the person, firm, or entity in violation is “non-responsive”,
and same shall not be considered for award.

AUTHORIZATION TO TRANSACT BUSINESS

If the Contractor is a corporation or corporations combined to form a joint venture, the
corporation or members of the joint venture team, prior to Agreement execution, must submit
documentary evidence from the Secretary of State that the corporation is in good standing
and that the corporation is authorized to transact business in the State of Georgia.
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30.

3.

32.

33.

PRE-CONSTRUCTION CONFERENCE

A pre-construction conference may be held with the successful Bidder and all known
Subcontractors at a date and time set by the County.

SUBSTITUTIONS

See Special Conditions Article.

RIGHT TO PROTEST

Any actual bidder or offeror that has submitted a bid/proposal for a particular procurement
and is aggrieved in connection with the solicitation or award of the contract shall protest in
writing to the purchasing agent after the date that the specific bid or proposal is submitted.
No protest will be accepted or considered prior to the date the specific bid or proposal is
submitted; it will be considered untimely. All protests shall set forth in full detail the factual
and legal basis for the protest and specific relief sought by the protestor. Protests arising
from factual or legal basis that the protestor knew or should have known prior to the
submission of the bid/proposal must be submitted within three business days of the
submission of the bid/proposal. Protests arising from factual or legal basis that the
protestor knew or should have known subsequent to the date the bid/proposal was
submitted must be submitted within ten business days after the protestor knew or should
have known of such basis, but in no event shall any protest be submitted more than ten
business days after the award of the contract. Untimely protests will not be considered by
the purchasing agent and will be simply denied as untimely. Decisions on timeliness by the
purchasing agent are not appealable. An oral protest or a protest to an official, employee,
User Department, or other person apart from the Director of Purchasing & Contract
Compliance does not comply.

CERTIFICATE OF ACCEPTANCE

By responding to this Bid, Bidder acknowledges that he/she has read this solicitation
document, including any addenda, exhibits, attachments, and/or appendices in its entirety,
and agrees that no pages or parts of the document have been omitted, that he/she
understands, accepts and agrees to fully comply with the requirements therein.

Bidder also certifies and attests that the Bidder has reviewed the form Fulton County
contract included in this solicitation and agrees to be bound by its terms, or that the Bidder
certifies that it is submitting any proposed modification(s) to the contract terms with its
proposal in accordance with Section 2.26, Exceptions to the County’s Contract. The
Bidder further certifies that the failure to submit proposed modifications with the Bid waives
the Bidder’s right to submit proposed modifications later. The Bidder also acknowledges
that the indemnification and insurance provisions of Fulton County’s contract included in
this solicitation document are non-negotiable and that proposed modifications to said
terms may be reason to declare the Bidder’s Bid as non-responsive.
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34.

35.

36.

EXCEPTIONS TO THE COUNTY’S CONTRACT

If Bidder takes exception to any term or condition set forth in the Owner-Contractor
Agreement, and any of its exhibits, appendices or attachments, said exceptions must be
clearly identified in the response to this Bid. Exceptions or modifications to any of the
terms and conditions must be submitted as a separate document accompanying the
Bidder’s Bid clearly marked as “Exceptions.”

The County shall be the sole determiner of the acceptability of any exception(s).

CERTIFICATION REGARDING DEBARMENT

By responding to this Bid, Bidder certifies that neither it or its subcontractors is presently
debarred, suspended, proposed for debarment, declared ineligible, or otherwise excluded
from doing business with any government agency. Any such exclusion may cause
prohibition of your firm from participating in any procurement by the County. Section 102-
449 of the Fulton County Code of Laws, which is incorporated as if fully set forth herein,
establishes the procedure for the debarment of contractors.

BID GENERAL CONDITIONS

1. A Bid may be withdrawn upon receipt of a written request prior to the stated due
date and time. If a firm seeks to withdraw a bid after the due date and time, the firm
must present a notarized statement indicating that an error was made, with an
explanation of how it occurred. The withdrawal request must be accompanied by
documentation supporting the claim. Prior to approving or disapproving the request,
an opinion will be obtained from the County Attorney’s Office indicating whether the
firm is bound by its Bid.

Bids for projects that are solicited pursuant to the Georgia Local Government Public
Works Construction Law (O.C.G.A. § 36-91-1 et seq.) may be withdrawn as follows:

The County must advise Bidders in the solicitation of the number of days that
Offerors will be required to honor their Bid. If an Bidder is not selected within 60 days
of opening the Bids, any Bidder that is determined by the governmental entity to be
unlikely of being selected for contract award will be released from the Bid.

2. Fulton County shall be the sole judge of the quality and the applicability of all Bids.
Design, features, overall quality, local facilities, terms and other pertinent
considerations will be taken into account in determining acceptability.

3. The successful Bidder must assume full responsibility for delivery of all goods and
services proposed.

4.  The successful Bidder must assume full responsibility for replacement of all

defective or damaged goods and/or performance of contracted services within thirty
(30) days’ notice by the County of such defect, damage or deficiency.
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5. The successful Bidder must assume full responsibility for providing warranty service
on all goods, materials, or equipment provided to the County with warranty
coverage. Should a vendor be other than the manufacturer, the vendor and not the
County is responsible for contacting the manufacturer. The Offeror is solely
responsible for arranging for the service to be performed.

6.  The successful Bidder shall be responsible for the proper training and certification of
personnel used in the performance of the services proposed.

7. The successful Bidder shall not assign, transfer, convey, sublet, or otherwise
dispose of any contract resulting from the Bid or of any of its rights, title or interest
therein without prior written consent of the Fulton County Board of Commissioners.

8.  In case of default by the successful Bidder, Fulton County may procure the articles
or services from another source and hold the successful Bidder responsible for any
resultant excess cost.

9.  All proposals and Bids submitted to Fulton County are subject to the Georgia “Open
Records Act’, Official Code of Georgia, Annotated (0.C.G.A.) § 50-18-70 et seq.

10.  All proposals and Bids submitted to Fulton County involving Utility Contracting are
subject to the Georgia law governing licensing of Utility Contractors, O.C.G.A. §43-
14-8.2(h).

END OF SECTION
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BID FORM

Submitted To: Fulton County Government

Submitted By:

For: 261TB092126K-CRB, Abatement and Demolition Services for the Fulton County Jail
Project

Submitted on , 2026.

The undersigned, as Bidder, hereby declares that the only person or persons interested in the Bid
as principal or principals is or are named herein and that no other person than herein mentioned
has any interest in this Bid or in the Contract to be entered into; that this Bid is made without
connection with any other person, company or parties making a Bid; and that it is in all respects fair
and in good faith without collusion or fraud.

The Bidder further declares that he has examined the site of the work and informed himself fully in
regard to all conditions pertaining to the place where the work is to be done; that he has examined
the Drawings and Specifications for the work and contractual documents relative thereto, and has
read all instructions to Bidders and General Conditions furnished prior to the openings of bids; that
he has satisfied himself relative to the work to be performed.

The Bidder proposes and agrees, if this Bid is accepted, to contract with the Board of
Commissioners of Fulton County, Atlanta, Georgia, in the form of contact specified, to furnish all
necessary materials, equipment, machinery, tools, apparatus, means of transportation and labor
necessary, and to complete the construction of the work in full and complete accordance with the
shown, noted, and reasonably intended requirements of the Specifications and Contract
Documents to the full and entire satisfaction of the Board of Commissioners of Fulton County,
Atlanta, Georgia, with a definite understanding that no money will be allowed for extra work except
as set forth in the attached General Conditions and Contract Documents for the following prices.

THE BASE BID IS THE AMOUNT UPON WHICH THE BIDDER WILL BE FORMALLY
EVALUATED AND WHICH WILL BE USED TO DETERMINE THE LOWEST RESPONSIBLE
BIDDER.

The base bid may not be withdrawn or modified for a period of sixty (60) days following the receipt
of bids.

BASE BID AMOUNT

$

(Dollar Amount in Numbers)

(Dollar Amount in Words)
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The Bidder agrees hereby to commence work under this Contract, with adequate personnel and
equipment, on a date to be specified in a written “Notice to Proceed” from the County.

The Bidder declares that he understands that the quantities shown for the unit prices items are
subject to either increase or decrease, and that should the quantities of any of the items of work be
increased, the Bidder proposes to do the additional work at the unit prices stated herein; and
should the quantities be decreased, the Bidder also understands that payment will be made on the
basis of actual quantities at the unit price bid and will make no claim for anticipated profits for any
decrease in quantities; and that actual quantities will be determined upon completion of work, at
which time adjustments will be made to the contract amount by direct increase or decrease.
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BASE BID AMOUNT

Item Description uil Total Cost
No.
1 Bellwood Annex - Lump Sum to demolish all

buildings and foundations on site to include all
water supply piping, all drain and sewer piping,
erosion control and tree protection. Remove
and dump all construction demolition debris.

Abatement of asbestos and lead base paint 1 $
materials is to be conducted prior to demolition;
temporary stabilization; and all incidental work
necessary to create the proposed green space
for a future facility.

Site shall be graded and all excavated areas
filled in and leveled to a mowable grade;
temporary stabilization; and all incidental work
necessary to create the proposed green space
for a future facility.

2 Jefferson Place Drug Court - Lump Sum to
demolish all buildings and foundations on site to
include all water supply piping, all drain and
sewer piping, erosion control and tree
protection. Remove and dump all construction
demolition debris.

Abatement of asbestos and lead base paint
materials is to be conducted prior to
demolitions.

Site shall be graded and all excavated areas
filled in and leveled to a mowable grade;
temporary stabilization; and all incidental work
necessary to create the proposed green space
for a future facility.

3 Bellwood Annex and Jefferson Place Drug $
Court Subtotal (Lines 1+2

4 Owner Controlled Contingency $150,000.00

iUsed at Owners Discretioni

5 Total Base Bid Amount + Contingency $
(Lines 3+4)
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The Bidder furthermore agrees that, in the case of a failure on his part to execute the Contract
Agreement and Bonds within ten days after receipt of conformed contract documents for execution,
the Bid Bond accompanying his bid and the monies payable thereon shall be paid into the funds of
the Owner as liquidated damages for such failure.

Enclosed is a Bid Bond in the approved form, in the sum of:

Dollars

($ ) according to the conditions of “Instructions to Bidders” and provisions
thereof.

The undersigned acknowledges receipt of the following addenda (list by the number and date
appearing on each addendum) and thereby affirms that its Bid considers and incorporates any
modifications to the originally issued Bidding Documents included therein.

ADDENDUM # DATED
ADDENDUM # DATED
ADDENDUM # DATED
ADDENDUM # DATED
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BID BOND
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INSTRUCTIONS

No bid for a contract in Fulton County for work to be done shall be valid for any purpose unless
the Contractor shall give a Bid Bond with good and sufficient surety payable to, in favor of, and
for the protection of Fulton County.

This form is required for use in connection with the Agreement identified on its face. There shall be
no deviation from this form without approval by the County.

The full legal name and business address of the Principal shall be inserted in the space designated
"Principal" on the face of the form. The bond shall be signed by an authorized person.

The Bid Bond shall not be less than 5% of the total amount payable by the terms of the Contract.
Corporation executing the bond as surety must be among those appearing on the U.S. Treasury
Department's most current list of approved sureties and must be acting within the amounts and

limitations set forth therein.

Corporate surety shall be duly authorized by the Commissioner of Insurance of the State of Georgia to
transact surety business in the State of Georgia.

Attestation for the Corporation must be by the Corporate Officer; for a partnership by another partner;
for an individual by a notary with the Corporate Seal.
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BID BOND
261TB092126K-CRB
Abatement and Demolition Services for the Fulton County Jail Project

STATE OF GEORGIA
COUNTY OF FULTON

KNOW ALL MEN BY THESE PRESENTS, THAT WE

hereinafter called the PRINCIPAL, and

hereinafter call the SURETY, a corporation chartered and existing under the laws of the State of

and duly authorized to transact Surety business in the

State of Georgia, are held and firmly bound unto the Fulton County Government (COUNTY), in the

penal sum of

Dollars and Cents ($ ) good and lawful money of the United
States of America, to be paid upon demand of the COUNTY, to which payment well and truly to be
made we bind ourselves, our heirs, executors, and administrators and assigns, jointly and severally

and firmly by these presents.

WHEREAS the PRINCIPAL has submitted to the COUNTY, for 261TB092126K-CRB -

Abatement and Demolition Services for the Fulton County Jail Project, a Bid;

WHEREAS the PRINCIPAL desires to file this Bond in accordance with law:

NOW THEREFORE: The conditions of this obligation are such that if the Bid be accepted,
the PRINCIPAL shall within ten (10) calendar days after receipt of written notification from
the COUNTY of the award of the Contract execute the Contract in accordance with the Bid and
upon the terms, conditions and prices set forth therein, in the form and manner required
by the COUNTY, and execute sufficient and satisfactory Performance and Payments Bonds
payable to the COUNTY, each in the amount of one hundred percent (100%) of the total
contract price, in form and with security satisfactory to said COUNTY, then this obligation to be
void; otherwise, to be and remain in full force and virtue in law; and the SURETY shall upon failure
of the PRINCIPAL to comply with any or all of the foregoing requirements within the time specified

above immediately

Page 2 of 13



pay to the COUNTY, upon demand the amount hereof in good and lawful money of the United

States of America, not as a penalty, but as liquidated damages.
In the event suit is brought upon this Bond by the COUNTY and judgment is recovered, the
SURETY shall pay all costs incurred by the COUNTY in such suit, including attorney’s fees to be

fixed by the Court.

Enclosed is a Bid Bond in the approved form, in the amount of

Dollars

($ ) being in the amount of five percent (5%) of the Contract Sum.
The money payable on this bond shall be paid to the COUNTY, for the failure of the Bidder to

execute a Contract within ten (10) days after receipt of the Contract and at the same time furnish a

Payment Bond and Performance Bond.

(SIGNATURES ON NEXT PAGE)
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IN TESTIMONY THEREOF, the PRINCIPAL and SURETY have caused these presents to be duly
signed and sealed this day of 20

ATTEST:

PRINCIPAL

BY

(SEAL)

CERTIFICATE AS TO CORPORATE PRINCIPAL

l, , certify that | am the Secretary of the Corporation

named as principal in the within bond; that , Who signed the

said bond of said corporation; that | know this signature, and his/her signature thereto is genuine;
and that said bond was duly signed, sealed and attested for in behalf of said Corporation by

authority of its governing body.

SECRETARY
(CORPORATE SEAL)
SURETY
BY
(SEAL)
END OF SECTION
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PAYMENT BOND

e

INSTRUCTIONS

This form is required for use in connection with the Agreement identified on its face. There shall be
no deviation from this form without approval by the County.

The full legal name and business address of the Principal shall be inserted in the space designated
"Principal” on the face of the form. The bond shall be signed by an authorized person. Where such
person is signing in a representative capacity (e.g., an attorney-in-fact), but is not a member of the
firm, partnership, or joint venture, or an office of the corporation involved, evidence of this authority
must be furnished.

Corporation executing the bond as surety must be among those appearing on the U.S. Treasury
Department's most current list of approved sureties and must be acting within the amounts and
limitations set forth therein.

Corporate surety shall be duly authorized by the Commissioner of Insurance of the State of Georgia to
transact surety business in the State of Georgia.

Do not date this bond. The County will date this bond the same date or later than the date
of the Agreement.

The Surety shall attach a duly authorized power-of-attorney authorizing signature on its behalf of any
attorney-in-fact.

Corporations executing the bond shall affix their corporate seals. Individuals shall execute the bond
opposite the word "Seal."

The name of each person signing this bond shall be typed or printed in the space
provided.
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PAYMENT BOND

"County:" means Fulton County Government; a political subdivision of the State of Georgia (hereinafter
called the “Owner”).

"Project." means [Insert Project Number and Project Name]

"Principal:" (Legal Name and Business Address), [Insert Name of Contractor (hereinafter
called the “Principal’]
Type of Organization ("X" one): Individual

Partnership

Joint Venture

Corporation

"Surety:"  (Name and Business Address)

duly authorized by the Commissioner of
Insurance of the State of Georgia to
transact surety business in the State of
Georgia.

"Contract." Agreement between Principal and Owner, dated day of ,
20___, regarding performance of Work relative to the Project.

"Penal Sum:"  [100% of contract amount]

KNOW ALL MEN BY THESE PRESENTS, that we, the Principal and Surety hereto, as named above,
are held and firmly bound to the Owner in the above Penal Sum for the payment of which well and
truly to be made we bind ourselves, executors, administrators, successors and assigns, jointly and
severally.

WHEREAS, the Principal and the Owner entered into a certain written Contract identified above, which
is incorporated herein by reference in its entirety (hereinafter called the “Contract”), for construction-
type services for the Project identified above;

NOW, THEREFORE, the conditions of this obligation are such that if the Principal shall promptly make
payment of all persons working on or supplying labor or materials or equipment for the performance of
said work, this obligation shall be void; otherwise of full force and effect.

1. A “Claimant’ shall be defined herein as any subcontractor, person, party, partnership,
corporation or the entity furnishing labor, services or materials used, or reasonably
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required for use, in the performance of the Contract, without regard to whether such
labor, services or materials were sold, leased or rented, and without regard to whether
such Claimant is or is not in privity of contract with the Principal or any subcontractor
performing work on the Project, including, but not limited to, the following labor,
services, or materials: water, gas, power, light, heat, oil, gasoline, telephone service or
rental of equipment directly applicable to the Contract.

In the event a Claimant files a lien against the property of the Owner, and the Principal
fails or refuses to satisfy or remove it promptly, the Surety shall satisfy or remove the
lien promptly upon written notice from the Owner, either by bond or as otherwise
provided in the Contract.

The Surety hereby waives notice of any and all modifications, omissions, additions,
changes, alterations, extensions of time, changes in the payment terms, and any other
amendments in or about the Contract and agrees that the obligations undertaken by
this Bond shall not be impaired in any manner by reason of any such modifications,
omissions, additions, changes, alterations, extensions of time, changes in payment
terms, and amendments.

The Surety hereby agrees that this Bond shall be deemed amended automatically and
immediately, without formal or separate amendments hereto, upon any amendment or
modifications to the Contract, so as to bind the Principal and Surety, jointly and
severally, to the full payment of any Claimant under the Contract, as amended or
modified, provided only that the Surety shall not be liable for more than the penal sum
of the Bond, as specified in the first paragraph hereof.

This Bond is made for the use and benefit of all persons, firms, and corporations who
or which may furnish any materials or perform any labor for or on account of the
construction-type services to be performed or supplied under the Contract, and any
amendments thereto, and they and each of them may sue hereon.

No action may be maintained on this Bond after one (1) year from the date the last
services, labor, or materials were provided under the Contract by the Claimant
prosecuting said action.

This Bond is intended to comply with O.C.G.A. Section 13-10-1, and shall be
interpreted so as to comply with the minimum requirements thereof. However, in the
event the express language of this Bond extends protection to the Owner beyond that
contemplated by O.C.G.A. Section 13-10-1 and 36-91-1, et seq., or any other statutory
law applicable to this Project, then the additional protection shall be enforced in favor
of the Owner, whether or not such protection is found in the applicable statutes.
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IN WITNESS WHEREOQF, the Principal and Surety have hereunto affixed their corporate seals and
caused this obligations to be signed by their duly authorized representatives this day of

PRINCIPAL:

President/Vice President (Sign)

President/Vice President (Type or Print)

Attested to by:

Secretary/Assistant Secretary (Seal)

SURETY:

By:

Attorney-in-Fact (Sign)

Attorney-in-Fact (Type or Print)

Secretary/Assistant Secretary (Seal)
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PERFORMANCE BOND

>

~

INSTRUCTIONS

This form is required for use in connection with the Agreement identified on its face. There shall be
no deviation from this form without approval by the County.

The full legal name and business address of the Principal shall be inserted in the space designated
"Principal" on the face of the form. The bond shall be signed by an authorized person. Where such
person is signing in a representative capacity (e.g., an attorney-in-fact), but is not a member of the
firm, partnership, or joint venture, or an office of the corporation involved, evidence of this authority
must be furnished.

Corporation executing the bond as surety must be among those appearing on the U.S. Treasury
Department's most current list of approved sureties and must be acting within the amounts and
limitations set forth therein.

Corporate surety shall be duly authorized by the Commissioner of Insurance of the State of Georgia to
transact surety business in the State of Georgia.

Do not date this bond. The County will date this bond the same date or later than the date of the
Agreement.

The Surety shall attach a duly authorized power-of-attorney authorizing signature on its behalf of any
attorney-in-fact.

Corporations executing the bond shall affix their corporate seals. Individuals shall execute the bond
opposite the word "Seal."

The name of each person signing this bond shall be typed or printed in the space provided.
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PERFORMANCE BOND

"County:" means Fulton County Government; a political subdivision of the State of Georgia (hereinafter called
the “Owner”).

"Project." means [Insert Project Number and Project Name]

"Principal:" (Legal Name and Business Address), [Insert Name of Contractor (hereinafter called the
“Principal’]
Type of Organization ("X" one): Individual
Partnership
Joint Venture
Corporation

"Surety:"  (Name and Business Address)

duly authorized by the Commissioner of Insurance
of the State of Georgia to transact surety business
in the State of Georgia.

"Contract." Agreement between Principal and Owner, dated day of , 20,
regarding performance of Work relative to the Project.

"Penal Sum:"  [100% of contract amount]

KNOW ALL MEN BY THESE PRESENTS, that we, the Principal and Surety hereto, as named above, are held
and firmly bound to the Owner in the above Penal Sum for the payment of which well and truly to be made we
bind ourselves, our executors, administrators, successors and assigns, jointly and severally.

WHEREAS, the Principal and the Owner entered into a certain written Contract identified above, which is
incorporated herein by reference in its entirety (hereinafter called the “Contract’), for construction-type services
for the Project identified above;

NOW, THEREFORE, the conditions of this obligation are such that if the Principal shall faithfully and fully
comply with, perform and fulfill all of the undertakings, covenants, conditions and all other of the terms and
conditions of said Contract, including any and all duly authorized modifications of such Contract, within the
original term of such Contract and any extensions thereof, which shall include, but not be limited to any
obligations created by way of warranties and/or guarantees for workmanship and materials which warranty
and/or guarantee may extend for a period of time of one year beyond completion of said Contract, this
obligation shall be void; otherwise, of full force and effect.
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Whenever the Principal shall be, and declared by the Owner to be, in default under the Construction-Type
Contract, the Surety shall promptly remedy the default as follows:

1. Complete the Contract in accordance with its terms and conditions; or, at the sole option of the
Owner,
2. Obtain a bid or bids for completing the Contract in accordance with its terms and conditions,

and upon determination by the Surety and the Owner of the lowest responsible bidder, arrange
for a contract between such bidder and Owner and make available as the work progresses
(even though there should be a default or succession of defaults under the Contract or
contracts of completion arranged under this paragraph) sufficient funds to pay the cost of
completion less the balance of the contract price; but not exceeding, including other costs and
damages for which the Surety may be liable hereunder, the penal sum set forth in the first
paragraph hereof, as may be adjusted, and the Surety shall make available and pay to the
Owner the funds required by this Paragraph prior to the payment of the Owner of the balance
of the contract price, or any portion thereof. The term “balance of the contract price,” as used
in this paragraph, shall mean the total amount payable by the Owner to the Contractor under
the Contract, and any amendments thereto, less the amount paid by the Owner to the
Contractor; or, at the sole option of the Owner,

3. Allow Owner to complete the work and reimburse the Owner for all reasonable costs incurred
in completing the work.

In addition to performing as required in the above paragraphs, the Surety shall indemnify and hold
harmless the Owner from any and all losses, liability and damages, claims, judgments, liens, costs and fees
of every description, including reasonable attorney’s fees, litigation costs and expert witness fees, which
the Owner may incur, sustain or suffer by reason of the failure or default on the part of the Principal in the
performance of any or all of the terms, provisions, and requirements of the Contract, including any and all
amendments and modifications thereto, or incurred by the Owner in making good any such failure of
performance on the part of the Principal.

The Surety shall commence performance of its obligations and undertakings under this Bond promptly and
without delay, after written notice from the Owner to the Surety.

The Surety hereby waives notice of any and all modifications, omissions, additions, changes, alterations,
extensions of time, changes in payment terms, and any other amendments in or about the Contract, and
agrees that the obligations undertaken by this Bond shall not be impaired in any manner by reason of any
such modifications, omissions, additions, changes, alterations, extensions of time, change in payment
terms, and amendments.

The Surety hereby agrees that this Bond shall be deemed amended automatically and immediately, without
formal or separate amendments hereto, upon any amendment to the Contract, so as to bind the Principal
and the Surety to the full and faithful performance of the Contract as so amended or modified, and so as to
increase the penal sum to the adjusted Contract Price of the Contract.

No right of action shall accrue on this Bond to or for the use of any person, entity or corporation other than
the Owner and any other obligee named herein, or their executors, administrators, successors or assigns.
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This Bond is intended to comply with O.C.G.A. Section 36-91-1 et seq., and shall be interpreted so; as to
comply with; the minimum requirements thereof. However, in the event the express language of this Bond
extends protection to; the Owner beyond that contemplated by O.C.G.A. Section 36-91-1 et seq. and
0.C.G.A. Section 13-10-1, as amended, or any other statutory law applicable to this Project, then the
additional protection shall be enforced in favor of the Owner, whether or not such protection is found in the
applicable statutes.
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IN WITNESS WHEREOF, the Principal and the Surety have caused these presents to be duly signed
and sealed this day of , 20 .

PRINCIPAL:

President/Vice President (Sign)

President/Vice President (Type or Print)

Attested to by:

Secretary/Assistant Secretary (Seal)

SURETY:

By:

Attorney-in-Fact (Sign)

Attorney-in-Fact (Type or Print)

END OF SECTION
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261TB092126K-CRB Section 4
Abatement and Demolition Services for the Fulton County Jail Project Scope of Work and Technical Specifications

SECTION 4
SCOPE OF WORK AND TECHNICAL SPECIFICATIONS

|. The following is a General Scope of Services:

The construction project scope of work includes removal of all ACM within the referenced reports, demolition
services to provide complete demolition of all buildings and foundations; removal and dumping of all
construction demolition debris for the following locations:

o  Fulton County Accountability Court located at 1135-A, Alanta, GA 30318,
o Jefferson Place Transition Housing located at 1135 Jefferson St. NW Atlanta, GA 30318 and the
e  Belwood Annex located at 1101 Jefferson St NW, Atianta, GA 30318.

1. The County plans to demolish these structures to create a space for future jail development.

A Shutting down, disconnecting, and capping/making safe all utilities, including scheduling and
coordination with utility companies. Capping will occur within one foot inside the property line.
This includes but is not restricted to electric, natural gas, water, storm water, sanitary sewer,
phone, cable and fiber optic.

B. Complete demolition of all structures and outbuildings on both properties, including but not
restricted to all below grade footings, foundations, tunnels, slabs, piping, wiring, ductwork, and
underground storage tanks (if any).

C. Removal and demolition of all materials remaining in the building including but not restricted to
furniture, fixtures, and equipment.

D. Backfill of all excavated foundations, pipe, conduit, etc., shall be compacted using structural fill.

E Removal of all asphalt and concrete paving, walks, curbs, signage, bumper blocks, and other
site improvements.

F. Restorations of all disturbed areas after compaction of structural fill in excavations shall consist
of four inches (4”) of topsoil, grass seed, and maintenance of such, until a lawn is established.

G Site will be completely fenced off for the duration of the project and then the fence will be
removed.

H The Demolition Contractor shall coordinate with all Owner’s Consultants.

2. Scope of Work by Owner - National Emission Standards for Hazardous Air Pollutants (NESHAP) Report
(Provided).

3. Temporary Facilities — The Demolition Contractor shall provide temporary facilities, services, barriers,
pollution controls, prevention of wind-blown debris leaving the site, enclosures, and removal and legal
disposal of all construction debris as required by local, state, and federal codes. This includes securing
the site during demolition, and until establishment of a lawn, with temporary or permanent fence around
the property.



261TB092126K-CRB Section 4
Abatement and Demolition Services for the Fulton County Jail Project Scope of Work and Technical Specifications

4

10.

Municipal Demolition Regulation - All demolition work must adhere to all municipal demolition regulations.
It is the responsibility of the demolition contractor to verify these regulations and to adhere to them at all
times. This includes local work hours, temporary measures, frost laws, traffic barricades, and any other
local regulations.

The Demolition Contractor shall submit, obtain and comply with all provisions of the soil erosion control
permit and disposal permits.

The Demolition Contractor shall coordinate and adhere to all environmental regulations, including but
not restricted to OSHA, GA EPD and NESHAP.

Existing Conditions - After the project begins, the Demolition Contractor is responsible for the condition

of structures to be demolished. The Owner does not warrant that the conditions of structures to be
demolished have not changed since the pre-bid site walk.

Unforeseen Conditions - Should unforeseen conditions be encountered that affect the demolition
project, investigate fully and submit an accurate, detailed, written report to the Owner. While awaiting
the Owner’s response, reschedule operations as necessary to avoid delay of overall project.

Owner Reports - Owner has conducted a NESHAP survey of the premises. This report identified
Asbestos Containing Materials and Lead based paints present at the site. The bidder will receive a copy
of these reports.

The contractor will be responsible for Weekly Reports during design and Daily Reports during
construction.

The Contractor Perform the following:
A Verify that utilities have been disconnected/turned off prior to demolition.

B. Survey existing conditions and correlate with all available drawings and specifications to
determine extent of demolition required.

C. Provide full time site supervision while any site activities are taking place.

D. Contractor will engage pest control services for existing buildings from award until building is
demolished.

E Verify actual conditions to determine in advance whether removal or demolition of any element
will result in structural deficiency, overloading, failure, or unplanned collapse.

F.  Provide for the protection of persons passing around or through the area of demolition.

G. Perform demolition so as to prevent damage to adjacent improvements.



261TB092126K-CRB Section 4
Abatement and Demolition Services for the Fulton County Jail Project Scope of Work and Technical Specifications

H

Erect temporary protection such as walks, fences, railings, canopies, etc., where required by
authorities having jurisdiction.

Protect existing sites, appurtenances and landscaping to remain.

Erect a plainly visible fence at least five feet (5°) from trunks or at the DMP Line of Individual
trees or around outer perimeter of trees.

Control, as much as practical and to comply with all federal, state, and local laws and ordinances,
the spread of dust and dirt using water, or other measures to prevent wind-blown debris leaving
the site.

Observe environmental protection regulations.
Do not allow water usage that could result in freezing or flooding.

Do not allow adjacent areas not included in the scope of the demolition work to become soiled
by demolition operations.

Perform work in a systematic manner.

Protect all trees and landscaping more than five feet (5°) outside of the building and site
demolition limits.

All debris created by this contract is to be hauled off-site and disposed of at a legally operated
dump site. All necessary dump fees shall be included and paid by this Contractor. Contractor
to provide a notarized affidavit attesting all debris has been legally disposed of and all fees have
been paid. Provide name, address and phone number of all dump sites employed.

All existing easements are to remain open and accessible throughout the duration of the project.
Any areas disturbed are to be replaced to existing condition.

Promptly dispose of materials resulting from demolition operations. Do not allow materials to
accumulate on site.

Do not burn any materials on project site.

Remove tools and equipment and leave exterior areas free of debris. All disturbed areas are to
be leveled with the adjacent surrounding areas.

Contractor is responsible for verifying all applicable jurisdictions associated with permitting the
project successfully.



261TB092126K-CRB Section 5
Abatement and Demolition Services for the Fulton County Jail Project Insurance and Risk Management Provisions

SECTION 5
INSURANCE AND RISK MANAGEMENT PROVISIONS

To be issued in Addendum 1
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261TB092126K-CRB Section 6
Abatement and Demolition Services for the Fulton County Jail Project Purchasing Forms

PURCHASING FORMS & INSTRUCTIONS

To be deemed responsive to this ITB, Bidders must complete all forms listed below and upload in
Exhibit 1, Purchasing Forms envelope. The appropriate individual(s) authorized to commit the
Bidder to the Project must sign the Purchasing Forms.

FORM A: Georgia Security and Immigration Contractor Affidavit and Agreement
Bidder shall complete and submit Form A, in order to comply with the requirements of O.C.G.A.
13-10-91 and the Georgia Department of Labor Rule 300-10-01-.02.

FORM B: Georgia Security and Immigration Subcontractor Affidavit
Bidder shall ensure that any and all subcontractor(s), that will be utilized for this project shall
complete and submit Form B, Subcontractor Affidavit.

Instructions:

In the event that your company is awarded the contract for this project and will be utilizing the
services of any subcontractor(s) in connection with the physical performance of services pursuant
to this contract, the following affidavit must be completed by such subcontractor(s). Your company
must provide a copy of each such affidavit to Fulton County Government, Department of
Purchasing & Contract Compliance with the proposal submittal.

All subcontractor affidavit(s) shall become a part of the contract and all subcontractor(s) affidavits
shall be maintained by your company and available for inspection by Fulton County Government at
any time during the term of the contract. All subcontractor(s) affidavit(s) shall become a part of any
contractor/subcontractor agreement(s) entered into by your company.

FORM C: Professional License (If applicable)

Bidder and any subcontractor(s) performing work required by state law to be licensed shall
complete and submit the applicable license form and attach a copy of their license for the work
they will perform on this project.

» Form C1 - Georgia Utility License Contractor License
» Form C2 — Georgia General Contractors License
» Form C3 - Georgia Professional License

FORM D: Disclosure Form and Questionnaire

The offerors and their joint venture partners, or team members and first-tier subcontractors, shall
complete and submit Form D, which requests disclosure of business and litigation.
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261TB092126K-CRB Section 7
Abatement and Demolition Services for the Fulton County Jail Project Contract Compliance Requirements

SECTION 7
CONTRACT COMPLIANCE REQUIREMENTS

NON-DISCRIMINATION IN PURCHASING AND CONTRACTING

It is the policy of Fulton County Government that discrimination against businesses by reason of the race,
color, gender or national origin of the ownership of any such business is prohibited. Furthermore, it is the
policy of the Board of Commissioners (“Board”) that Fulton County and all vendors and contractors doing
business with Fulton County shall provide to all businesses the opportunity to participate in contracting and
procurement paid, in whole or in part, with monetary appropriations of the Board without regard to the race,
color, gender or national origin of the ownership of any such business. Similarly, it is the policy of the
Board that the contracting and procurement practices of Fulton County should not implicate Fulton County
as either an active or passive participant in the discriminatory practices engaged in by private contractors or
vendors seeking to obtain contracts with Fulton County.

Title VI Non-Discrimination Policy

The Fulton County Board of Commissioners is committed to compliance with Title VI of the Civil Rights Act
of 1964 as amended and all related regulations and directives. In this regard, Fulton County assures that
no person shall on the basis of race, color or national origin, as provided by Title VI of the Civil Rights Act of
1964, as amended and the Civil Rights Restoration Act of 1987 (P.L. 100.259) be excluded from
participation in, be denied the benefits of, or be otherwise subjected to discrimination under any program or
activity. Fulton County further assures every effort will be made to ensure nondiscrimination in all of its
programs and activities, whether or not those programs and activities are federally funded. In addition,
Fulton County will take reasonable steps to provide meaningful access to services for persons with Limited
English Proficiency at no additional cost.

UTILIZATION PLAN

A Utilization Plan must be submitted if your firm fails to meet the work category availability listed for this
project category.

The Utilization Plan is designed to enhance the utilization of a particular racial, gender or ethnic group by a
bidder/proposer, contractor, or vendor. The bidder/proposer must outline a plan of action to encourage
and achieve diversity and equality in the available procurement and contracting opportunities with this
solicitation.

DETERMINATION OF GOOD FAITH/UTILIZATION EFFORTS

In accordance with Fulton County Code Section §102-426, the Prime Contractor must demonstrate that
they have made all efforts reasonably possible to ensure that certified firms have had a full and fair
opportunity to compete and win subcontracts on this project. The Prime Contractor is required to include all
outreach attempts that would demonstrate a “Good Faith Effort” in the solicitation of sub-
consultants/subcontractors.

Documentation of efforts made by the Prime Contractor with regard to this the project should be
documented using Exhibit C, Subcontractor Contact Form.
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Prime contractors must provide documentation of efforts to include, but not limited to:

1. Alist of firms contacted during the solicitation phase but are not included as a subcontractor or
supplier participant.

2. Written documentation demonstrating the Prime Contractor’s outreach efforts to identify, contact,
contract with or utilize certified firms shall include:

e Pre-bid/proposal conferences, Meet and Greet the Prime, Pre-qualification meetings
e Other efforts to solicit participation.

3. A list of publications where the advertisement was placed as well as a copy of the advertisement
that must include at a minimum:

Project scope of work,

Project location

Location(s) of where plans and specifications may be viewed or obtained and
Subcontracting/trade opportunities

PROMPT PAYMENT

The prime contractor must certify in writing and must document that all subcontractors, sub-consultants and
suppliers have been promptly paid for work and materials, (less any retainage by the prime contractor prior
to receipt of any further progress payments). In the event the prime contractor is unable to pay
subcontractors, sub-consultants or suppliers until it has received a progress payment from Fulton County,
the prime contractor shall pay all subcontractors, sub-consultants or suppliers funds due from said progress
payment within ten days (10) of receipt of payment from Fulton County. In no event shall a subcontractor,
sub-consultant or supplier be paid later than ten (10) days as provided for by state regulation.

REQUIRED FORMS

In order to be compliant with the intent and provisions of the County’s Non-Discrimination in Purchasing
and Contracting Policy, bidders/proposers must complete and upload Exhibits A through C and the
Utilization Plan, if applicable, as described in Section 3.2, Format & Proposal Submission Instructions.

Exhibit A — Promise of Non-Discrimination

Exhibit B1 — Schedule of Intended Subcontractor Utilization

Exhibit B2 — Subcontractors & Suppliers Form

Exhibit C - Subcontractor Contact Form Utilization Plan (If applicable)

UTILIZATION REPORTING (Post Award)

The awardee(s) will be required to report all payments from the County to the prime contractor, and prime
contractor payments to subcontractors, sub-consultants and suppliers (if applicable) during the project
using the B2GNow software program. This requirement will be further explained by the Office of Contract
Compliance upon determination of all awarded contracts.
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NON-DISCRIMINATION IN PURCHASING & CONTRACTING
PROJECT REQUIREMENT

261TB092126K-CRB
Abatement and Demolition Services for Fulton County Jail

WORK CATEGORY: Construction

Based on the above-referenced work category, the availability of MBE and FBE firms available for
subcontracting participation/opportunities is:

WORK CATEGORY AVAILABILITY:
34.71% MBE and 11.45% FBE
Any firm designated as certified by the County and is engaged by the successful Prime Contractor who
performs a commercially useful function in the execution of the project will be eligible for participation credit
using the following certified designations:
MBE —Minority Business Enterprise
FBE - Female Business Enterprise
SBE - Small Business Enterprise

DBE - Disadvantage Business Enterprise

SDVBE - Veteran Owned Business Enterprise
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NON-DISCRIMINATION IN PURCHASING & CONTRACTING PROGRAM REMINDERS

1. Certification: It is the Prime Contractor's responsibility to verify that subcontractor/sub-consultants
included in their bid/proposal are certified. The County accepts certifications from the Georgia Minority
Supplier Development Council (GMSDC); Women Business Enterprise National Council (WBENC),
Small Business Administration (SBA); VETBIZ; Department of Transportation (GDOT) and the City of
Atlanta, Office of Contract Compliance.

2. Reporting: The successful bidder/proposer must submit a monthly subcontractor utilization report of all
payments using the automated B2GNOW Payment Software Program. This requirement will be
discussed with the awardee at the Kick-Off/Pre-Construction meeting.

3. Exhibit B1 — Schedule of Intended Subcontractor Utilization: It is required that the bidder/proposer
designated as the “Prime Contractor” list and submit information on all subcontractors (including
majority firms) they solicited for quotes and plan to utilize for the project. Failure to submit this form
may result in your bid/proposal being declared non-responsive.

4. Directories of Certified Firms: To access Directories of certified firms of Fulton County or the entities
from whom Fulton County accepts certifications, see web links below:

Fulton County Government
https:/fultoncountyga.diversitycompliance.com Click “Search Registered Directory” for Certified Vendors

City of Atlanta Government
https://atlantaga.gob2g.com/
Scroll down and Click “Portal” to search for Certified VVendors

VETBIZ

https://vip-vems-hotfixdev.powerappsportals.us/services/service-find-verified-firm/

Scroll down to bottom. You will see “Search Business” to search for Service-Disabled Veteran Business
Enterprise Certified Vendors.

GDOT

http://www.dot.ga.gov/

Click drop down arrow on “Doing Business” then click “DBE Program”. Scroll down, click on *
Directories” drop down arrow then click on “UPC Directories” to search for Certified Vendors.

GMSDC - Georgia Minority Supplier Development Council
https://gmsdc.org/

WBENC - Women'’s Business Enterprise National Council
https://www.wbenc.org/certification

SBA - Small Business Administration
https://web.sba.qov/pro-net/search/dsp dsbs.cfm
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SECTION 8
GENERAL CONDITIONS
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00700-1 FAMILIARITY WITH SITE

Execution of this agreement by the Contractor is a representation that the Contractor has visited
the site, has become familiar with the local conditions under which the work is to be performed, and
has correlated personal observations with the requirements of this agreement.

00700-2 CONTRACT DOCUMENTS

This agreement consists of Owner's invitation for bid, instructions to bidders, bid form, performance
bond, payment bond, acknowledgments, the contract, general conditions, special conditions,
specifications, plans, drawings, exhibits, addenda, and written change orders.

A. Notice of Award of Contract:
B. Execution of Contract Documents

Upon notification of Award of Contract, the Owner shall furnish the Contractor the conformed
copies of Contract Documents for execution by the Contractor and the Contractor's surety.

Within ten (10) days after receipt the Contractor shall return all the documents properly executed
by the Contractor and the Contractor's surety. Attached to each document shall be an original
power-of-attorney for the person executing the bonds for the surety and certificates of insurance for
the required insurance coverage.

After receipt of the documents executed by the Contractor and his surety with the power-of-
attorney and certificates of insurance, the Owner shall complete the execution of the documents.
Distribution of the completed documents will be made upon completion.

Should the Contractor and/or Surety fail to execute the documents within the time specified; the
Owner shall have the right to proceed on the Bid Bond accompanying the bid.

If the Owner fails to execute the documents within the time limit specified, the Contractor shall have
the right to withdraw the Contractor's bid without penalty.

Drawings and Specifications:

The Drawings, Specifications, Contract Documents, and all supplemental documents, are
considered essential parts of the Contract, and requirements occurring in one are as binding as
though occurring in all. They are intended to define, describe and provide for all Work necessary to
complete the Project in an acceptable manner, ready for use, occupancy, or operation by the
Owner.

In case of conflict between the Drawings and Specifications, the Specifications shall govern. Figure
dimensions on Drawings shall govern over scale dimensions, and detailed Drawings shall govern
over general Drawings.

In cases where products or quantities are omitted from the Specifications, the description and
quantities shown on the Drawings shall govern.

Any ambiguities or need for clarification of the Drawings or Specifications shall be immediately
reported to the Construction Manager in writing. Any such ambiguity or need for clarification shall
be handled by the Construction Manager in writing. No clarification of the Drawings and
Specifications hereunder by the Construction Manager shall entitle the Contractor to any additional
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monies unless a Change Order has been processed as provided by "Changes in the Contract"
hereof.

Any work done by the Contractor following a discovery of such differing site condition or ambiguity
or need for clarification in the Contract Drawings and Specifications prior to a written report to the
Construction Manager shall not entitle the Contractor to additional monies and shall be done at the
Contractor's risk.

The Construction Manager will furnish the Contractor five (5) copies of the Contract Drawings and
the Specifications, one copy of which the Contractor shall have available at all times on the Project
site.

00700-3 DEFINITIONS

The following terms as used in this agreement are defined as follows to the extent the definitions
herein differ or conflict with those in the Instructions for Bidders, Section 00100, the definitions
herein shall control.

Alternate bids — the amount stated in the bid or proposal to be added to or deducted from the
amount of the base bid or base proposal if the corresponding change in project scope or alternate
materials or methods of construction is accepted.

Base bid - the amount of money stated in the bid or proposal as the sum for which the bidder or
proposer offers to perform the work.

Change Order - an alteration, addition, or deduction from the original scope of work as defined by
the contract documents to address changes or unforeseen conditions necessary for project
completion. A written order to the Contractor issued by the County pursuant to Fulton County Code
Section 102-420 for changes in the work within the general scope of the contract documents,
adjustment of the contract price, extension of the contract time, or reservation of determination of a
time extension.

Construction Manager - shall mean the individual designated in writing, by the Department of
Real Estate and Asset Management as the Construction Manager.

Contractor - shall mean the party of the second part to the Contract Agreement or the authorized
and legal representative of such party.

Contract Documents- include the Contract Agreement, Contractor's Bid (including all
documentation accompanying the Bid and any post-Bid documentation required by the County
prior to the Notice of Award), Bonds, all Special Conditions, General Conditions, Supplementary
Conditions, Specifications, Drawings and addenda, together with written amendments, change
orders, field orders and the Construction Manager's written interpretations and clarifications issued
in accordance with the General Conditions on or after the date of the Contract Agreement.

Shop drawing submittals reviewed in accordance with the General Conditions, geotechnical
investigations and soils report and drawings of physical conditions in or relating to existing surface
structures at or contiguous to the site are not Contract Documents.

Contract Price - The sum specified in the Agreement to be paid to the Contractor in consideration
of the Work.
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Contract Time - shall mean the number of consecutive calendar days as provided in the Contract
Agreement for completion of the Work, to be computed from the date of Notice to Proceed.

Owner or County - shall mean Fulton County Government, party of the first part to the Contract
Agreement, or its authorized and legal representatives.

Day - A calendar day of twenty-four hours lasting from midnight of one day to midnight the next
day.

Director - Director of the Department of Real Estate and Asset Management of Fulton County,
Georgia or the designee thereof.

Final Completion - shall mean the completion of all work as required in accordance with the
terms and conditions of the contract documents.

Liquidated Damages - shall mean the amount, stated in the Contract Agreement, which the
Contractor agrees to pay to the Owner for each consecutive calendar day beyond the
Contract time required to complete the Project or for failing to comply with associated
milestones. Liquidated Damages will end upon written notification from the Owner of Final
Acceptance of the Project or upon written notification of from the Owner of completion of the
milestone.

Notice to Proceed - A written communication issued by the County to the Contractor authorizing it
to proceed with the work, establishing the date of commencement and completion of the work, and
providing other direction to the Contractor.

Products - shall mean materials or equipment permanently incorporated into the work.
Project Manual - The Contract Documents.
Provide - shall mean to furnish and install.

Substantial Completion - The date certified by the Construction Manager when all or a part of
the work, as established pursuant to General Condition 0700-81, is sufficiently
completed in accordance with the requirements of the contract documents so that the identified
portion of the work can be utilized for the purposes for which it is intended.

Work or Project - All of the services specified, indicated, shown or contemplated by the
contract documents, and furnishing by the Contractor of all materials, equipment, labor,
methods, processes, construction and manufacturing materials and equipment, tools, plans,
supplies, power, water, transportation and other things necessary to complete such services in
accordance with the contract documents to insure a functional and complete facility.

00700-4 CODES

All codes, specifications, and standards referenced in the contract documents shall be the
latest editions, amendments and revisions of such referenced standards in effect as of the date
of the request for proposals for this contract.

00700-5 REVIEW OF CONTRACT DOCUMENTS

Before making its proposal to the County, and continuously after the execution of the agreement,
the Contractor shall carefully study and compare the contract documents and shall at once report
to the Construction Manager any error, ambiguity, inconsistency or omission that may be
discovered, including any requirement which may be contrary to any law, ordinance, rule, or
regulation of any public authority bearing on the performance of the work. By submitting its
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proposal, the Contractor agrees that the contract documents, along with any supplementary written
instructions issued by or through the Construction Manager that have become a part of the contract
documents, appear accurate, consistent and complete insofar as can be reasonably determined. If
the Contractor has timely reported in writing any error, inconsistency, or omission to the
Construction Manager, has properly stopped the affected work until instructed to proceed, and has
otherwise followed the instructions of the Construction Manager, the Contractor shall not be liable
to the County for any damage resulting from any such error, inconsistency, or omission in the
contract documents. The Contractor shall not perform any portion of the work without the contract
documents, approved plans, specifications, products and data, or samples for such portion of the
work. For purposes of this section “timely” is defined as the time period in which the contractor
discovers, or should have discovered, the error, inconsistency, or omission, with the exercise of
reasonable diligence.

00700-6 STRICT COMPLIANCE

No observation, inspection, test or approval of the County or Construction Manager shall relieve
the Contractor from its obligation to perform the work in strict conformity with the contract
documents except as provided in General Condition 00700-48.

00700-7 APPLICABLE LAW

All applicable State laws, County ordinances, codes, and rules and regulations of all authorities
having jurisdiction over the construction of the project shall apply to this agreement. The
Contractor shall comply with the requirements of any Fulton County program concerning non-
discrimination in contracting. All work performed within the right of way of the Georgia Department
of Transportation and any railroad crossing shall be in accordance with Georgia Department of
Transportation regulations, policies and procedures and, where applicable, those of any affected
railroad. The Contractor shall comply with all laws, ordinances, codes, rules and regulations
bearing on the conduct of the work as specified and the Contractor agrees to indemnify and hold
harmless the County, its officers, agents and employees, as well as the Construction Manager and
the Program Manager against any claim or liability arising from or based on the violation of any
law, ordinance, regulation, order or decree affecting the conduct of the work, whether occasioned
by the Contractor, his agents or employees.

00700-8 PERMITS, LICENSES AND BONDS

All permits and licenses necessary for the work shall be secured and paid for by the Contractor. If
any permit, license or certificate expires or is revoked, terminated, or suspended as a result of any
action on the part of the Contractor, the Contractor shall not be entitled to additional compensation
or time. The Contractor shall obtain and keep in force at all times performance and payment bonds
payable to Fulton County in penal amounts equal to 100% of the Contract price.

00700-9 TAXES

A. The Contractor shall pay all sales, retail, occupational, service, excise, old age benefit and
unemployment compensation taxes, consumer, use and other similar taxes, as well as any
other taxes or duties on the materials, equipment, and labor for the work provided by the
Contractor which are legally enacted by any municipal, county, state or federal authority,
department or agency at the time bids are received, whether or not yet effective. The
Contractor shall maintain records pertaining to such taxes and levies as well as payment
thereof and shall make the same available to the County at all reasonable times for
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inspection and copying. The Contractor shall apply for any and all tax exemptions which
may be applicable and shall timely request from the County such documents and
information as may be necessary to obtain such tax exemptions. The County shall have
no liability to the Contractor for payment of any tax from which it is exempt.

B. The Contractor is obligated to comply with all local and State Sales and Use Tax laws.
The Contractor shall provide the Owner with documentation to assist the Owner in
obtaining sales and/or use tax refunds for eligible machinery and equipment used for the
primary purpose of reducing or eliminating air or water pollution as provided for in Chapter
48-8-3 (36) and (37) of the Official Code of Georgia. All taxes shall be paid by the
Contractor. All refunds will accrue to the Owner.

Acceptance of the project as complete and final payment will not be made by the Owner until the
Contractor has fully complied with this requirement.

00700-10 DELINQUENT CONTRACTORS

The County shall not pay any claim, debt, demand or account whatsoever to any person firm or
corporation who is in arrears to the County for taxes. The County shall be entitled to a
counterclaim, back charge, and offset for any such debt in the amount of taxes in arrears, and no
assignment or transfer of such debt after the taxes become due shall affect the right of the County
to offset any taxes owed against said debt.

00700-11 LIEN WAIVERS

The Contractor shall furnish the County with evidence that all persons who have performed work or
furnished materials pursuant to this agreement have been paid in full prior to submitting its demand
for final payment pursuant to this agreement. A final affidavit, Exhibit A, must be completed, and
submitted to comply with requirements of 00700-11. In the event that such evidence is not
furnished, the County may retain sufficient sums necessary to meet all lawful claims of such
laborers and materialmen. The County assumes no obligation nor in any way undertakes to pay
such lawful claims from any funds due or that may become due to the Contractor.

00700-12 MEASUREMENT

All items of work to be paid for per unit of measurement shall be subject to inspection,
measurement, and confirmation by the Construction Manager.

00700-13 ASSIGNMENT

The Contractor shall not assign any portion of this agreement or moneys due there from (include
factoring of receivables) without the prior written consent of the County. The Contractor shall retain
personal control and shall provide personal attention to the fulfillment of its obligations pursuant to
this agreement. Any assignment without the express written consent of the County shall render
this contract voidable at the sole option of the County.

00700-14 FOREIGN CONTRACTORS

In the event that the Contractor is a foreign corporation, partnership, or sole proprietorship, the
Contractor hereby irrevocably appoints the Secretary of State of Georgia as its agent for service of
all legal process for the purpose of this contract only.
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00700-15 INDEMNIFICATION

The Contractor hereby assumes the entire responsibility and liability for any and all injury to or
death of any and all persons, including the Contractor's agents, servants, and employees, and in
addition thereto, for any and all damages to property caused by or resulting from or arising out of
any act or omission in connection with this contract or the prosecution of work hereunder, whether
caused by the Contractor or the Contractor's agents, Servants, or employees, or by any of the
Contractor’s subcontractors or suppliers, and the Contractor shall indemnify and hold harmless the
County, the Construction Manager, County’s Commissioners, officers, employees, successors,
assigns and agents, or any of their subcontractors from and against any and all loss and/or
expense which they or any of them may suffer or pay as a result of claims or suits due to, because
of, or arising out of any and all such injuries, deaths and/or damage, irrespective of County or
Construction Manager negligence (except that no party shall be indemnified for their own sole
negligence). The Contractor, if requested, shall assume and defend at the Contractor's own
expense, any suit, action or other legal proceedings arising there from, and the Contractor hereby
agrees to satisfy, pay, and cause to be discharged of record any judgment which may be rendered
against the County and the Construction Manager arising there from.

In the event of any such loss, expense, damage, or injury, or if any claim or demand for damages
as heretofore set forth is made against the County or the Construction Manager, the County may
withhold from any payment due or thereafter to become due to the Contractor under the terms of
this Contract, an amount sufficient in its judgment to protect and indemnify it and the Construction
Manager, County’s Commissioners, officers, employees, successors, assigns and agents from any
and all claims, expense, loss, damages, or injury; and the County, in its discretion, may require the
Contractor to furnish a surety bond satisfactory to the County providing for such protection and
indemnity, which bond shall be furnished by the Contractor within five (5) days after written
demand has been made therefore. The expense of said Bond shall be borne by the Contractor.

00700-16 SUPERVISION OF WORK AND COORDINATION WITH OTHERS

The Contractor shall supervise and direct the work using the Contractor's best skill and attention.
The Contractor shall be solely responsible for all construction methods and procedures and shall
coordinate all portions of the work pursuant to the contract subject to the overall coordination of the
Construction Manager. All work pursuant to this agreement shall be performed in a skillful and
workmanlike manner.

The County reserves the right to perform work related to the Project with the County’s own forces
and to award separate contracts in connection with other portions of the project, other work on the
site under these or similar conditions of the contract, or work which has been extracted from the
Contractor’'s work by the County.

When separate contracts are awarded for different portions of the project or other work on the site,
the term “separate contractor” in the Contract Documents in each case shall mean the contractor
who executes each separate County Agreement.

The Contractor shall cooperate with the County and separate contractors in arranging the
introduction and storage of materials and equipment and execution of their work, and shall
cooperate in coordinating connection of its work with theirs as required by the Contract Documents.
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If any part of the Contractor's Work depends for proper execution or results upon the work of the
County or any separate contractor, the Contractor shall, prior to proceeding with that portion of the
Work, promptly report to the Construction Manager any apparent discrepancies or defects in such
other work that render it unsuitable for such proper execution and results within fourteen (14)
days of discovery of such discrepancy or defect. Failure of the Contractor to so report in writing
shall constitute an acceptance of the County’s or separate contractor's work as fit and proper to
receive the Work, except as to any defects which may subsequently become apparent in such
work by others.

Any costs caused by defective or untimely work shall be borne by the party responsible therefore.

Should the Contractor wrongfully cause damage to the work or property of the County or to other
work or property on the site, including the work of separate contractors, the Contractor shall
promptly remedy such damage at the Contractor’s expense.

Should the Contractor be caused damage by any other contractor on the Project, by reason of
such other contractor’s failure to perform properly his contract with the County, no action shall lie
against the County or the Construction Manager inasmuch as the parties to this agreement are the
only beneficiaries hereof and there are no third party beneficiaries and neither the County nor the
Construction Manager shall have liabilities therefore, but the Contractor may assert his claim for
damages solely against such other contractor. The Contractor shall not be excused from
performance of the contract by reason of any dispute as to damages with any other contractor or
third party.

Where the Work of this Contract shall be performed concurrently in the same areas as other
construction work, the Contractor shall coordinate with the Construction Manager and the separate
contractors in establishing mutually acceptable schedules and procedures that shall permit all jobs
to proceed with minimum interference.

If a dispute arises between the Contractor and separate contractors as to their responsibility for
cleaning up, the County may clean up and charge the cost thereof to the Contractor or contractors
responsible therefore as the County shall determine to be just.

00700-17 ADMINISTRATION OF CONTRACT

The Program Manager and the Construction Manager shall provide administration services as
hereinafter described.

For the administration of this Contract, the Construction Manager shall serve as the County’s
primary representative during design and construction and until final payment to the Contractor is
due. The Construction Manager shall advise and consult with the County and the Program
Manager. The primary point of contact for the Contractor shall be the Construction Manager. Al
correspondence from the Contractor to the County shall be forwarded through the Construction
Manager. Likewise, all correspondence and instructions to the Contractor shall be forwarded
through the Construction Manager.

The Construction Manager will determine in general that the construction is being performed in
accordance with design and engineering requirements, and will endeavor to guard the County
against defects and deficiencies in the Work.

The Construction Manager will not be responsible for or have control or charge of construction
means, methods, techniques, sequences, or procedures, or for safety precautions and programs in
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connection with the Work, nor will it be responsible for the Contractor’s failure to carry out the Work
in accordance with the Contract Documents. The Construction Manager will not be responsible for
or have control or charge over the acts or omissions of the Contractor, its engineers, consultants,
subcontractors, or any of their agents or employees, or any other persons performing the Work.

Based on the Construction Manager’s observations regarding the Contractor's Applications for
Payment, the Construction Manager shall determine the amounts owing to the Contractor, in
accordance with the payment terms of the Contract, and shall issue Certificates for Payment in
such amount to the County.

The Construction Manager shall render interpretations necessary for the proper execution or
progress of the Work. Either party to the Contract may make written requests to the Construction
Manager for such interpretations.

Claims, disputes and other matters in question between the Contractor and the County relating to
the progress of the Work or the interpretation of the Contract Documents shall be referred to the
Construction Manager for interpretation.

All interpretations of the Construction Manager shall be consistent with the intent of and reasonably
inferable from the Contract Documents and shall be in writing or in graphic form.

Except as otherwise provided in this Contract, the Construction Manager shall issue a decision on
any disagreement concerning a question of fact arising under this Contract. The Construction
Manager shall reduce the decision to writing and mail or otherwise furnish a copy thereof to the
Contractor. The decision of the Construction Manager shall be final and conclusive unless, within
thirty (30) days from the date of receipt of such copy, the Contractor files a written appeal with the
Director of Public Works and mails or otherwise furnishes the Construction Manager a copy of such
appeal. The decision of the Director of Public Works or the Director's duly authorized
representative for the determination of such appeals shall be final and conclusive. Such final
decision shall not be pleaded in any suit involving a question of fact arising under this Contract,
provided such is not fraudulent, capricious, arbitrary, so grossly erroneous as necessarily implying
bad faith, or is not supported by substantial evidence. In connection with any appeal proceeding
under this Article, the Contractor shall be afforded an opportunity to be heard and to offer evidence
in support of Contractor’s appeal. Pending any final decision of a dispute hereunder, the Contractor
shall proceed diligently with the performance of the Contract as directed by the Construction
Manager.

The Construction Manager shall have authority to reject Work which does not conform to the
Contract Documents.  Whenever, in the Construction Manager's opinion, it is considered
necessary or advisable for the implementation of the intent of the Contract Documents, the County
shall have authority to require special inspection or testing of the Work whether or not such Work
be then fabricated, installed or completed. The Contractor shall pay for such special inspection or
testing if the Work so inspected or tested is found not to comply with the requirements of the
contract; the County shall pay for special inspection and testing if the Work is found to comply with
the contract. Neither the Construction Manager’s authority to act under this Subparagraph, nor any
decision made by the Construction Manager in good faith either to exercise or not to exercise such
authority, shall give rise to any duty or responsibility of the Construction Manager to the Contractor,
any subcontractor, any of their agents or employees, or any other person performing any of the
Work.
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The Contractor shall provide such shop drawings, product data, and samples as may be required
by the Construction Manager and/or as required by these Contract Documents.

The Construction Manager shall conduct inspections to determine Substantial Completion and
Final Completion, and shall receive and forward to the County for review written warranties and
related documents required by the Contract Documents and assembled by the Contractor. The
Construction Manager shall approve and issue Certificates for Payment upon compliance with
Substantial and Final Completion requirements indicated in General Conditions 00700-81, 00700-
82, 00700-84 and 00700-85 of this Agreement.

Except as provided in General Condition 00700-48, the Contractor shall not be relieved from the
Contractor's obligations to perform the work in accordance with the contract documents by the
activities or duties of the County or any of its officers, employees, or agents, including inspections,
tests or approvals, required or performed pursuant to this agreement.

00700-18 RESPONSIBILITY FOR ACTS OF EMPLOYEES

The Contractor shall employ only competent and skilled personnel. The Contractor shall, upon
demand from the Construction Manager, immediately remove any superintendent, foreman or
workman whom the Construction Manager may consider incompetent or undesirable.

The Contractor shall be responsible to the County for the acts and omissions of the Contractor’s
employees, subcontractors, and agents as well as any other persons performing work pursuant to
this agreement for the Contractor.

00700-19 LABOR, MATERIALS, SUPPLIES, AND EQUIPMENT

Unless otherwise provided in this agreement, the Contractor shall make all arrangements with
necessary support agencies and utility companies provide and pay for all labor, materials,
equipment, tools, construction equipment and machinery, water, heat, utilities, transportation, and
other facilities and services necessary for the execution and completion of the work.

00700-20 DISCIPLINE ON WORK SITE

The Contractor shall enforce strict discipline and good order among its employees and
subcontractors at all times during the performance of the work, to include compliance with the
Fulton County Drug Free Work Place Policy. The Contractor shall not employ any subcontractor
who is not skilled in the task assigned to it. The Construction Manager may, by written notice,
require the Contractor to remove from the work any subcontractor or employee deemed by the
Construction Manager to be incompetent.

00700-21 HOURS OF OPERATION

All work at the construction site shall be performed during regular business hours of the Fulton
County government, except upon the Construction Manager’s prior written consent to other work
hours. It is further understood that the Contractor’s construction schedule is based on a normal 40
hours, five day work week, less Fulton County-recognized holidays. Contractors work schedule
shall not violate Fulton County Noise Ordinance by working hours inconsistent with the Fulton
County Noise Ordinance. The County’s current noise ordinance or other applicable ordinance shall
govern. If the Contractor desires to work in excess of this limit, the Contractor shall submit a
written request to the Construction Manager, a minimum of five days prior to the desired work date.
The Contractor shall be responsible for any additional expenses incurred by the Owner as a result
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of the extended work hours, including resident inspection overtime. The cost associated with
resident inspector overtime shall be deducted from the Contractor monthly payment request.

00700-22 FAMILIARITY WITH WORK CONDITIONS

The Contractor shall take all steps necessary to ascertain the nature and location of the work and
the general and local conditions which may affect the work or the cost thereof. The Contractor's
failure to fully acquaint itself with the conditions which may affect the work, including, but not limited
to conditions relating to transportation, handling, storage of materials, availability of utilities, labor,
water, roads, weather, topographic and subsurface conditions, other separate contracts to be
entered into by the County relating to the project which may affect the work of the Contractor,
applicable provisions of law, and the character and availability of equipment and facilities
necessary prior to and during the performance of the work shall not relieve the Contractor of its
responsibilities pursuant to this agreement and shall not constitute a basis for an equitable
adjustment of the contract terms. The County reserves the right to perform with its own forces or to
contract with other entities for other portions of the project work, in which case the Contractor’s
responsibility to assure its familiarity with work conditions hereunder shall include all coordination
with such other contractors and the County necessary to insure that there is no interference
between contractors as will delay or hinder any contractor in its prosecution of work on the project.
The County assumes no responsibility for any understandings or representations concerning
conditions of the work made by any of its officers, agents, or employees prior to the execution of
this agreement.

00700-23 RIGHT OF ENTRY

The County reserves the right to enter the site of the work by such agent, including the
Construction Manager, as it may elect for the purpose of inspecting the work or installing such
collateral work as the County may desire. The Contractor shall provide safe facilities for such
access so that the County and its agents may perform their functions.

00700-24 NOTICES

Any notice, order, instruction, claim or other written communication required pursuant to this
agreement shall be deemed to have been delivered or received as follows:

Upon personal delivery to the Contractor, its authorized representative, or the Construction
Manager on behalf of the County. Personal delivery may be accomplished by in-person hand
delivery or bona fide overnight express service.

Three days after depositing in the United States mail a certified letter addressed to the Contractor
or the Construction Manager for the County. For purposes of mailed notices, the County's mailing
address shall be 141 Pryor Street, 6th Floor, Atlanta, Georgia 30303, or as the County shall have
otherwise notified the Contractor. The Contractor's mailing address shall be the address stated in
its proposal or as it shall have most recently notified the Construction Manager in writing.

00700-25 SAFETY
A. SAFETY, HEALTH AND LOSS PREVENTION

The Contractor shall be responsible for implementing a comprehensive project-specific
safety, health and loss prevention program and employee substance abuse program for
this project. All Sub-Contractors must either implement their own program or follow the
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Contractor’s safety, health and loss prevention program and employee substance abuse
program.

The Contractor’'s safety, health and loss prevention program and employee substance
abuse program must meet or exceed all governmental regulations (OSHA, EPA, DOT,
State, local), and any other specific Fulton County requirements

B. COUNTY’S SAFETY, HEALTH, AND LOSS PREVENTION PROCESS GUIDELINES AND
REQUIREMENTS

The County and its agents reserve the right, but assume no duty, to establish and enforce
safety, health, and loss prevention guidelines and to make the appropriate changes in the
guidelines, for the protection of persons and property and to review the efficiency of all
protective measures taken by the Contractor. The Contractor shall comply with all safety,
health, and loss prevention process guidelines and requirements and changes made by
the County or its agent(s). The issuance of any such guidelines or changes by the County
or its agent(s) shall not relieve the Contractor of its duties and responsibilities under this
Agreement, and the County or its agent(s) shall not thereby assume, nor be deemed to
have assumed, any such duties or responsibilities of the Contractor.

C. COMPLIANCE OF WORK, EQUIPMENT, AND PROCEDURES WITH ALL APPLICABLE
LAWS and REGULATIONS

All Work, whether performed by the Contractor or its Sub-Contractors of any tier, or
anyone directly or indirectly employed by any of them, and all equipment, appliances,
machinery, materials, tools and like items incorporated or used in the Work, shall be in
compliance with and conform to:

1. All applicable laws, ordinances, rules, regulations and orders of any public, quasi-
public or other governmental authority relating to the safety of persons and their
protection against injury, specifically including, but in no event limited to, the
Federal Occupational Safety and Health Act of 1970, as amended, and all rules
and regulations now or hereafter in effect pursuant to said Act.

2. All rules, regulations, and requirements of the County or its agent(s) and its
insurance carriers relating there to. In the event of a conflict or differing
requirements the more stringent shall govern.

D. PROTECTION OF THE WORK

1. The Contractor shall, throughout the performance of the Work, maintain adequate
and continuous protection of all Work and temporary facilities against loss or
damage from whatever cause, shall protect the property of the County and third
parties from loss or damage from whatever cause arising out of the performance
of the Work, and shall comply with the requirements of the County or its agent(s)
and its insurance carriers, and with all applicable laws, codes, rules and
regulations, (as same may be amended) with respect to the prevention of loss or
damage to property as a result of fire or other hazards.

2. The County or its agent(s) may, but shall not be required to, make periodic
inspections of the Project work area. In such event, however, the Contractor shall
not be relieved of its aforesaid responsibilities and the County or its agent(s) shall
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not assume, nor shall it be deemed to have assumed, any responsibility otherwise
imposed upon the assurance of Contractor by this Agreement.

E. SAFETY EQUIPMENT

1. The Contractor shall provide to each worker on the Project work area the proper
safety equipment for the duties being performed by that worker and will not permit
any worker on the Project work area who fails or refuses to use the same. The
County or its agent shall have the right, but not the obligation, to order the removal
of a worker from the Project work site for his/her failure to comply with safe
practices or substance abuse policies.

F. EMERGENCIES

1. In any emergency affecting the safety of persons or property, or in the event of a
claimed violation of any federal or state safety or health law or regulation, arising
out of or in any way connected with the Work or its performance, the Contractor
shall act immediately to prevent threatened damage, injury or loss and to remedy
said violation. Failing such action the County or its agent(s) may immediately take
whatever steps it deems necessary including, but not limited to, suspending the
Work as provided in this Agreement.

2. The County or its agent(s) may offset any and all costs or expenses of whatever
nature, including attorneys' fees, paid or incurred by the County or its agent(s)
(whether such fees are for in-house counsel or counsel retained by the County or
its agent), in taking the steps authorized by Section 00700-25(G) (1) above against
any sums then or thereafter due to the Contractor. The Contractor shall defend,
indemnify and hold the County, its officers, agents, and employees harmless
against any and all costs or expenses caused by or arising from the exercise by
the County of its authority to act in an emergency as set out herein. If the
Contractor shall be entitled to any additional compensation or extension of time
change order on account of emergency work not due to the fault or neglect of the
Contractor or its Sub-Contractors, such additional compensation or extension of
time shall be determined in accordance with General Condition 00700-52 and
General Condition 00700-87 of this Agreement.

G. SUSPENSION OF THE WORK

1. Should, in the judgment of the County or its agent(s), the Contractor or any Sub-
Contractor fail to provide a safe and healthy work place, the County or its agent
shall have the right, but not the obligation, to suspend work in the unsafe areas
until deficiencies are corrected. All costs of any nature (including, without
limitation, overtime pay, liquidated damages or other costs arising out of delays)
resulting from the suspension, by whomsoever incurred, shall be borne by the
Contractor.

2. Should the Contractor or any Sub-Contractor fail to provide a safe and healthy
work place after being formally notified in writing by the County or its agents of
such non-compliance, the contract may be terminated following the termination
provision of the contract.
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H. CONTRACTOR'S INDEMNITY OF THE COUNTY FOR CONTRACTOR'S NON-
COMPLIANCE WITH SAFETY PROGRAM

1. The Contractor recognizes that it has sole responsibility to assure its Safety
Program is implemented and to assure its construction services are safely
provided. The Contractor shall indemnify, defend and hold the County and its
agents harmless, from and against any and all liability (whether public or private),
penalties (contractual or otherwise), losses, damages, costs, attorneys' fees,
expenses, causes of action, claims or judgments resulting, either in whole or in
part, from any failure of the Contractor, its Sub-Contractors of any tier or anyone
directly or indirectly employed by any of them or for whose acts any of them may
be liable, to comply with the safety requirements of the contract. The Contractor
shall not be relieved of its responsibilities under the safety requirements of the
Contract should the County or its agent(s) act or fail to act pursuant to its rights
hereunder.

2. The Contractor shall not raise as a defense to its obligation to indemnify under this
Subparagraph | any failure of those indemnified hereunder to assure Contractor
operates safely, it being understood and agreed that no such failure shall relieve
the Contractor from its obligation to assure safe operations or from its obligation to
so indemnify. The Contractor also hereby waives any rights it may have to seek
contribution, either directly or indirectly, from those indemnified hereunder.

3. In any and all claims against those indemnified hereunder by any employee of the
Contractor, any Sub-Contractor of any tier or anyone directly or indirectly
employed by any of them or anyone for whose acts any of them may be liable, the
indemnification obligation under this Subparagraph | shall not be limited in any
way as to the amount or type of damages, compensation or benefits payable by or
for the Contractor or any Sub-Contractor of any tier under any workers'
compensation act, disability benefit or other employee benefit acts.

00700-26 BLASTING AND EXCAVATION

The Contractor acknowledges that it is fully aware of the contents and requirements of O.C.G.A. §
25-9-1 through 25-9-12 concerning blasting and excavation near underground gas pipes and
facilities and shall fully comply therewith.

00700-27 HIGH VOLTAGE LINES

The Contractor acknowledges that it is fully aware of the contents and requirements O.C.G.A. § 46-
3-30 through 46-3-39 concerning safeguards against contact with high voltage lines, and the
Contractor shall fully comply with said provisions.

00700-28 SCAFFOLDING AND STAGING

The Contractor acknowledges that it is the person responsible for employing and directing others to
perform labor within the meaning of O.C.G.A. § 34-1-1 and agrees to comply with said provisions.

00700-29 CLEAN-UP

The Contractor shall clean up all refuse, rubbish, scrap materials, and debris caused by its
operations to the end that the site of the work shall present a neat, orderly and workmanlike
appearance at all times.
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00700-30 PROTECTION OF WORK

The Contractor shall be responsible for maintenance and protection of the work, which shall
include any County-furnished supplies, material, equipment, until final completion of this agreement
and acceptance of the work as defined herein. Any portion of the work suffering injury, damage or
loss shall be considered defective and shall be corrected or replaced by the Contractor without
additional cost to the County.

00700-31 REJECTED WORK

The Contractor shall promptly remove from the project all work rejected by the Construction
Manager for failure to comply with the contract documents and the Contractor shall promptly
replace and re-execute the work in accordance with the contract documents and without expense
to the County. The Contractor shall also bear the expense of making good all work of other
Contractors destroyed or damaged by such removal or replacement.

00700-32 DEFECTIVE WORK

If the Contractor defaults or neglects to carry out any portion of the work in accordance with the
contract documents, and fails within three days after receipt of written notice from the Construction
Manager to commence and continue correction of such default or neglect with diligence and
promptness, the County may, after three days following receipt by the Contractor of an additional
written notice and without prejudice to any other remedy the County may have, make good such
deficiencies and complete all or any portion of any work through such means as the County may
select, including the use of a separate Contractor. In such case, an appropriate change order shall
be issued deducting from the payments then or thereafter due the Contractor the cost of correcting
such deficiencies. In the event the payments then or thereafter due the Contractor are not
sufficient to cover such amount, the Contractor shall pay the difference to the County on demand.

The County may, at its option, accept defective or nonconforming work instead of requiring its
removal or correction. In such case, a change order shall be issued reducing the price due the
contractor to the extent appropriate and equitable. Such contract price adjustment shall be
effected whether or not final payment has been made.

00700-33 WARRANTY OF NEW MATERIALS

The Contractor warrants to the County that all materials and equipment furnished under this
contract will be new unless otherwise specified, and the Contractor further warrants that all work
will be of good quality, free from faults and defects, and in conformance with the contract
documents. The warranty set forth in this paragraph shall survive final acceptance of the work.

00700-34 CONTRACTOR'S WARRANTY OF THE WORK

If within one year after the date of issuance of the certificate of final payment pursuant to General
Condition 84, or within such longer period of time as may be prescribed by law or by the term of
any applicable special warranty required by the contract documents, any of the work is found to be
defective or not in accordance with the contract documents, the Contractor shall correct such work
promptly after receipt of written notice from the Construction Manager to do so. This obligation
shall survive both final payment for the work and termination of the contract.
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00700-35 ASSIGNMENT OF MANUFACTURERS' WARRANTIES

Without limiting the responsibility or liability of the Contractor pursuant to this agreement, all
warranties given by manufacturers on materials or equipment incorporated in the work are hereby
assigned by the Contractor to the County. If requested, the Contractor shall execute formal
assignments of said manufacturer's warranties to the County. All such warranties shall be directly
enforceable by the County.

00700-36 WARRANTIES IMPLIED BY LAW

The warranties contained in this agreement, as well as those warranties implied by law, shall be
deemed cumulative and shall not be deemed alternative or exclusive. No one or more of the
warranties contained herein shall be deemed to alter or limit any other.

00700-37 STOP WORK ORDERS

In the event that the Contractor fails to correct defective work as required by the contract
documents or fails to carry out the work in accordance with contract documents, the Construction
Manager, in writing, may order the Contractor to stop work until the cause for such order has been
eliminated. This right of the County to stop work shall not give rise to any duty on the part of the
County or the Construction Manager to execute this right for the benefit of the Contractor or for any
other person or entity.

00700-38 TERMINATION FOR CAUSE

If the Contractor is adjudged bankrupt, makes a general assignment for the benefit of creditors,
suffers the appointment of a receiver on account of its insolvency, fails to supply sufficient properly
skilled workers or materials, fails to make prompt payment to subcontractors or materialmen,
disregards laws, ordinances, rules, regulations, or orders of any public authority having jurisdiction,
fails to diligently prosecute the work, or is otherwise guilty of a material violation of this agreement
and fails within seven days after receipt of written notice to commence and continue correction of
such default, neglect, or violation with diligence and promptness, the County may, after seven days
following receipt by the Contractor of an additional written notice and without prejudice to any other
remedy the County may have, terminate the employment of the Contractor and take possession of
the site as well as all materials, equipment, tools, construction equipment and machinery thereon.
The County may finish the work by whatever methods the County deems expedient. In such case,
the Contractor shall not be entitled to receive any further payment until the work is completed.

Upon completion of the work, the County shall determine in its sole discretion whether the
Contractor is due any compensation for those services the Contractor performed prior to the
termination to the satisfaction of the County (“Unpaid Satisfactory Work”), and shall compensate
Contractor for the same. The County shall further determine in its sole discretion whether the
County’s completion of the work was made more costly as a result of failures, acts, or omissions of
the Contractor, and if so, shall deduct such amounts (“Overages”) from any amounts that may be
due to the Contractor. In the event that the Overages exceed the Unpaid Satisfactory Work, the
Contractor shall immediately pay the difference to the County on demand. These obligations for
payment shall survive the termination of the contract. Termination of this agreement pursuant to
this paragraph may result in disqualification of the Contractor from bidding on future County
contracts.
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00700-39 TERMINATION FOR CONVENIENCE

The County may, at any time upon written notice to the Contractor, terminate the whole or any
portion of the work for the convenience of the County. The effective date of the termination shall be
provided in the written notice. Said termination shall be without prejudice to any right or remedy of
the County provided herein. In addition, in the event this agreement has been terminated by the
County through the Termination for Cause provisions due to a claim of default by the Contractor,
and it is later determined that the Contractor was not in default pursuant to the provisions of this
agreement at the time of termination, then such termination shall be considered a Termination for
Convenience pursuant to this paragraph and administered according to the provisions related to
Termination for Convenience set out in this Contract.

00700-40 TERMINATION FOR CONVENIENCE - PAYMENT

If the Contract is terminated for convenience by the Owner as provided in this article, Contractor
will be paid compensation for those services actually performed as approved by the Owner or his
representative. Partially completed tasks will be compensated for based on a signed statement of
completion prepared by the Project Manager and submitted to the Contractor which shall itemize
each task element and briefly state what work has been completed and what work remains to be
done. Contractor shall also be paid for reasonable costs for the orderly filing and closing of the
project.

00700-41 TERMINATION FOR CONVENIENCE - PAYMENT LIMITATIONS

Except for normal spoilage, and except to the extent that the County shall have otherwise
expressly assumed the risk of loss, there shall be excluded from the amounts payable to the
Contractor the fair value, as determined by the Construction Manager, of property which is
destroyed, lost, stolen or damaged so as to become undeliverable to the County or to another
buyer.

00700-42 COST TO CURE

If the County terminates for cause the whole or any part of the work pursuant to this agreement,
then the County may procure upon such terms and in such manner as the Construction Manager
may deem appropriate, supplies or services similar to those so terminated, for the purpose of
completing the work for which the Contractor was contractually engaged, and the Contractor shall
be liable to the County for any excess costs for such similar supplies or services. The Contractor
shall continue the performance of this agreement to the extent not terminated hereunder.

00700-43 ATTORNEY'S FEES

Should the Contractor default pursuant to any of the provisions of this agreement, the Contractor
and its surety shall pay to the County such reasonable attorney's fees as the County may expend
as a result thereof and all costs, expenses, and filing fees incidental thereto.

00700-44 CONTRACTOR'S RESPONSIBILITIES UPON TERMINATION

After receipt of a notice of termination from the County, and except as otherwise directed by the
Construction Manager, the Contractor shall:

1. Stop work under the contract on the date and to the extent specified in the notice
of termination;
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2. Place no further orders or subcontracts for materials, services or facilities, except
as may be necessary for completion of such portion of the work under the
agreement as is not terminated,;

3. Unless otherwise directed by the Construction Manager, terminate all orders and
subcontracts to the extent that they relate to the performance of work terminated
by the notice of termination;

4. Assign to the County in the manner, at the times, and to the extent directed by the
Construction Manager, all of the rights, title and interest of the Contractor under
the orders and subcontracts so terminated, in which case the County shall have
the right, at its discretion, to settle or pay any and all claims arising out of the
termination of such orders or subcontracts;

5. Settle all outstanding liabilities and all claims arising out of such termination of
orders and subcontracts with the approval or ratification of the Construction
Manager, to the extent the Construction Manager may require, which approval or
ratification shall be final for all purposes;

6. Transfer title and deliver to the entity or entities designated by the Construction
Manager, in the manner, at the times, and to the extent, if any, directed by the
Construction Manager, and to the extent specifically produced or specifically
acquired by the Contractor for the performance of such portion of the work as has
been terminated:

a. The fabricated or un-fabricated parts, work, and progress, partially
completed supplies, and equipment, materials, parts, tools, dyes, jigs, and
other fixtures, completed work, supplies, and other material produced as a
part of or acquired in connection with the performance of the work
terminated by the notice of termination; and

b. The completed or partially completed plans, drawings, information, and
other property to the work.

7. Use its best efforts to sell in the manner, at the times, to the extent, and at the
prices directed or authorized by the Construction Manager, any property described
in Section 6 of this paragraph, provided, however, that the Contractor shall not be
required to extend credit to any buyer and further provided that the proceeds of
any such transfer or disposition shall be applied in reduction of any payments to
be made by the County to the Contractor pursuant to this agreement.

8. Complete performance of such part of the work as shall not have been terminated
by the notice of termination; and

9. Take such action as may be necessary, or as the Construction Manager may
direct, for the protection and preservation of the property related to the agreement
which is in the possession of the Contractor and in which the County has or may
acquire an interest.
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00700-45 RECORDS

The Contractor shall preserve and make available to the County all of its records, books,
documents and other evidence bearing on the costs and expenses of the Contractor and any
subcontractor pursuant to this agreement upon three days advance notice to the Contractor.

00700-46 DEDUCTIONS

In arriving at any amount due the Contractor pursuant to the terms of this agreement, there shall be
deducted all liquidated damages, advance payments made to the Contractor applicable to the
termination portion of the contract, the amount of any claim which the County may have against the
Contractor, the amount determined by the Construction Manager to be necessary to protect the
County against loss due to outstanding potential liens or claims, and the agreed price of any
materials acquired or sold by the Contractor and not otherwise recovered by or credited to the
County.

00700-47 REIMBURSEMENT OF THE COUNTY

In the event of termination for cause or convenience, the Contractor shall refund to the County any
amount paid by the County to the Contractor in excess of the costs properly reimbursable to the
Contractor.

00700-48 SUSPENSION, INTERRUPTION, DELAY, DAMAGES

The Contractor shall be entitled to only those damages and that relief from termination by the
County as specifically set forth in this agreement. The Construction Manager may issue a written
order requiring the Contractor to suspend, delay or interrupt all or any part of the work for such
period of time as the County may determine to be appropriate for the convenience of the County. If
the performance of the work is interrupted for an unreasonable period of time by an act of the
County or any of its officers, agents, employees, contractors, or consultants in the administration of
this agreement, an equitable adjustment shall be made for any increase in the Contractor's costs of
performance and any increase in the time required for performance of the work necessarily caused
by the unreasonable suspension, delay, or interruption. Any equitable adjustment shall be reduced
to writing and shall constitute a modification to this agreement. In no event, however, shall an
equitable adjustment be made to the extent that performance of this agreement would have been
suspended, delayed or interrupted by any other cause, including the fault or negligence of the
Contractor. No claim for an equitable adjustment pursuant to this paragraph shall be permitted
before the Contractor shall have notified the Construction Manager in writing of the act or failure to
act involved, and no claim shall be allowed unless asserted in writing to the Construction Manager
within ten days after the termination of such suspension, delay or interruption.

00700-49 COMMENCEMENT AND DURATION OF WORK

The County may issue a Notice to Proceed at any time within 120 days following execution of the
contract by the County. The Contractor shall commence work pursuant to this agreement within
ten days of mailing or delivery of written notice to proceed. The Contractor shall diligently conduct
the work to completion within the time specified therefore in the Agreement. The capacity of the
Contractor's construction and manufacturing equipment and plan, sequence and method of
operation and forces employed, including management and supervisory personnel, shall be such
as to insure completion of the work within the time specified in the Agreement. The Contractor and
County hereby agree that the contract time for completion of the work is reasonable taking into
consideration the average climatic conditions prevailing in the locality of the work and anticipated
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work schedules of other contractors whose activities are in conjunction with or may affect the work
under this contract.

00700-50 TIME OF THE ESSENCE
All time limits stated in this agreement are of the essence of this contract.
00700-51 IMPACT DAMAGES

Except as specifically provided pursuant to a stop work order or change order, the Contractor shall
not be entitled to payment or compensation of any kind from the County for direct or indirect or
impact damages including, but not limited to, costs of acceleration arising because of delay,
disruption, interference or hindrance from any cause whatsoever whether such delay, disruption,
interference or hindrance is reasonable or unreasonable, foreseeable or unforeseeable, or
avoidable, provided, however, that this provision shall not preclude the recovery of damages by the
Contractor for hindrances or delays due solely to fraud or bad faith on the part of the County, its
agents, or employees. The Contractor shall be entitled only to extensions in the time required for
performance of the work as specifically provided in the contract.

00700-52 DELAY

The Contractor may be entitled to an extension of the contract time, but not an increase in the
contract price or damages, for delays arising from unforeseeable causes beyond the control and
without the fault or negligence of the Contractor or its subcontractors for labor strikes, acts of God,
acts of the public enemy, acts of the state, federal or local government in its sovereign capacity, by
acts of another separate contractor, or by an act or neglect of the County.

00700-53 INCLEMENT WEATHER

The Contractor shall not be entitled to an extension of the contract time due to normal inclement
weather. Unless the Contractor can substantiate to the satisfaction of the Construction Manager
that there was greater than normal inclement weather and that such greater than normal inclement
weather actually delayed the work, the Contractor shall not be entitled to an extension of time
therefore. The following shall be considered the normal inclement weather days for each month
listed, and extensions of time shall be granted in increments of not less than one half day only for
inclement weather in excess of the days set out.

January 10 days
February 10 days
March 7 days
April 6 days
May 4 days
June 3 days
July 4 days
August 2 days
September 2 days
October 3 days
November 6 days
December 9 days
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00700-54 DELAY - NOTICE AND CLAIM

The Contractor shall not receive an extension of time unless a Notice of Delay is filed with the
Construction Manager within ten days of the first instance of such delay, disruption, interference or
hindrance and a written Statement of the Claim is filed with the Construction Manager within 20
days of the first such instance. In the event that the Contractor fails to comply with this provision, it
waives any claim which it may have for an extension of time pursuant to this agreement.

00700-55 STATEMENT OF CLAIM - CONTENTS

The Statement of Claim referenced in Article 00700-54 shall include specific information
concerning the nature of the delay, the date of commencement of the delay, the construction
activities affected by the delay, the person or organization responsible for the delay, the anticipated
extent of the delay, and any recommended action to avoid or minimize the delay.

00700-56 WORK BEHIND SCHEDULE, REMEDY BY CONTRACTOR

If the work actually in place falls behind the currently updated and approved schedule, and it
becomes apparent from the current schedule that work will not be completed within the contract
time, the Contractor agrees that it will, as necessary, or as directed by the Construction Manager,
take action at no additional cost to the County to improve the progress of the work, including
increasing manpower, increasing the number of working hours per shift or shifts per working day,
increasing the amount of equipment at the site, and any other measure reasonably required to
complete the work in a timely fashion.

00700-57 DILIGENCE

The Contractor's failure to substantially comply with the requirements of the preceding paragraph
may be grounds for determination by the County that the Contractor is failing to prosecute the work
with such diligence as will insure its completion within the time specified. In such event, the County
shall have the right to furnish, from its own forces or by contract, such additional labor and
materials as may be required to comply with the schedule after 48 hours written notice to the
Contractor, and the Contractor shall be liable for such costs incurred by the County.

00700-58 SET-OFFS

Any monies due to the Contractor pursuant to the preceding paragraph of this agreement may be
deducted by the County against monies due from the County to the Contractor.

00700-59 REMEDIES CUMULATIVE

The remedies of the County under Articles 00700-56, 00700-57, and 00700-58 are in addition to
and without prejudice to all of the rights and remedies of the County at law, in equity, or contained
in this agreement.

00700-60 TITLE TO MATERIALS

No materials or supplies shall be purchased by the Contractor or by any Subcontractor subject to
any chattel mortgage or under a conditional sales contract or other agreement by which any
interest is retained by the seller. The Contractor hereby warrants that it has good and marketable
title to all materials and supplies used by it in the work, and the Contractor further warrants that all
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materials and supplies shall be free from all liens, claims, or encumbrances at the time of
incorporation in the work.

00700-61 INSPECTION OF MATERIALS

All materials and equipment used in the construction of the project shall be subject to adequate
inspection and testing in accordance with accepted standards and in accordance with the
requirements of the contract documents. Additional tests performed after the rejection of materials
or equipment shall be at the Contractor's expense.

00700-62 CONSTRUCTION MANAGER’S PRESENCE DURING TESTING

All tests performed by the Contractor shall be witnessed by the Construction Manager unless the
requirement therefore is waived in writing. The Construction Manager may perform additional tests
on materials previously tested by the Contractor, and the Contractor shall furnish samples for this
purpose as requested.

00700-63 MATERIALS INCORPORATED IN WORK

The Contractor shall furnish all materials and equipment to be incorporated in the work. All such
materials or equipment shall be new and of the highest quality available. Manufactured materials
and equipment shall be obtained from sources which are currently manufacturing such materials,
except as otherwise specifically approved by the Construction Manager.

00700-64 STORAGE OF MATERIALS

Materials and equipment to be incorporated in the work shall be stored in such a manner as to
preserve their quality and fitness for the work and to facilitate inspection.

00700-65 PAYROLL REPORTS

The Contractor may be required to furnish payroll reports to the Construction Manager as required
by the Owner Controlled Insurance Program.

00700-66 CONTRACTORS' REPRESENTATIVE

Before beginning work, the Contractor shall notify the Construction Manager in writing of one
person within its organization who shall have complete authority to supervise the work, receive
orders from the Construction Manager, and represent the Contractor in all matters arising pursuant
to this agreement. The Contractor shall not remove its representative without first designating in
writing a new representative. The Contractor's representative shall normally be present at or about
the site of work while the work is in progress. When neither the Contractor nor its representative is
present at the work site, the superintendent, foreman, or other of the Contractor’ employee in
charge of the work shall be an authorized representative of the Contractor.

00700-67 SPECIALTY SUB-CONTRACTORS

The Contractor may utilize the services of specialty subcontractors on those parts of the project
which, under normal contracting practices, are performed by specialty subcontractors. The
Contractor shall not award more than seventy-five percent of the work to subcontractors.

00700-68 INSPECTION BY THE CONSTRUCTION MANAGER

All work pursuant to this agreement shall be subject to inspection by the Construction Manager for
conformity with contract drawings and specifications. The Contractor shall give the Construction
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Manager reasonable advance notice of operations requiring special inspection of a portion of the
work.

00700-69 WORK COVERED PRIOR TO CONSTRUCTION MANAGER'’S INSPECTION

In the event that work is covered or completed without the approval of the Construction Manager,
and such approval is required by the specifications or required in advance by the Construction
Manager, the Contractor shall bear all costs involved in inspection notwithstanding conformance of
such portion of the work to the contract drawings and specifications.

00700-70 SCHEDULING OF THE WORK

The work of this contract shall be planned, scheduled, executed, and reported as required by the
Contract Documents.

00700-71 PROGRESS ESTIMATES

The Contractor shall prepare a written report for the Construction Manager’s approval, on County
forms, of the total value of work performed and materials and equipment obtained to the date of
submission. Such a report must accompany each request for a progress payment and is subject to
review and approval by the Construction Manager. Approval of a progress estimate or tendering of
a progress payment shall not be considered an approval or acceptance of any work performed,
and all estimates and payments shall be subject to correction in subsequent estimates. Progress
payments shall be made for all completed activities and for materials suitably stored on-site.

00700-72 PROGRESS PAYMENTS

Upon approval of each monthly estimate of work performed and materials furnished, the
Construction Manager shall approve payment to the Contractor for the estimated value of such
work, materials, and equipment, less the amount of all prior payments and any liquidated damages.
The Contractor will be paid 100 percent, less retainage, of the cost of materials received and
properly stored on-site but not incorporated into the work. Payments for materials or equipment
stored on the site shall be conditioned upon submission by the Contractor of bills of sale to
establish the County's title to such materials or equipment. The Contractor’s request for payment
shall provide sufficient detail as to the work completed or materials purchased for which payment is
requested to permit meaningful review by the Construction Manager.

00700-73 TIME OF PAYMENT

The Contractor will be paid within 45 days following receipt of an approved Progress Estimate.
The Contractor expressly agrees that the payment provisions within this Contract shall supersede
the rates of interest, payment periods, and contract and subcontract terms provided for under the
Georgia Prompt Pay Act, O.C.G.A. §13-11-1 et seq., and that the rates of interest, payment
periods, and contract and subcontract terms provided for under the Prompt Pay Act shall have no
application to this Contract. The County shall not be liable for any late payment interest or penalty.

Submittal of Invoices: Invoices shall be submitted as follows:

Via Mail:

Fulton County Government
141 Pryor Street, SW
Suite 7001

Atlanta, Georgia 30303
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Attn: Finance Department — Accounts Payable
OR

Via Email:
Email: Accounts.Payable@fultoncountyga.qgov

At minimum, original invoices must reference all of the following information:
1) Vendor Information
a.  Vendor Name

b.  Vendor Address
c. Vendor Code
d.  Vendor Contact Information
e. Remittance Address
2)  Invoice Details
Invoice Date

Invoice Number (uniquely numbered, no duplicates)
Purchase Order Reference Number
Date(s) of Services Performed
A written report of the total value of work performed and materials  and
equipment obtained to the date of submission

® oo o

3)  Fulton County Department Information (needed for invoice approval)
a.  Department Name
b.  Department Representative Name

00700-74 RETAINAGE

The County shall retain from each progress payment ten percent of the estimated value of the work
performed until the progress payments, including retainage, total 50 percent of the contract price.
If a contract includes two or more projects or assignments that have been separately priced and
have separate budgets, and the performances of such projects or assignments are not related to or
dependent upon the performance of any other, the 50 per cent limit shall be based upon the price
for each individual project or assignment. Thereafter, no further retainage shall be withheld so long
as the Contractor is making satisfactory progress to insure completion of the work within the time
specified therefore. The County may reinstate the ten percent retainage in the event the
Construction Manager determines that the Contractor is not making satisfactory progress to
complete the work within the time specified in this agreement or in the event that the Construction
Manager provides a specific cause for such withholding. The County may also withhold retainage
upon substantial completion of the work as provided in O.C.G.A. §13-10-81(c). Interest may be
paid upon the retainage in accordance with Georgia law.

00700-75 PAYMENT OF SUBCONTRACTORS

The Contractor shall promptly pay each subcontractor upon the receipt of payment from the
County. Such payment shall be made from the amount paid to the Contractor pursuant to the
subcontractor's work. The Contractor shall also maintain the records of the percentage retained
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from payments to the Contractor pursuant to such subcontractor's work. The Contractor shall
procure agreements from each subcontractor requiring each subcontractor to pay their
subcontractors, agents and employees in a similar manner. The County reserves the right to
inquire of any subcontractor, supplier, materialmen, or subconsultant, the status of any
indebtedness of the Contractor. The County further reserves the right to require the Contractor to
designate on each instrument of payment exceeding $400.00 to subcontractors, suppliers,
materialmen, and subconsultants that such payment is on account of the work under this Contract.

00700-76 COUNTY'S RESPONSIBILITIES TO SUBCONTRACTORS

Neither the County nor the Construction Manager shall have any obligation to pay any
subcontractor except as otherwise required by law.

00700-77 PROGRESS PAYMENTS - ACCEPTANCE OF WORK

Certification of progress payments, as well as the actual payment thereof, shall not constitute the
County’s acceptance of work performed pursuant to this agreement.

00700-78 PAYMENTS IN TRUST

All sums paid to the Contractor pursuant to this agreement are hereby declared to constitute trust
funds in the hands of the contractor to be applied first to the payment of claims of subcontractors,
laborers, and suppliers arising out of the work, to claims for utilities furnished and taxes imposed,
and to the payment of premiums on surety and other bonds and on insurance for any other
application.

00700-79 JOINT PAYMENTS

The County reserves the right to issue any progress payment or final payment by check jointly to
the Contractor and any subcontractor or supplier.

00700-80 RIGHT TO WITHHOLD PAYMENT

The Construction Manager may decline to approve payment and may withhold payment in whole or
in part to the extent reasonable and necessary to protect the County against loss due to defective
work, probable or actual third party claims, the Contractor's failure to pay subcontractors or
materialmen, reasonable evidence that the work will not be completed within the contract time or
contract price or damage to the County or any other contractor on the project.

00700-81 CERTIFICATE OF SUBSTANTIAL COMPLETION

Upon the Contractor's submission of a request for a certificate of Substantial Completion, the
Construction Manager shall inspect the work and determine whether the work is Substantially
Complete. If the work is Substantially Complete, the Construction Manager shall issue a certificate
of Substantial Completion of the work which shall establish the date of Substantial Completion,
shall state the responsibilities of the County and the Contractor for security, maintenance, heat,
utilities, damage to the work and insurance, and shall fix the time within which the Contractor shall
complete the items submitted by the Contractor as requiring correction or further work. The
certificate of substantial completion of the work shall be submitted to the County and the Contractor
for their written acceptance of the responsibilities assigned to them pursuant to such certificate.

If in the sole opinion of the Construction Manager, the work is not substantially complete, the
Construction Manager shall notify the Contractor of such, in writing, and outline requirements to be
met to achieve Substantial Completion.
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00700-82 PAYMENT UPON SUBSTANTIAL COMPLETION

Upon Substantial Completion of the work and upon application by the Contractor and approval by
the Construction Manager, the County shall make payment reflecting 100% work completed, less
value of work remaining as determined by Construction Manager and any authorized retainage.

00700-83 COMMENCEMENT OF WARRANTIES

Warranties required by this agreement shall commence on the date of final completion of the
project as determined under Article 00700-84 unless otherwise provided in the certificate of
Substantial Completion.

00700-84 FINAL PAYMENT - WAIVER OF CLAIMS, DISPUTE OF FINAL PAYMENT

The acceptance of the Substantial Completion payment shall constitute a waiver of all claims by
the Contractor except those previously made in writing and identified by the Contractor as
unsettled at the time of application for payment at Substantial Completion and except for the
retainage sums due at final acceptance. Following the Construction Manager’s issuance of the
certificate of Substantial Completion and the Contractor's completion of the work pursuant to this
agreement, the Contractor shall forward to the Construction Manager a written notice that the work
is ready for final inspection and acceptance. If after inspection the Construction Manager certifies
that the work is complete and issues written notification of such to the Contractor, the Contractor
shall forward to the Construction Manager a final application for payment. The Construction
Manager shall issue a certificate for payment, which shall approve final payment to the Contractor
and shall establish the date of final completion.

In the event the Contractor timely disputes the amount of the final payment, the amount due the
Contractor shall be deemed by the Contractor and the County to be an unliquidated sum and no
interest shall accrue or be payable on the sum finally determined to be due to the Contractor for
any period prior to final determination of such sum, whether such determination be by agreement
of the Contractor and the County or by final judgment of the proper court in the event of litigation
between the County and the Contractor. The Contractor specifically waives and renounces any
and all rights it may have under O.C.G.A. §13-6-13 and agrees that in the event suit is brought by
the Contractor against the County for any sum claimed by the Contractor under the Contract or for
any extra or additional work, no interest shall be awarded on any sum found to be due from the
County to the Contractor in the final judgment entered in such suit. All final judgments shall draw
interest at the legal rate, as specified by law.

00700-85 DOCUMENTATION OF COMPLETION OF WORK

Neither the final payment nor the remaining retainage shall become due until the Contractor
submits the following documents to the Construction Manager:

a. An affidavit that all payrolls, bills for materials and equipment, and other
indebtedness connected with the work have been paid other otherwise satisfied;

b. The surety's consent to final payment; and

C. Any other data reasonably required by the County or Construction Manager

establishing payment or satisfaction of all such obligations, including releases,
waivers of liens, and documents of satisfaction of debts.
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In the event that a subcontractor refuses to furnish a release or waiver as required by the County
or Construction Manager, the Contractor may furnish a bond satisfactory to the County to
indemnify the County against such loss. In the event that any lien or indebtedness remains
unsatisfied after all payments are made, the contractor shall refund to the County all moneys that
the County may become compelled to pay in discharging such lien or other indebtedness, including
all costs and reasonable attorney's fees.

00700-86 GOVERNING LAW

Each and every provision of this agreement shall be construed in accordance with and governed
by Georgia law. The parties acknowledge that this contract is executed in Fulton County, Georgia
and that the contract is to be performed in Fulton County, Georgia. Each party hereby consents to
the Fulton Superior Court's sole jurisdiction over any dispute which arises as a result of the
execution or performance of this agreement, and each party hereby waives any and all objections
to venue in the Fulton Superior Court.

00700-87 CHANGES IN THE WORK
A. CHANGE ORDERS

1. A Change Order is a written order to the Contractor signed to show the approval
and the authorization of the County, issued after execution of the Contract,
authorizing a change in the Work and/or an adjustment in the Contract Sum or the
Contract Time. Change Orders shall be written using forms designated by the
County with Contractor providing supporting documentation as required by the
Construction Manager. The Contract Sum and the Contract Time may be changed
only by approved Change Order pursuant to Fulton County Code Section 102-420.
The amount payable by the Change Order is payment in full for all direct and
indirect costs incurred and related to the work under said Change Order, including
but not limited to delays, imports, acceleration, disruption and extended overhead.
A Change Order signed by the Contractor indicates the Contractor's agreement
therewith, including the adjustment in either or both of the Contract Sum or the
Contract Time.

2. The County, without invalidating the Contract, may order changes in the Work
within the general scope of the Contract as defined herein. The time allowed for
performance of the work and the contract price to be paid to the Contractor may
be adjusted accordingly.

3. The cost or credit to the County resulting from a change in the Work shall be
determined in one or more of the following ways:
a. By mutual acceptance of a lump sum properly itemized and supported by
sufficient substantiating data to permit evaluation;
b. By unit prices stated in the Contract Documents or subsequently agreed
upon;
C. By cost to be determined in a manner agreed upon by the parties and a

mutually acceptable fixed or percentage fee; or
d. By the method provided in Subparagraph A4 below.
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4. If none of the methods set forth in Subparagraphs 3a, 3b, or 3¢ above is agreed
upon, the Contractor, provided a written order signed by the Construction Manager
is received, shall promptly proceed with the Work involved. The cost of such Work
shall then be determined by the Construction Manager on basis of the reasonable
expenditures and savings of those performing the Work attributable to the change.
The cost of the change shall include only the items listed in Subparagraph 5a
below, and in the case of either a decrease or an increase in the Contract Sum, an
allowance for overhead and profit in accordance with the schedules set forth in
Subparagraphs 5b and 6 below shall be applied to the cost or credit.

a. In such case, and also under Subparagraph 3a above, the Contractor
shall keep and present, in such form as the Construction Manager may
prescribe, an itemized accounting of all actual costs expended, together
with appropriate supporting data for inclusion in a Change Order.

b. All hourly rate charges shall be submitted to the Construction Manager for
prior review and approval. All hourly rate charges shall be properly
supported as required by the Construction Manager with certified payrolls,
or their acceptable equivalent. When authorized to proceed for a given
change and actual expenditures have been made prior to execution of a
Change Order for the entire change, such actual expenditures may be
summarized monthly, and if approved, incorporated into a Change Order.
When both additions and credits covering related Work or substitutions
are involved in any one change, the allowance for overhead and profit
shall be figured on the basis of the net increase or decrease, if any, with
respect to that change.

5. In Subparagraphs 3 and 4 above, the items included in “Cost and “Overhead” shall
be based on the following schedule:

a. Unless otherwise provided in the Contract Documents, “Cost” shall be
limited to the following: cost of materials incorporated into the Work,
including sales tax and cost of delivery; cost of direct labor (labor cost may
include a pro rata share of foreman’s account of the change) including
social security, old age and unemployment insurance, and fringe benefits
required by agreement or custom; workers’ or workmen’s compensation
insurance; rental value of equipment and machinery; costs for preparing
Shop Drawings.

b. Unless otherwise provided in the Contract Documents, “Overhead” shall
include the following: bond and insurance premiums including increase
and decreases from change in the Work, supervision, superintendence,
construction parking, wages of timekeepers, watchmen and clerks, small
tools, consumable supplies, expendables, incidentals, general office
expense, the cost of additional reproduction for the Contractor’s
subcontractors beyond that agreed upon in the Contract Documents,
construction parking, any additional costs of craft supervision by the
Contractor’s or subcontractors’ superintendents, and overhead charges
which would be customary and expended regardless of the change in the
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Work due to other overlapping activities which are included as part of the
original Contract, and all other expenses not included in “Cost” above.

C. In the event that a change is issued by the County which would require
the expenditure of substantial amounts of special supervision (beyond the
foreman level) by the Contractor, the Contractor may, at the sole direction
of the Construction Manager, be allowed to incorporate these charges into
the agreement cost for the change.

6. In Subparagraphs 3 and 4 above, the allowance for overhead and profit combined,
included in the total cost or credit to the County, shall be based on the following
schedule:

a. For the Contractor, for any work performed by the Contractor's own

forces, ten (10) percent of the cost.

b. For the Contractor, for any work performed by a Contractor's
subcontractor, five (5) percent of the amount due the subcontractor.

C. For each subcontractor or sub-subcontractor involved, for any work
performed by that subcontractor’'s or sub-subcontractor's own forces, ten
(10) percent of the cost.

d. For each subcontractor, for work performed by a sub-subcontractor, five
(5) percent of the amount due to the sub-subcontractor.

e. Cost to which overhead and profit is to be applied shall be determined in
accordance with Subparagraph 5 above unless modified otherwise.

7. In order to facilitate checking of quotations for extras or credits, all proposals or
bids, except those so minor that their propriety can be seen by inspection, shall be
accompanied by a complete itemization of costs, including labor cost, materials
and subcontracts. Labor and materials shall be itemized in the manner defined in
Subparagraph 4 above. Where major cost items are subcontracts, they shall be
itemized also. In no case shall a change be approved without such itemization.

8. No payment shall be made for any changes to the contract that are not included in
a fully executed Change Order.

B. CONCEALED, UNKNOWN AND DIFFERING CONDITIONS

1. Should concealed conditions be encountered in the performance of the Work
below the surface of the ground, or should concealed or unknown conditions in an
existing structure be at variance with the conditions indicated by the Contract
Documents, or should unknown physical conditions below the surface of the
ground or concealed or unknown conditions in an existing structure of an unusual
nature, differing materially from those ordinarily encountered and generally
recognized as inherent in work of the character provided for in this Contract, be
encountered, the Contract Sum and Contract Time shall be equitably adjusted by
Change Order upon request by either party made within twenty (20) days after
the first observance of the conditions. No such request for equitable adjustment
shall be valid unless the Contractor complies with this (20) days’ notice and
Subparagraph C.1. below.
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2. The Contractor shall promptly, and before such conditions are disturbed, notify the
Construction Manager in writing of any claim of concealed, unknown or differing
conditions pursuant to this paragraph. The Construction Manager shall authorize
the Engineer to investigate the conditions, and if it is found that such conditions do
materially so differ and cause an increase or decrease in the Contractor's cost of,
or the time required for, performance of any part of the Work under this Contract,
whether or not changed as a result of such conditions, an equitable adjustment
shall be recommended to the Construction Manager.

3. No claim of the Contractor under this clause shall be allowed unless the
Contractor has given the notice required in (a) above, prior to disturbing the
condition.

4. No claim by the Contractor for an equitable adjustment shall be allowed if asserted

after final payment under this Contract.

d. Any materially differing site condition as between what is shown on the Drawings
and Specifications and actually found on site shall be immediately reported to the
Construction Manager in writing prior to the commencement of Work at the site.
Failure of the Contractor to notify the Construction Manager in writing of the
differing site condition prior to performance of Work at the site shall constitute a
waiver of any claim for additional monies. Any Change Order necessitated by the
differing site condition shall be processed as provided under "Changes in the

Contract".
C. REQUESTS FOR ADDITIONAL COST
1. If the Contractor wishes to request an increase in the Contract Sum, the

Contractor shall give the Construction Manager written notice thereof within twenty
(20) days after the occurrence of the event, or identification of the conditions,
giving rise to such request. This notice shall be given by the Contractor before
proceeding to execute the Work, except in an emergency endangering life or
property in which case the Contractor shall proceed in accordance with Article
00700-25 and Subparagraph A.4 above. No such request shall be valid unless so
made within the twenty (20) days specified above. If the County and the
Contractor cannot agree on the amount of the adjustment in the Contract Sum, it
shall be determined by the Construction Manager. Any change in the Contract
Sum resulting from such claim shall be documented by Change Order.

2. If the Contractor claims that addition cost is involved because of, but not limited to
(1) any written interpretation pursuant to General Condition 00700-17 of this
Agreement, (2) any order by the County to stop the Work pursuant to Articles
00700-25 and 00700-37 of this Agreement where the Contractor was not at fault,
or any such order by the Construction Manager as the County’s agent, or (3) any
written order for a minor change in the Work issued pursuant to Paragraph D
below, the Contractor shall submit a request for an increase in the Contract Sum
as provided in Subparagraph C.1 above. No such claim shall be valid unless the
Contractor complies with Subparagraph C.1 above and approved by the County
pursuant to Fulton County Code Section 102-420.

D. MINOR CHANGES IN THE WORK
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The Construction Manager may order minor changes in the Work not involving an adjustment in
the Contract Price, extension of the time allowed for performance of the work and not inconsistent
with the intent of the Contract Documents. Such changes shall be effected by a written Change
Directive issued by the Construction Manager, and shall be binding on the County and the
Contractor. The Contractor shall carry out such written orders promptly.

E. BONDS

If any change order results in an increase in the contract price, the contractor shall increase the
penal sum of the performance and payment bonds to equal the increased price.

00700-88 DISAGREEMENT WITH ORDERS FOR CHANGE

Contractor's written acceptance of a Change Order or other order for changes shall constitute his
final and binding agreement to the provisions thereof and a waiver of all claims in connection
therewith, whether direct or consequential in nature. Should Contractor disagree with any order for
changes, he may submit a notice of potential claim to the Construction Manager, at such time as
the order is set forth in the form of a Change Order. Disagreement with the provisions of an order
for changes shall not relieve Contractor of his obligation under Article 00700-87 of this Agreement.

00700-89 NO WAIVER OF REMEDIES

Exercise by the County of any remedy is not exclusive of any other remedy available to County and
shall not constitute a waiver of any such other remedies. Failure of the County to exercise any
remedy, including breach of contract remedies, shall not preclude the County from exercising such
remedies in similar circumstances in the future.

00700-90 LAND AND RIGHTS-OF-WAY

The owner will provide, as indicated in the Contract Documents and prior to Notice to Proceed, the
lands upon which the work is to be done, right-of-way for access thereto, and such other lands
which are designated for the use of the Contractor. The Contractor shall confine the Contractor’s
work and all associated activities to the easements and other areas designated for the Contractor’s
use. The Contractor shall comply with any limits on construction methods and practices which may
be required by easement agreements. If, due to some unforeseen reason, the necessary
easements are not obtained, the Contractor shall receive an equitable extension of contract time
dependent upon the effect on the critical path of the project schedule or the County may terminate
the Contract for its convenience.

00700-91 COORDINATION WITH STATE DEPARTMENT OF TRANSPORTATION

No clearing or grading shall be completed by Contractor within the State Department of
Transportation (DOT) area under construction. The Contractor must coordinate his construction
scheduling with DOT.

If the Contractor begins work before DOT’s completion date, he must obtain the approval of DOT
before starting work in the area. The state DOT has the right to stop the Contractor's work the
DOT area.

The Contractor shall receive no additional compensation or damages resulting from delay or work
stoppage from DOT actions or scheduling.
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Contractor shall obtain DOT drawings of the DOT, project area for verification of road geometry,
storm drains, etc. from Georgia Department of Transportation or Fulton County. The Contractor is
responsible for obtaining any pertinent DOT revisions.
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EXHIBIT A
FINAL AFFIDAVIT

TO FULTON COUNTY, GEORGIA

l, , hereby certify that all suppliers of materials, equipment and

service, subcontractors, mechanic, and laborers employed by or any
of his subcontractors in connection with the design and/or construction of at Fulton
County have been paid and satisfied in full as of , 20__, and that there are no

outstanding obligations or claims of any kind for the payment of which Fulton County on the above-

named project might be liable, or subject to, in any lawful proceeding at law or in equity.

Signature

Title

Personally appeared before me this day of , 20

, who under Oath deposes and says that he is

of the firm of , that he has read the

above statement and that to the best of his knowledge and belief same is an exact true statement.

Notary Public

My Commission expires

END OF SECTION
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SPECIAL CONDITIONS
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Special Conditions for this project are:

1. The use of drones or any ariel devices is prohibited unless permission is requested by the
General Contractor to the County. Permission request must be coordinated through the
County’s Construction Division Project Manager.

2. Badges will be required to enter the Fulton County Jail property. The selected Contract must
be prepared to secure badges for crew members working at the Rice Street Jail Complex.
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SECTION 10
EXHIBITS

Exhibit 1: Purchasing Forms

a.

— ST oo

Form A: Georgia Security and Immigration Contractor Affidavit and Agreement
Form B: Georgia Security and Immigration Subcontractor Affidavit
Form C: Professional License Certifications (if applicable)
» Form C1 - Georgia Utility Contractor License
» Form C2 - Georgia General Contractors License
» Form C3 - Georgia Professional License
Form D: Disclosure Form & Questionnaire
Exhibit A: Promise of Non-Discrimination
Exhibit B1: Schedule of Intended Subcontractor Utilization
Exhibit B2: Subcontractors & Suppliers Form
Exhibit C: Subcontractor Contact Form
Insurance and Risk Management Signature Page

Exhibit 2: Bellwood & Jefferson Place Pre-Demo ACM Survey Report — August 2026

Exhibit 3: Bellwood & Jefferson Place Demo Combined Plans

Exhibit 4: Bidders' Reference List
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