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ADDENDUM #2  

 

Invitation to Bid (ITB) 

Bid #27-314  

Town Center Streetscape  
 

 
To All Prospective Offerors: 
The following is Addendum Number #2 for the above solicitation.     
 

1. Answers to questions asked on BidNet. (one question to be included in Addendum #3) 
 
2. Bid due date extended 1 week. November 17, 2026, 2PM. 
 

 
Bid Due Dates for the ITP: 
 
All proposal submissions are due electronically in BidNet no later than 2:00 PM ET Tuesday November 
17, 2026, 2:00PM ET. Any questions regarding bid submissions, feel free to email 
purchasing@johnscreekga.gov. 
All addendums are electronically acknowledged at submission of bid within BidNet. Firms shall include 

this acknowledgement of receiving ITB 27-314 addendum #2 and included with your forms and 

documents. 

Firm: ______________________________________ 

Signature: __________________________________ 

Date:__________________ 

mailto:purchasing@johnscreekga.gov


Questions & Answers - 2

 
Project 27-314 - Town Center Streetscape

Buying Organization The City of Johns Creek

No Question/Answer Question Date

Q2 Question: Irrigation

2.Plan sheet 29-0008 is requesting a proposed design-build irrigation system. Where are we to place

the cost of this item on the bid schedule?

Answer: Irrigation will not be built as part of this construction project. No pay item will be provided and

plans will be updated to reflect the removal of an irrigation system. 

10/17/2026

Q7 Question: Utility details

Please provide the referenced 44-series water/sewer details, or identify the sheets that replace them.

Please identify any utility relocations or adjustments that will be performed by others.

Answer: There are no 44-series plans. The reference on the 24-0000 will be removed.

10/20/2026

Q15 Question: Testing Materials

Who will pay for testing?

Answer: THe City will hire a CEI company for inspections and testing.

10/27/2026

Q16 Question: root barrier

Will the City add a separate bid item for the root barrier system?

Answer: Yes, the City will add a separate line item for the root barrier system.

10/27/2026

Q17 Question: irrigation

Could you please clarify whether an irrigation system is required for this project? If so, could the City

provide an irrigation design so all bidders can price the same scope of work?

Answer: Irrigation will not be built as part of this construction project. No pay item will be provided and

plans will be updated to reflect the removal of an irrigation system. 

10/27/2026

Q18 Question: Concrete Pavers

Could you please clarify what should be included in the concrete paver bid items?

Should our pricing include all layers and materials, including sand, GAB, concrete, and geotextile

fabric?

Also, should pedestrian and vehicular concrete pavers be priced under the same bid item, or will the city

add an item for each one?

Thank you.

Answer: Pricing will include anything needed for the pavers. Seperate pedestrian and vehicular paver

line items will be updated.

10/27/2026

Q19 Question: References

Can we use the same client but different projects for the required references?

Answer: You must provide the minimum number of unique clients to meet the required references.

10/28/2026



No Question/Answer Question Date

Q20 Question: root barrier

There is root barrier shown on the plans for the landscape planting areas. Where are we to place the

cost of these items on the bid schedule?

Answer: Yes, the City will add a separate line item for the root barrier system.

10/29/2026

Q21 Question: revised pay items

According to addendum #01, Q11, states that a revised pay items sheet will be made available. How

soon can we get a copy of this to provide for our subcontractors scope of work?

Answer: Updated pay items and plan sheets will be made available no later than Friday, November 6.

10/29/2026

Q22 Question: Fieldstone Cap

The parapet retaining wall detail specifies a Tennessee Fieldstone cap with a 2" overhang and a

thickness of 4". Under which pay item will this be paid?

Answer: 607-3000 - STONE FACING should be used for the retaining wall cap pay item. 

10/29/2026

Q23 Question: Subcontractor Affidavit

It is stated "Prime Contractor required to submit E-verify affidavit's for each Subcontractor performing

services. Subcontrator Affidavit OCGA 13-10-91 form." Are subcontractor affidavits to be submitted with

the bid? If so, could you please provide the subcontractor affidavit form?

Answer: The awarded contractor will be required to provide subcontractor Affidavites after the Intent to

Award publishes and prior to contract execution. 

10/29/2026

Q24 Question: Colored Concrete Pay Item

General Note 9 states that the cost of colored concrete is to be included in the Plain PC Concrete

Pavement bid price. However, the SOV does not include a bid item with this name. Could the City add

this item to the SOV or clarify which bid item should include this cost?

Answer: A pay item will be added for colored, stamped integral concrete. 

11/02/2026

Q25 Question: Utility Adjustment Schedule

Is a Utility Adjustment Schedule available for this project? If so, could the City provide it?

Answer: A UAS will be available and provided.

11/02/2026

Q26 Question: Work Restrictions in Combined Stage 1 and 2 Areas

The staging plans identify some locations, including portions of Embry Road, as “Stage 1 & 2

Construction.” Does this designation mean that work in these areas may be performed during either

stage without additional staging restrictions?

Answer: Embry Way construction should be started in Sage 1. However, we anticipate construction to

take longer than along Lakefiled Dr. Embry Way construction may continue in Stage 2 while other Stage

2 work is being completed.

11/02/2026



No Question/Answer Question Date

Q27 Question: Continuous Staged Traffic Configuration and Closure Restrictions

Sheet 19-0001 requires shifting traffic and installing temporary pavement markings for Stage 1 widening

along Lakefield Drive. Please confirm that the staged traffic layout and associated traffic control devices

may remain in place continuously, including overnight, weekends, and restricted traffic hours, provided

two way traffic and driveway access are maintained. Please clarify whether the daily closure restrictions

apply only to additional closures affecting the maintained travel lanes.

Answer: Staged traffic layout may remain in place during duration of the stage provided 2-way traffic is

maintained. Daily closure restrictions only apply to additional closures.

11/02/2026

Q28 Question: Traffic Control Devices

Please confirm the required device type for traffic control closures along the Stage 1 and Stage 2

widening areas. Will drums be acceptable for continuous overnight use, or is temporary barrier

required? If barrier is required, please identify its type, limits, and include the applicable pay item in the

project SOV.

Answer: Drums are acceptable for traffic control closures and continuous overnight usage. 

11/02/2026

Q29 Question: Permit Responsibilities

Please clarify which permits are required for tree removal and construction of Embry Road, and identify

which permits the City will obtain and which are the contractor’s responsibility.

Answer: Tree removal and construction of Embry Way will be included in the overall construction

contract.

11/02/2026

Q30 Question: Embry Road Opening to Traffic

After Stage 1 construction of Embry Road is completed, will the completed portion be opened to traffic,

or must it remain closed until both stages are complete?

Answer: The intent is to open Embry Way to traffic as soon as is safely possible while streetscape

construction / stage 2 is under construction.

11/02/2026

Q31 Question: Required Subcontractor Affidavit Form

The bid package does not include a subcontractor affidavit form. Is there a specific Subcontractor

Affidavit that subcontractors are required to complete, or should they use the same Contractor Affidavit

included in the bid package?

Answer: The awarded contractor will be required to provide subcontractor Affidavites after the Intent to

Award publishes and prior to contract execution. 

11/02/2026

Q32 Question: GDOT Prequalification Requirements

Are subcontractors required to be GDOT prequalified?

Answer: Prefer GDOT pre-qualified contractors though minimum GC license required. Utility license not

required. Subcontractors and similar work references will be reviewed.

11/02/2026

Q33 Question: Johns Creek Parkway Cross Sections for Stages 1 and 2

Please provide cross sections for Johns Creek Parkway for both stage 1 and stage 2.

Answer: Cross sections for Johns Creek Parkway Stage 1 and Stage 2 will not be provided.

11/02/2026



No Question/Answer Question Date

Q34 Question: 4" Concrete Sidewalk

The SOV includes 600 SY of item 441-0104, CONC SIDEWALK, 4 IN, however, the typical sections

specify 6-inch sidewalk and 8-inch at curb returns and ramps. Please identify the locations requiring 4-

inch sidewalk or revise the SOV quantities accordingly.

Answer: The 600 SY quantity for 4" concrete sidewalk was to account for the area under the brick

pavers, per the detail on sheet 29-0012. The pay item will be revised to 4" conc paving. The locations of

the 6-inch and 8-inch concrete are detailed in the typical sections.

11/02/2026

Q35 Question: Detail for 4" Concrete Sidewalk

The answer to Question #10 in Addendum 1 states, “The 600 SY quantity for 4" concrete sidewalk was

to account for the area under the brick pavers, per the detail on sheet 29-0012”. However, Sheet 29-

0012 provides details for bollards, root barrier, and water receptacle only. Please clarify where the detail

for the 4" concrete sidewalk beneath the brick pavers can be found or provide it accordingly.

Answer: Question #10, Addendum 1 should have referenced 29-0010, not 29-0012

11/02/2026

Q36 Question: Time Extensions and Compensation for Utility Delays

If utility company delays affect construction, will the contractor be entitled to additional time and

compensation for standby, remobilization, and extended overhead?

Answer: Schedule duration was chosen to include utility duration times. Sawnee EMC PMH has

already been moved through pre-construction coordinated.

11/02/2026

Q37 Question: Missing 44-Series Utility Plans

Sheet 24-0000 references the 44 series drawings for proposed water and sewer relocations; however,

these sheets appear to be missing from the plan set. Please provide them and clarify which work is the

contractor’s responsibility, including the applicable pay items in the SOV.

Answer: There are no 44-series plans. The reference on Sheet 24-0000 will be removed.

11/02/2026

Q38 Question: Utility Work Sequencing and Contract Duration

Will COJC complete the utility work shown in the 24-series sheets of the plan set before the general

contractor begins construction on Lakefield Drive? Is the duration of this utility work included in the

overall contract duration? If so, how much time does the City anticipate needing to complete this work?

Answer: Schedule duration was chosen to include utility duration times. Sawnee EMC PMH has

already been moved through pre-construction coordinated.

11/02/2026

Q39 Question: Existing Light Removal and Decorative Light Installation

Who is responsible for removing the existing lights and installing the replacement decorative lights

shown in the 24-series sheets of the plan set?

Answer: Georgia Power will be responsible for removing and disconnecting the existing lights. The

contractor will be responsible for installation of the replacement decorative lights.

11/02/2026

Q40 Question: Temporary Traffic Signal

Will a temporary traffic signal be required at any point during construction of the new traffic signal?

Answer: No, a temporary traffic signal will not be required at any point during construction.

11/02/2026



No Question/Answer Question Date

Q41 Question: Stone Facing Details

Please provide details and specifications for the stone facing to be installed on the sidewalk turn-up

wall.

Answer: The detail is provided on TS7 on Sheet 05-0005

11/02/2026

Q42 Question: City of Johns Creek Specifications

According to the Bid Packet, the contractor shall construct the project in accordance with the applicable

City of Johns Creek Specifications and Details, among other specifications. Could the City provide

these specifications and details or clarify where they can be found? Please also confirm which

specifications govern this project and which take precedence in the event of a conflict.

Answer: The contractor should follow GDOT specifications and details unless a specific detail or

specification is provided. 

11/02/2026

Q43 Question: Temporary Fencing

Is temporary fencing or any other type of fencing required along Embry Way once construction begins

on this road?

Answer: No, temporary fencing is not required.

11/02/2026

Q44 Question: Existing Lights Note

Regarding the note "Exist. Light to be Removed and Replaced with Decorative Light" at several places

in the 13 series drawings, will the City be adding a pay item for this scope of work?

Answer: Georgia Power will remove the existing streetlights. The contractor will be responsible for

installation. There will be a pay item added for decorative lights. 

11/02/2026

Q45 Question: Lane Closures

Please confirm lane closures are prohibited between 6AM to 9AM, and 4PM to 8PM.

Answer: Lane closures are prohibited between 6AM to 9AM, and 4PM to 8PM.

11/02/2026

Q46 Question: Special Provisions

Please confirm the special provisions will be released before the bid date

Answer: There are no special provisions included.

11/02/2026

Q47 Question: Temporary Drainage

Will temporary drainage be required during construction?

Answer: Temporary drainage will be the responsibility of the contractor during construction.

11/02/2026

Q48 Question: Bid Extension

Can the bid date for this project be extended one week?

Answer: The bid date will be extended to November 17, 2026. Bids are due by 2:00pm.

11/02/2026

Q49 Question: Utility Adjustment

Please provide the utility adjustment schedule

Answer: The UAS will be provided.

11/02/2026



No Question/Answer Question Date

Q50 Question: Budget RFI

Is there an EE or budget established for this project?

Answer: An EE has not been established for this project.

11/02/2026

Q51 Question: CAD File Request

Will the owner/engineer please release the CAD file for this project pre-bid.  We are willing to sign a

release for this.  Thank you.

Answer: CAD files will not be provided pre-bid. CAD files will be made available for the awarded

contractor.

11/02/2026

Q53 Question: Retaining Wall Type 2 Length

The SOV lists 200 LF of Type 2 retaining wall; however, the retaining wall envelope indicates 148 LF.

Could the City confirm the correct quantity and revise the SOV, if necessary, to match the drawings?

Answer: The retaining wall should be built to match the plans. Bid quantities are to allow for field

rework / modificiations as required.

11/02/2026
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