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INTRODUCTION: 
This is an Invitation to Bid (ITB) for the purchase of WATER MAIN EXTENSION FOR ANNIE MITCHELL DRIVE, 
BETHEL ROAD, LESTER ROAD, MCCALLA ROAD, NORTH HIGHTOWER TRAIL in Rockdale County. 
Instructions for preparation and submission of a bid are contained in this packet.  Bids must be typed or printed in 
ink.   
 
The Contractor will furnish all products, tools, construction equipment, skill, and labor of every description 
necessary to carry out and to complete in a good, firm, substantial workmanlike manner for Water Main Extension 
for Annie Mitchell Dr., Bethel Rd., Lester Rd., McCalla Rd, N. Hightower Trail in accordance with the County’s 
Request for Proposal No. 26-13, incorporated herein by reference, (hereinafter called “Work”), and Contractor’s 
Proposal. Contractor shall provide, at their expense, all vehicles and equipment necessary to provide this work. 
 
Rockdale County provides equal opportunity for all businesses and does not discriminate against any person or 
business because of race, color, religion, sex, national origin, and handicap, or veterans’ status. This policy 
ensures all segments of the business community have access to supplying the goods and services needed by 
Rockdale County. 
 
PURCHASING CONTACT FOR THIS REQUEST: 
All questions concerning this ITB and all questions arising subsequent to award are to be addressed to the 
Purchasing Division via email to Adrienne Brown, at adrienne.m.brown@rockdalecountyga.gov. 
 

Rockdale County Finance Department 
Purchasing Division 

Attn: Adrienne Brown 
981 Milstead Avenue 
Conyers, GA 30012 

Phone: (770) 278-7557 
E-mail: adrienne.m.brown@rockdalecountyga.gov  

 
To maintain a “level playing field”, and to assure that all bidders receive the same information, bidders are 
requested NOT to contact anyone other than the contact above until after the award of the contract.  Doing so 
could result in disqualification of the bidder.  
 
BID COPIES FOR EVALUATION: 
One (1) USB Flash Drive in Adobe PDF format will be required for review purposes. Flash Drives that are blank or 
have incorrect information on them will not be acceptable and may be justification for disqualification. Check your 
Flash Drive(s) to ensure that they have the appropriate material on it before submitting.  
 
The ITB number must be clearly written on the outside of the envelope. Incomplete, incorrect, unsealed, 
unmarked, or improperly submitted bids may be rejected. 
 
CONTRACT TERM: 
275 Calendar days from date of Notice to Proceed.  
 
DUE DATE:  
Sealed bids will be received at the Rockdale County Finance Department, Procurement Division, 981 Milstead 
Avenue, Conyers, GA  30012 no later than 2:00 P.M., local time, Thursday, December 3, 2026. Bids received 
after this time will not be accepted. Bidders are not required to attend bid opening. 
 
QUESTIONS AND CLARIFICATIONS: 
All questions and/or requests for clarifications concerning this ITB must be submitted to the Purchasing Division via 
email to adrienne.m.brown@rockdalecountyga.gov no later than 2:00 p.m., local time, on Thursday, November 
19, 2026.  It shall be the Bidders responsibility to seek clarification as early as possible prior to the due date and 
time. Written responses from the County to the questions it receives will be in an addendum and posted to the 
County’s website at www.rockdalecountyga.gov, under Bid Opportunities. Questions or requests for clarifications 
received after this deadline will not receive a response. 

mailto:adrienne.m.brown@rockdalecountyga.gov
mailto:adrienne.m.brown@rockdalecountyga.gov
mailto:adrienne.m.brown@rockdalecountyga.gov
http://www.rockdalecountyga.gov/
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SITE VISITS: 
Bidders are strongly encouraged to visit the project sites to familiarize themselves with the existing conditions, site 
accessibility, and any other factors that may affect the preparation of their bids and performance of the work. Any 
costs associated with attending the site visit shall be the responsibility of the bidder. Bidders shall be responsible 
for reviewing the site conditions and obtaining any information necessary to prepare a complete and responsive 
bid. Failure to attend a site visit shall not relieve the successful bidder of its responsibility to perform the work in 
accordance with the requirements of this solicitation. 
 
ADDENDA: 
Answers to questions submitted that materially change the conditions and specifications of this ITB will be issued in 
an addendum and posted to the County’s website at www.rockdalecountyga.gov under Bid Opportunities.  Any 
discussions or documents will be considered non-binding unless incorporated and issued in an addendum.   
 
It is the bidder’s responsibility to check the Rockdale County website at www.rockdalecountyga.gov, under 
Bid Opportunities for any addenda that may be issued, prior to submitting a bid for this ITB. 
 
QUALIFICATIONS OF OFFERORS: 
Bidders must have a current business license from their home office jurisdiction and provide a copy of that license 
with the submittal of their bid response. Rockdale County vendors doing business in Rockdale County must have a 
current Rockdale County Business License.   
 
Bids from any offeror that is in default on the payment of any taxes, license fees, or other monies due to Rockdale 
County will not be accepted.  
 
Any contractor submitting a Bid must complete the Contractor’s Qualification Statement  
and Questionnaire if provided in this package. Bidders are to submit at least three (3) references from projects 
with similar experience using the materials and process in this Invitation to Bid. 
 
UTILITY CONTRACTOR’S LICENSE 
As required by O.C.G.A. § 43-14-8.2, et seq., a Bidder responding to this Invitation to Bid must provide a copy 
of its Georgia Utility Contractor’s License. The Georgia Utility Contractor’s License must be issued in the name 
of the Bidder.  All licenses must be current, valid, and issued in compliance with applicable law. Failure to 
provide this license with the Bid may result in the proposed Bid being deemed non-responsive. 
 
ROCK CLAUSE (if applicable) 
If in the process of excavating for any work related to this Contract, the Contractor hits rock that is deemed by 
the Contractor to be above and beyond expected, Contractor shall stop work immediately and notify the Owner 
in writing.  Work will proceed on an agreed hourly charged basis. 

 
Contractor shall promptly, and before the conditions are disturbed, give a written notice to owners on 
encountering unforeseeable conditions adversely affecting the work. Owners shall investigate the site 
conditions promptly after receiving notice. If the conditions cause an increase in cost to contractor or the time 
required for performing any part of the work and were not reasonably foreseeable by an experienced 
contractor, an equitable adjustment shall be made under this clause and the contract modified in writing 
accordingly. 
 
DEBRIEFINGS:  
In lieu of Post-Award debriefings, Rockdale County will provide the final evaluation Score Sheet. The Score Sheet 
will include the scores for all firms who responded and will typically be provided with a PDF file and e-mailed. 
 
SILIENCE OF SPECIFICATIONS 
The apparent silence of these specifications and any supplemental specifications as to any details, or the omission 
from it of a detailed description concerning any point, shall be regarded as meaning that only the best commercial 
practices are to prevail and that only materials of first quality and correct type, size and design are to be used. All 
workmanship is to be first quality. All interpretations of this specification shall be made upon the basis of this 
statement, with County interpretation to prevail. 

http://www.rockdalecountyga.gov/
http://www.rockdalecountyga.gov/
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OPTION TO AUDIT 
Successful bidder will be required to maintain complete records during the life of the contract and for a period of 
one year after completion of the contract. Such records are to be made available to the County if officially 
requested, to be audited by a designated County auditing staff. In such audits reveal overcharges and/or 
undercharges, such will be adjusted, and compensation made by either party to correct charges. 
 
TORT IMMUNITY:  
No officer, employee, or agent of the County acting within the scope of his/her employment or function shall be held 
personally liable in tort or named as a defendant in any action for injury or damage suffered because of any act, 
event, or failure to act. 
 
SUBMITTAL COST AND CONFIDENTIALITY  
Careful consideration should be given before submitting confidential information to Rockdale County.  The 
Georgia Open Records Act permits public scrutiny of most materials collected as part of this process.  Please 
clearly mark any information that is considered a trade secret, as defined by the Georgia Trade Secrets Act of 
1990, O.C.G.A. §10-1-760 et seq., as trade secrets are exempt from disclosure under the Open Records Act.  
Rockdale County does not guarantee the confidentiality of any information not clearly marked as a trade 
secret.  
 
OPEN RECORDS 
The contents of the bids will not be made public until after an award and contract has been executed. 
 
AWARD OF CONTRACT: 
The Rockdale County Procurement Office and/or Evaluation Committee make a recommendation for award. 
The Board of Commissioners will make the actual award of the contract and has the authority to award the 
contract to a company different than the company recommended by the Procurement Office and/or Evaluation 
Committee. Rockdale County reserves the right to make no awards, multiple awards, one award for all items; or 
whatever the County deems to be in its best interest. 
 
QUANTITIES: 
The quantities listed in the Bidders Response Schedule are provided as an estimate for bid purposes.  The County 
will not be obligated to quantities beyond actual needs.   
 
SELECTION PROCESS: 
The Rockdale County Procurement Office and/or Evaluation Committee make a recommendation for award. The 
Board of Commissioners will make the actual award of the contract and has the authority to award the contract to a 
company different than the company recommended by the Purchasing Department and/or Evaluation Committee.  
 
This is a past performance/quality/price trade-off source selection in which competing offeror’s past and present 
performance history and product quality will be evaluated on a basis approximately equal to price.  Award will be 
made to the responsible offeror whose bid represents the best value after evaluation in accordance with the factors 
listed below.  Rockdale County Board of Commissioners may reject any or all bids if such action is in the county’s 
interest. 
 
Rockdale County may evaluate bids and award a contract without discussions with offerors.  Therefore, the 
offeror’s initial bid should contain the offeror’s best terms from a price and technical standpoint.  The County 
reserves the right to conduct discussions if the County later determines them to be necessary. 
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INSURANCE:   
Before starting any work, the successful contractor must furnish to Rockdale County certificate(s) of insurance 
from companies doing business in Georgia.  The Company shall maintain in full force and effect the following 
insurance during the term of the Agreement: 
 
Coverages:     Limits of Liability: 
 
Workers’ Compensation   Statutory 
Employers’ Liability    $1,000,000.00 
Bodily Injury Liability    $1,000,000.00 each occurrence 
 except Automobile   $1,000,000.00 aggregate 
Property Damage Liability   $1,000,000.00 each occurrence 
 except Automobile   $1,000,000.00 aggregate 
Personal & Advertising Injury Limit  $1,000,000.00 
Products / Completed Ops.   $2,000,000.00 aggregate 
Automobile Bodily Injury   $1,000,000.00 each person 
 Liability    $1,000,000.00 each occurrence 
Automobile Property Damage  $1,000,000.00 each occurrence 
 Liability 
Property Coverage /Builders Risk Policy Equal to or greater than the existing building limit    
      if performing renovations. 
(If hazardous substances are involved) 
Contractor’s Pollution Liability (with 1-year extended reporting period) 
 Each Occurrence   $1,000,000.00 
 Aggregate    $2,000,000.00 
Environmental Impairment Liability (with 1-year extended reporting period) 
 Each Occurrence   $1,000,000.00 
 Aggregate    $2,000,000.00 
Professional Liability/General Liability $1,000,000.00 
Excess Umbrella Liability   $3,000,000.00 
 
All insurance shall be provided by an insurer(s) acceptable to the County and shall provide for thirty (30) days prior 
notice of cancellation to the County.  Upon contract award, Contractor shall deliver to the County a certificate or 
policy of insurance evidencing Contractor’s compliance with this paragraph.  Contractor shall abide by all terms and 
conditions of the insurance and shall do nothing to impair or invalidate the coverage. 
 
Rockdale, GA shall be named as Additional Insured under any General Liability, Business Auto and Umbrella 
Policies using ISO Additional Insured Endorsement forms CG 2010 or its equivalent.  Coverage shall apply as 
Primary and non-contributory with Waiver of Subrogation in favor of Rockdale County, Georgia. 

 
The insurance carrier must have a minimum rating of A or higher as determined by the rating firm A.M. Best. 
 
Certificates must contain policy number, policy limits, and policy expiration date of all policies.  The Invitation to Bid 
(ITB) number and project name must be inserted in the Description of Operations section of the certificate.  
  
Certificates are to be issued to: 
Rockdale County, Georgia 
981 Milstead Avenue 
Conyers, GA 30012 
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BONDS: 
 
Rockdale County shall request the following for bids/proposals in excess of Fifty Thousand Dollars ($50,000.00). 
 

BID BOND 
 

Each bid shall include a bid bond in the amount of five percent (5%) of the total bid amount as 
guarantee that the bidder shall not withdraw the bid for 120 days after the scheduled bid opening.  If 
awarded the contract, Bidders shall enter a written agreement with Rockdale County in accordance 
with the bid.     

 
PERFORMANCE BOND 

 
Upon execution and delivery of the contract, the bidder shall furnish Rockdale County a performance 
bond for the full amount of the contract.  Maintenance provisions of the bond shall remain in effect for 
a period of twelve (12) months after acceptance of the work by the County.  The surety shall be a 
reputable bonding company authorized to transact business in the State of Georgia. 
 

PAYMENT BOND 
 

Upon execution and delivery of the contract, the bidder shall furnish Rockdale County a payment 
bond for the full amount of the contract.  Maintenance provisions of the bond shall remain in effect for 
a period of twelve (12) months after acceptance of the work by the County.  The surety shall be a 
reputable bonding company authorized to transact business in the State of Georgia. 

 
All sureties of bonds for Rockdale County must be licensed to do business in the State of Georgia and must be 
listed on the Department of Treasury Federal Register. 
 
If bid price is $100,000 or greater, a 5% bid bond and a Payment and Performance Bond will be required.  
 
 
PERMITS: 
The awarded contractor will be responsible for acquiring any permits that are required for this project/purchase. 
Rockdale County will waive fees on all permits issued by Rockdale County. 
 
 
ILLEGAL IMMIGRATION REFORM AND ENFORCEMENT ACT OF 2011 
Vendors submitting a Qualification package in response to this ITB must complete the Contractor Affidavit under 
O.C.G.A. §13-10-91(b)(1) which is provided with the ITB package to verify compliance with the Illegal Immigration 
Reform and Enforcement Act of 2011. 
 

A. The form must be signed by an authorized officer of the contractor or their authorized agent. 
 

B. The form must be notarized. 
 

C. The contractor will be required to have all subcontractors and sub-subcontractors who are engaged to 
complete physical performance of services under the final contract executed between the County and the 
contractor complete the appropriate subcontractor and sub-subcontractor affidavits and return them to the 
County a minimum of five (5) days prior to any work being accomplished by said subcontractor or sub-
subcontractor.  Format for this affidavit can be provided to the contractor if necessary.   
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LOCAL VENDOR PREFERENCE POLICY 
The Rockdale County Board of Commissioners adopted a Local Vendor Preference Policy on March 26, 2013. 
The Local Vendor Preference Policy allows Rockdale County vendors to get an extra 5 points on the 
evaluation criteria scoring for Request for Proposal. The Policy will give the local bidder the opportunity to 
match the price of a non-local vendor’s bid price if they are low and within 5% of the low bidder’s price on 
Invitations to Bid.   A copy of the Policy may be downloaded from the County website at 
www.rockdalecountyga.gov, Government, Finance, Finance Policies.  Local vendors interested in being 
considered for the Local Vendor Preference must submit an Affidavit of Eligibility with their bid response. The 
form is attached to these bid documents.  

The Local Vendor Preference Policy will apply to this ITB. 

 
EQUAL BUSINESS OPPORTUNITY POLICY: 
This ITB qualifies for Rockdale County Government EBO program.  For questions regarding the EBO program, 
please contact Adrienne Brown at adrienne.m.brown@rockdalecountyga.gov or 770-278-7557. 
 

ENERGY EFFICIENT, RECYCLING, AND WASTE REDUCTION PURCHASING POLICY 
Policy #R-2015-08 includes the following language: 

The Rockdale County Board of Commissioners only purchases energy star rated equipment and 
appliances that are economically responsible and reduce resource consumption and waste within 
federal, state, and local laws. The County will only purchase recycled copy, computer, and fax paper 
with at least 30 percent recycled content. 

 
A copy of the policy may be viewed and downloaded by visiting the website at www.rockdalecountyga.gov , 
under Bid Opportunities, and scrolling down to the bottom of the page. 
 
LIQUIDATED DAMAGES 
Time is of the essence and is an essential element of this Contract, and the Contractor shall pay to the County, not 
as a penalty, but as liquidated damages, the sum of $100.00 for each calendar day that there is default of 
completing the Work within the time limit named herein.  If the Contractor abandons the Contract before 
commencement of the Work or defaults in completion of all the Work after commencement thereof, the Contractor 
shall be liable for such liquidated damages.  These fixed liquidated damages are not established as a penalty but 
are calculated and agreed upon in advance by the County and the Contractor due to the uncertainty and 
impossibility of making a determination as to the actual and consequential damages incurred by the County and the 
general public of Rockdale County, Georgia as a result of the failure on the part of the Contractor to complete the 
Work on time.  Such liquidated damages referred to herein are intended to be and are cumulative and shall be in 
addition to every other remedy now or hereafter enforceable at law, in equity, by statute, or under the Contract.  
 
 
PIGGYBACKING 
Rockdale County encourages and agrees to the successful bidder extending the pricing, terms and conditions of 
this solicitation or resultant contract to other governmental entities at the discretion of the successful bidder.  

 
 

http://www.rockdalecountyga.gov/
mailto:adrienne.m.brown@rockdalecountyga.gov
http://www.rockdalecountyga.gov/
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GENERAL INFORMATION: 
 
RECEIPT OF BID: 
No bids received after said time or at any place other than the time and place as stated in the notice shall be considered.  No 
responsibility shall attach to Rockdale County for the premature opening of a bid not properly addressed and identified. 
 
 
WITHDRAWAL OF BID: 
A bidder may withdraw his bid before the bid due date, without prejudice to the bidder, by submitting a written request of 
withdrawal to the Rockdale County Procurement Office. 
 
 
REJECTION OF BID: 
Rockdale County may reject any and all bids and must reject a bid of any party who has been delinquent or unfaithful in any 
formal contract with Rockdale County. Also, the right is reserved to waive any irregularities or informalities in any bid in the 
proposing procedure. Rockdale County shall be the sole judge as to which bid is best, and in ascertaining this, will take into 
consideration the business integrity, financial resources, facilities for performing the work, and experience in similar operations 
of the various bidders. 
 
 
STATEMENT OF EXPERIENCE AND QUALIFICATIONS: 
The bidder may be required, upon request, to prove to the satisfaction of Rockdale County that he/she has the skill, 
experience, necessary facilities, and ample financial resources to perform the contract(s) in a satisfactory manner and within 
the required time.  If the available evidence of competency of any bidder is not satisfactory, the bid of such bidder may be 
rejected.  The successful bidder is required to comply with and abide by all applicable federal and state laws in effect at the 
time the contract is awarded.  
 
 
NON-COLLUSION AFFIDAVIT: 
By submitting a bid, the bidder represents and warrants that such bid is genuine and not sham or collusive or made in the 
interest or in behalf of any person not therein named, that the bidder has not directly or indirectly induced or solicited any other 
bidder to put in a sham bid, or any other person, firm or corporation to refrain from proposing and that the bidder has not in any 
manner sought by collusion to secure to that bidder any advantage over any other bidder. 
 
 
INTEREST OF: 
By submitting a bid, the bidder represents and warrants that a Commissioner, Administrator, employee, nor any other person 
employed by Rockdale County has, in any manner, an interest, directly or indirectly, in the bid or in the contract which may be 
made under it, or in any expected profits to arise therefrom. 
 
 
DOCUMENTS DEEMED PART OF THE CONTRACT: 
The notice, invitation to bidders, general conditions, and instructions for bidders, special conditions, specifications, bid, and 
addenda, if any, will be deemed part of the contract. 
 
 
GOVERNING LAWS: 
This contract is made under and shall be governed and construed in accordance with the laws of the State of Georgia.  
 
 
ERRORS AND OMISSIONS: 
The vendor shall not take advantage of any errors or omissions in this Bid Request and shall promptly notify Rockdale County 
of any omissions or errors found in this document.  
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STANDARD INSTRUCTIONS:  
 
 

1. The instructions contained herein shall be construed as a part of any bid invitation and/or specifications issued by 
Rockdale County and must be followed by each bidder. 

 
2. The written specifications contained in this bid shall not be changed or superseded except by written addendum from 

Rockdale County. Failure to comply with the written specifications for this bid may result in disqualification by 
Rockdale County. 

 
3. All goods and materials shall be F.O.B. Destination Conyers, Georgia and no freight or postage charges will be paid 

by Rockdale County unless such charges are included in the bid price.  
 

4. The following number, ITB No. 26-13, must be written clearly on the outside of USB Flash Drive proposal 
envelope in order to avoid prior opening in error.  

 
5. All USB Flash Drive proposals must be received and in-hand at proposal due date and time. Each proposer 

assumes the responsibility for having his/her proposal received at the designated time and place of proposal due 
date. USB Flash Drive Proposals received after the stated time and date may be subject to rejection without 
consideration, regardless of postmark.  Rockdale County accepts no responsibility for mail delivery. 

 
6. Unless otherwise stated, all bids submitted shall be valid and may not be withdrawn for a period of 120 days from the 

due date. 
 

7. The Proposal Form submitted on the USB Flash Drive must be the first page and include the name of the 
business, mailing address, the name, title and signature of the person submitting the proposal.  

 
8. Rockdale County reserves the right to accept a bid that is not the lowest price if, in the County's judgment, such bid is 

in the best interest of the County and the public.  The County reserves the right to reject any and all bids. 
 

9. Telephone, Emailed or Facsimile bids will not be accepted. 
 

10. No sales tax will be charged on any orders except for contracts that include construction materials being purchased 
through a third party.   

Federal I.D. #58-6000882 
Sales Tax Exempt #308750008 

 
11. If applicable, completed questionnaires must be signed manually.  Rockdale County reserves the right to accept or 

reject any bid on the basis of incomplete or inaccurate answers to the questionnaire. 
 

12. If applicable, warranty information shall be provided. 
 

13. Bidders shall state delivery time after receiving order. 
 

14. Bidders shall identify any subcontractors and include an explanation of the service or product that they may provide. 
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BID FORM – ITB No. 26-13 
Instructions: Complete all THREE parts of this bid form.  

THIS FORM MUST BE COMPLETED AND SUBMITTED WITH YOUR BID. 
 

Instructions: Type or clearly print all prices. Any modifications to the Bid Table will result in rejection of the bid 
 

PART I:   Bid Table 
Complete the information for Parts 1 through 5 in its entirety. Failure to complete all parts may result in an 

unresponsive bid.



ITB No. 26-13 

11 

ANNIE MITCHELL DRIVE 
 

Bid Item 
No. 

 
Description Unit 

Estimated 
Quantity Unit Price Total Price 

PART 1 - ANNIE MITCHELL DRIVE 
1.1 Ductile Iron Pipe Water Main 

(Measurement & Payment Item #1) 
    

 6-inch Diameter, PC 350 LF 40 $ $ 
 8-inch Diameter, PC 350 LF 1,000 $ $ 

1.2 Water Utility Distribution Valves 
(Measurement & Payment Item #3) 

    

 6-inch x 6-inch Tapping Sleeve and Valve EA 2 $ $ 
 8-inch Gate Valve  EA 1 $ $ 

1.3 Fire Hydrant Assembly 
(Measurement & Payment Item #4) 

EA 2 $ $ 

1.4 Water Service Connections 
(Measurement & Payment Item #5) 

    

 Short Side EA 4 $ $ 
 Long Side EA 4 $ $ 

1.5 Asphalt Resurfacing 
(Measurement & Payment Item #6) 

    

 1.5-inch Milling of Existing Asphalt SY 100 $ $ 
 1.5-inch Asphalt Paving (12.5mm Superpave) SY 100 $ $ 

1.6 Driveway Cut Restoration 
(Measurement & Payment Item #7) 

  $ $ 

 Asphalt SY 50 $ $ 
 Concrete SY 150 $ $ 

1.7 Erosion, Sedimentation & Pollution Controls 
(Measurement & Payment Item #9) 

    

1.7a Hay Bales (Sd1) 
(Measurement & Payment Item #9b1) 

EA 40 $ $ 

1.7b Temp Silt Fence Type ‘S’ (Sd1) 
(Measurement & Payment Item #9b2) 

LF 1,000 $ $ 

1.7c Inlet Sediment Trap (Sd2) 
(Measurement & Payment Item #9b3) 

EA 4 $ $ 

1.7d Dry Straw or Hay Mulch (Ds1) 
(Measurement & Payment Item #9b5) 

SY 2,000 $ $ 

1.7e Temp Seeding (Ds2) 
(Measurement & Payment Item #9b6) 

SY 2,000 $ $ 

1.7f Construction Exit (Co) 
(Measurement & Payment Item #9b7) 

EA 1 $ $ 

1.8 Sodding  
(Measurement & Payment Item #12) 

SY 1,900 $ $ 

1.9 Rock Removal Excavation 
(Measurement & Payment Item #18) 

CY 100 
 

$ $ 

1.10 Additional Pipe Bedding 
(Measurement & Payment Item #19) 

CY 50 $ $ 

1.11 Traffic Control 
(Measurement & Payment Item #21) 

LS 1 $ $ 

1.12 Exploratory Excavations 
(Measurement & Payment Item #23) 

EA 5 $ $ 

1.13 Project Record Drawings 
(Measurement & Payment Item #24) 

LS 1 $ $ 

1.14 Site Restoration and Cleanup  
(Measurement & Payment Item #25) 

LS 1 $ $ 

1.15 Mobilization  
(Measurement & Payment Item #26) 

LS 1 $ $ 

PART 1 – ANNIE MITCHELL DRIVE TOTAL $ 
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BETHEL ROAD 
 

Bid Item 
No. 

 
Description Unit 

Estimated 
Quantity Unit Price Total Price 

2.1 
Ductile Iron Pipe Water Main 
(Measurement & Payment Item #1)     

 6-inch Diameter, PC 350 LF 80 $ $ 
 8-inch Diameter, PC 350 LF 2,550 $ $ 

2.2 
Water Utility Distribution Valves 
(Measurement & Payment Item #3)     

 8-inch Gate Valve EA 2 $ $ 

2.3 
Fire Hydrant Assembly 
(Measurement & Payment Item #4) EA 5 $ $ 

2.4 
Water Service Connections 
(Measurement & Payment Item #5)     

 Short Side EA 1 $ $ 
 Long Side EA 1 $ $ 

2.5 
Asphalt Resurfacing 
(Measurement & Payment Item #6)     

 1.5-inch Milling of Existing Asphalt SY 250 $ $ 
 1.5-inch Asphalt Paving (12.5mm Superpave) SY 250 $ $ 

2.6 
Driveway Cut Restoration 
(Measurement & Payment Item #7)   $ $ 

 Asphalt SY 200 $ $ 
 Concrete SY 40 $ $ 
 Gravel SY 20 $ $ 

2.7 
Erosion, Sedimentation & Pollution Controls 
(Measurement & Payment Item #9)     

2.7a 
Hay Bales (Sd1) 
(Measurement & Payment Item #9b1) EA 50 $ $ 

2.7b 
Temp Silt Fence Type ‘S’ (Sd1) 
(Measurement & Payment Item #9b2) LF 1,700 $ $ 

2.7c 
Inlet Sediment Trap (Sd2) 
(Measurement & Payment Item #9b3) EA 3 $ $ 

2.7d 
Dry Straw or Hay Mulch (Ds1) 
(Measurement & Payment Item #9b5) SY 4,500 $ $ 

2.7e 
Temp Seeding (Ds2) 
(Measurement & Payment Item #9b6) SY 4,500 $ $ 

2.7f 
Construction Exit (Co) 
(Measurement & Payment Item #9b7) EA 2 $ $ 

2.8 
Rip Rap 
(Measurement & Payment Item #10) SY 50 $ $ 

2.9 
Permanent Seeding 
(Measurement & Payment Item #11) SY 4,500 $ $ 

2.10 
Tree Replacement 
(Measurement & Payment Item #15)     

 10” Ornamental EA 20 $ $ 

2.11 
Rock Removal Excavation 
(Measurement & Payment Item #18) CY 300 $ $ 

2.12 
Additional Pipe Bedding 
(Measurement & Payment Item #19) CY 100 $ $ 

2.13 
Traffic Control 
(Measurement & Payment Item #21) LS 1 $ $ 
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2.14 
Exploratory Excavations 
(Measurement & Payment Item #23) EA 5 $ $ 

2.15 
Project Record Drawings 
(Measurement & Payment Item #24) LS 1 $ $ 

2.16 
Site Restoration and Cleanup  
(Measurement & Payment Item #25) LS 1 $ $ 

2.17 
Mobilization  
(Measurement & Payment Item #26) LS 1 $ $ 

PART 2 – BETHEL ROAD TOTAL $ 
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LESTER ROAD 
 

Bid Item 
No. 

 
Description Unit 

Estimated 
Quantity Unit Price Total Price 

3.1 
Ductile Iron Pipe Water Main 
(Measurement & Payment Item #1)     

 6-inch Diameter, PC 350 LF 60 $ $ 
 8-inch Diameter, PC 350 LF 1,500 $ $ 

3.2 
Water Utility Distribution Valves 
(Measurement & Payment Item #3)     

 8-inch x 8-inch Tapping Sleeve and Valve EA 1 $ $ 
 8-inch Gate Valve EA 1 $ $ 

3.3 
Fire Hydrant Assembly 
(Measurement & Payment Item #4) EA 3 $ $ 

3.4 
Water Service Connections 
(Measurement & Payment Item #5)     

 Short Side EA 1 $ $ 
 Long Side EA 1 $ $ 

3.5 
Asphalt Resurfacing 
(Measurement & Payment Item #6)     

 1.5-inch Milling of Existing Asphalt SY 100 $ $ 
 1.5-inch Asphalt Paving (12.5mm Superpave) SY 100 $ $ 

3.6 
Driveway Cut Restoration 
(Measurement & Payment Item #7)   $ $ 

 Asphalt SY 100 $ $ 
 Concrete SY 50 $ $ 
 Gravel SY 20 $ $ 

3.7 
Erosion, Sedimentation & Pollution Controls 
(Measurement & Payment Item #9)     

3.7a 
Hay Bales (Sd1) 
(Measurement & Payment Item #9b1) EA 120 $ $ 

3.7b 
Temp Silt Fence Type ‘S’ (Sd1) 
(Measurement & Payment Item #9b2) LF 1,300 $ $ 

3.7c 
Inlet Sediment Trap (Sd2) 
(Measurement & Payment Item #9b3) EA 4 $ $ 

3.7d 
Slope Stabilization (Ss) 
(Measurement & Payment Item #9b4) SY 2,200 $ $ 

3.7e 
Dry Straw or Hay Mulch (Ds1) 
(Measurement & Payment Item #9b5) SY 700 $ $ 

3.7f 
Temp Seeding (Ds2) 
(Measurement & Payment Item #9b6) SY 700 $ $ 

3.7g 
Construction Exit (Co) 
(Measurement & Payment Item #9b7) EA 4 $ $ 

3.8 
Rip Rap 
(Measurement & Payment Item #10) SY 250 $ $ 

3.9 
Permanent Seeding 
(Measurement & Payment Item #11) SY 700 $ $ 

3.10 
Rock Removal Excavation 
(Measurement & Payment Item #18) CY 200 $ $ 

3.11 
Additional Pipe Bedding 
(Measurement & Payment Item #19) CY 50 $ $ 

3.12 
Traffic Control 
(Measurement & Payment Item #21) LS 1 $ $ 
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3.13 
Exploratory Excavations 
(Measurement & Payment Item #23) EA 5 $ $ 

3.14 
Project Record Drawings 
(Measurement & Payment Item #24) LS 1 $ $ 

3.15 
Site Restoration and Cleanup  
(Measurement & Payment Item #25) LS 1 $ $ 

3.16 
Mobilization  
(Measurement & Payment Item #26) LS 1 $ $ 

PART 3 – LESTER ROAD TOTAL $ 
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MCCALLA ROAD 
 

Bid Item 
No. 

 
Description Unit 

Estimated 
Quantity Unit Price Total Price 

4.1 
Ductile Iron Pipe Water Main 
(Measurement & Payment Item #1)     

 6-inch Diameter, PC 350 LF 80 $ $ 
 8-inch Diameter, PC 350 LF 2,850 $ $ 

4.2 
Steel Casing, Jack & Bore Installation 
(Measurement & Payment Item #2)     

 16-inch Diameter LF 50 $ $ 

4.3 
Water Utility Distribution Valves 
(Measurement & Payment Item #3)     

 8-inch Gate Valve EA 3 $ $ 

4.4 
Fire Hydrant Assembly 
(Measurement & Payment Item #4) EA 5 $ $ 

4.5 
Water Service Connections 
(Measurement & Payment Item #5)     

 Short Side EA 1 $ $ 
 Long Side EA 1 $ $ 

4.6 
Asphalt Resurfacing 
(Measurement & Payment Item #6)     

 1.5-inch Milling of Existing Asphalt SY 650 $ $ 
 1.5-inch Asphalt Paving (12.5mm Superpave) SY 650 $ $ 

4.7 
Driveway Cut Restoration 
(Measurement & Payment Item #7)   $ $ 

 Asphalt SY 50 $ $ 
 Concrete SY 100 $ $ 
 Gravel SY 20 $ $ 

4.8 
Erosion, Sedimentation & Pollution Controls 
(Measurement & Payment Item #9)     

4.8a 
Hay Bales (Sd1) 
(Measurement & Payment Item #9b1) EA 60 $ $ 

4.8b 
Temp Silt Fence Type ‘S’ (Sd1) 
(Measurement & Payment Item #9b2) LF 1,500 $ $ 

4.8c 
Inlet Sediment Trap (Sd2) 
(Measurement & Payment Item #9b3) EA 4 $ $ 

4.8d 
Dry Straw or Hay Mulch (Ds1) 
(Measurement & Payment Item #9b5) SY 6,600 $ $ 

4.8e 
Temp Seeding (Ds2) 
(Measurement & Payment Item #9b6) SY 6,600 $ $ 

4.8f 
Construction Exit (Co) 
(Measurement & Payment Item #9b7) EA 4 $ $ 

4.9 
Permanent Seeding 
(Measurement & Payment Item #11) SY 5,700 $ $ 

4.10 
Sodding  
(Measurement & Payment Item #12) SY 950 $ $ 

4.11 
Curb and Gutter Replacement 
(Measurement & Payment Item #16) LF 150 $ $ 

4.12 
Sidewalk Replacement 
(Measurement & Payment Item #17) SY 200 $ $ 

4.13 
Rock Removal Excavation 
(Measurement & Payment Item #18) CY 300 $ $ 
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4.14 
Additional Pipe Bedding 
(Measurement & Payment Item #19) CY 100 $ $ 

4.15 
Traffic Control 
(Measurement & Payment Item #21) LS 1 $ $ 

4.16 
Exploratory Excavations 
(Measurement & Payment Item #23) EA 5 $ $ 

4.17 
Project Record Drawings 
(Measurement & Payment Item #24) LS 1 $ $ 

4.18 
Site Restoration and Cleanup  
(Measurement & Payment Item #25) LS 1 $ $ 

4.19 
Mobilization  
(Measurement & Payment Item #26) LS 1 $ $ 

PART 4 – McCALLA ROAD TOTAL $ 
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NORTH HIGHTOWER TRAIL 
 

Bid Item 
No. 

 
Description Unit 

Estimated 
Quantity Unit Price Total Price 

5.1 
Ductile Iron Pipe Water Main 
(Measurement & Payment Item #1)     

 6-inch Diameter, PC 350 LF 120 $ $ 
 8-inch Diameter, PC 350 LF 4,050 $ $ 

5.2 
Steel Casing, Jack & Bore Installation 
(Measurement & Payment Item #2)     

 16-inch Diameter LF 50 $ $ 

5.3 
Water Utility Distribution Valves 
(Measurement & Payment Item #3)     

 8-inch Gate Valve  EA 4 $ $ 

5.4 
Fire Hydrant Assembly 
(Measurement & Payment Item #4) EA 7 $ $ 

5.5 
Water Service Connections 
(Measurement & Payment Item #5)     

 Short Side EA 1 $ $ 
 Long Side EA 1 $ $ 

5.6 
Asphalt Resurfacing 
(Measurement & Payment Item #6)     

 1.5-inch Milling of Existing Asphalt SY 150 $ $ 
 1.5-inch Asphalt Paving (12.5mm Superpave) SY 150 $ $ 

5.7 
Driveway Cut Restoration 
(Measurement & Payment Item #7)   $ $ 

 Asphalt SY 280 $ $ 
 Concrete SY 50 $ $ 
 Gravel SY 100 $ $ 

5.8 
Cast-in-Place Concrete 
(Measurement & Payment Item #8) CY 10 $ $ 

5.9 
Erosion, Sedimentation & Pollution Controls 
(Measurement & Payment Item #9)     

5.9a 
Hay Bales (Sd1) 
(Measurement & Payment Item #9b1) EA 120 $ $ 

5.9b 
Temp Silt Fence Type ‘S’ (Sd1) 
(Measurement & Payment Item #9b2) LF 4,300 $ $ 

5.9c 
Inlet Sediment Trap (Sd2) 
(Measurement & Payment Item #9b3) EA 4 $ $ 

5.9d 
Slope Stabilization (Ss) 
(Measurement & Payment Item #9b4) SY 5,700 $ $ 

5.9e 
Dry Straw or Hay Mulch (Ds1) 
(Measurement & Payment Item #9b5) SY 4,500 $ $ 

5.9f 
Temp Seeding (Ds2) 
(Measurement & Payment Item #9b6) SY 4,500 $ $ 

5.9g 
Construction Exit (Co) 
(Measurement & Payment Item #9b7) EA 4 $ $ 

5.10 
Permanent Seeding 
(Measurement & Payment Item #11) SY 3,000 $ $ 

5.11 
Sodding  
(Measurement & Payment Item #12) SY 1,500 $ $ 

5.12 
Rock Removal Excavation 
(Measurement & Payment Item #18) CY 350 $ $ 
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5.13 
Additional Pipe Bedding 
(Measurement & Payment Item #19) CY 150 $ $ 

5.14 
Traffic Control 
(Measurement & Payment Item #21) LS 1 $ $ 

5.15 
Exploratory Excavations 
(Measurement & Payment Item #23) EA 5 $ $ 

5.16 
Project Record Drawings 
(Measurement & Payment Item #24) LS 1 $ $ 

5.17 
Site Restoration and Cleanup  
(Measurement & Payment Item #25) LS 1 $ $ 

5.18 
Mobilization  
(Measurement & Payment Item #26) LS 1 $ $ 

PART 5 – NORTH HIGHTOWER TRAIL TOTAL $ 
  

SUBTOTAL BASE BID (SUM OF PARTS 1 THROUGH 5) $ 
  

CONTINGENCY – 10% OF SUBTOTAL $ 
  

TOTAL BID AMOUNT (SUBTOTAL BASE BID + CONTINGENCY) $ 
 
 
 
PART II:   Addenda Acknowledgements (if applicable) 
Each vendor is responsible for determining that all addenda issued by the Rockdale County Finance 
Department – Purchasing Division have been received before submitting a bid.   
 
 
 
 
 
 
 
 
 
 

 
 
 
PART III:   Vendor Information: 
 

Vendor Name  
Address  
Telephone  
E-Mail  
Representative (print name)  
Signature of Representative  
Date Submitted  

Addenda Date Vendor Received  Initials 
“1”   
“2”   
“3”   
“4”   
“5”   
“6”   
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ROCKDALE COUNTY BOARD OF COMMISSIONERS 
NON-COLLUSION AFFIDAVIT OF VENDOR 

 
 
State of     ____________________)       
 
County of ____________________) 
 
 ___________________________________________, being first duly sworn, deposes and says that: 
 
(1) He/She is____________________________________ (owner, partner officer, representative, or  
 
agent) of ___________________________, the Vendor that has submitted the attached ITB; 
 
(2) He/She is fully informed respecting the preparation and contents of the attached ITB and of all pertinent circumstances 
respecting such ITB; 
 
(3) Such ITB is genuine and is not a collusive or sham ITB; 
 
(4) Neither the said Vendor nor any of its officers, partners, owners, agents, representatives, employees or parties in interest, 
including this affidavit, has in any way colluded, conspired, connived or agreed, directly or indirectly with any other Vendor, 
firm or person to submit a collusive or sham ITB in connection with the Contract for which the attached ITB has been 
submitted or refrain from proposing in connection with such Contract, or has in any manner, directly or indirectly, sought by 
agreement or collusion or communication or conference with any other Vendor, firm or person to fix the price or prices in the 
attached ITB or of any other Vendor, or to fix any overhead, profit or cost element of the proposing price or the proposing 
price of any other Vendor, or to secure through any collusion, conspiracy, connivance or unlawful agreement any advantage 
against Rockdale County or any person interested in the proposed Contract; and 
 
(5) The price or prices quoted in the attached ITB are fair and proper and are not tainted by any collusion, conspiracy, 
connivance or unlawful agreement on the part of the Vendor or any of its agents, representatives, owners, employees, or parties 
in interest, including this affidavit. 
 
__________________________________________________ 
(Signed)                                                                                                  
 
__________________________________________________ 
(Title)                                                                                                   
 
Subscribed and Sworn to before me this ___________ day of _____________, 202__  
 
Name__________________________________________________ 
 
Title__________________________________________________ 
My commission expires (Date) 
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ROCKDALE COUNTY BOARD OF COMMISSIONERS 
NON-COLLUSION AFFIDAVIT OF SUB-CONTRACTOR 

 
State of     ____________________)     
 
County of ____________________) 
 
 ___________________________________________, being first duly sworn, deposes and says that: 
 
(1) He/She is____________________________________ (owner, partner officer, representative, or  
 
agent) of ___________________________, the sub-contractor that has submitted the attached ITB; 
 
(2) He/She is fully informed respecting the preparation and contents of the attached ITB and of all pertinent circumstances 
respecting such ITB; 
 
(3) Such ITB is genuine and is not a collusive or sham ITB; 
 
(4) Neither the said sub-contractor nor any of its officers, partners, owners, agents, representatives, employees or parties in 
interest, including this affidavit, has in any way colluded, conspired, connived or agreed, directly or indirectly with any other 
Vendor, firm or person to submit a collusive or sham ITB in connection with the Contract for which the attached ITB has been 
submitted or refrain from proposing in connection with such Contract, or has in any manner, directly or indirectly, sought by 
agreement or collusion or communication or conference with any other Vendor, firm or person to fix the price or prices in the 
attached ITB or of any other Vendor, or to fix any overhead, profit or cost element of the proposing price or the proposing 
price of any other Vendor, or to secure through any collusion, conspiracy, connivance or unlawful agreement any advantage 
against Rockdale County or any person interested in the proposed Contract; and 
 
(5) The price or prices quoted in the attached ITB are fair and proper and are not tainted by any collusion, conspiracy, 
connivance, or unlawful agreement on the part of the sub-contractor or any of its agents, representatives, owners, employees, 
or parties in interest, including this affidavit. 
 
__________________________________________________ 
(Signed)                                                                                                  
 
__________________________________________________ 
(Title)                                                                                                   
 
Subscribed and Sworn to before me this ___________ day of _____________, 202___. 
 
Name_________________________________________________ 
 
Title_________________________________________________ 
My commission expires (Date)  
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Contractor Affidavit under O.C.G.A. § 13-10-91(b)(l) 
 

The undersigned contractor ("Contractor") executes this Affidavit to comply with O.C.G.A § 13-10-91 related to any 
contract to which Contractor is a party that is subject to O.C.G.A. § 13-10-91 and hereby verifies its compliance with 
O.C.G.A. § 13-10-91, attesting as follows: 

a) The Contractor has registered with, is authorized to use and uses the federal work authorization program 
commonly known as E-Verify, or any subsequent replacement program; 

b) The Contractor will continue to use the federal work authorization program throughout the contract 
period, including any renewal or extension thereof; 

c) The Contractor will notify the public employer in the event the Contractor ceases to utilize the federal 
work authorization program during the contract period, including renewals or extensions thereof; 

d) The Contractor understands that ceasing to utilize the federal work authorization program constitutes a 
material breach of Contract; 

e) The Contractor will contract for the performance of services in satisfaction of such contract only with 
subcontractors who present an affidavit to the Contractor with the information required by O.C.G.A. § 
13-10-91(a), (b), and (c); 

f) The Contractor acknowledges and agrees that this Affidavit shall be incorporated into any contract(s) 
subject to the provisions of O.C.G.A. § 13-10- 91 for the project listed below to which Contractor is a 
party after the date hereof without further action or consent by Contractor; and 

                             g)   Contractor acknowledges its responsibility to submit copies of any affidavits, drivers' 
 licenses, and identification cards required pursuant to O.C.G.A. § 13-10-91 to the public employer within 
five business days of receipt. 

 
  

_____________________________________________  ________________________________ 
Federal Work Authorization User Identification Number  Date of Authorization 
 
_____________________________________________  _________________________________ 
Name of Contractor      Name of Project 
 
_____________________________________________ 
Name of Public Employer 
 
I hereby declare under penalty of perjury that the foregoing is true and correct. 
 
Executed on _________, _____, 20_____ in _______________ (city), __________ (state). 
 
 
_____________________________________________ 
Signature of Authorized Officer or Agent 
 
_____________________________________________ 
Printed Name and Title of Authorized Officer or Agent 
 
 
SUBSCRIBED AND SWORN BEFORE ME 
ON THIS THE _______ DAY OF _____________, 20______. 
 
__________________________________________________ 
NOTARY PUBLIC 

  My Commission Expires: _____________________________ 
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Subcontractor Affidavit under O.C.G.A. § 13-10-91(b)(3)  
 

 By executing this affidavit, the undersigned subcontractor verifies its compliance with O.C.G.A. § 13-10-91, 
stating affirmatively that the individual, firm or corporation which is engaged in the physical performance of services 
under a contract with (name of contractor) on behalf of (name of public employer) has registered with, is authorized to 
use and uses the federal work authorization program commonly known as E-Verify, or any subsequent replacement 
program, in accordance with the applicable provisions and deadlines established in O.C.G.A. § 13-10-91.  Furthermore, 
the undersigned subcontractor will continue to use the federal work authorization program throughout the contract 
period and the undersigned subcontractor will contract for the physical performance of services in satisfaction of such 
contract only with sub-subcontractors who present an affidavit to the subcontractor with the information required by 
O.C.G.A. § 13-10-91(b).  Additionally, the undersigned subcontractor will forward notice of the receipt of an affidavit 
from a sub-subcontractor to the contractor within five business days of receipt.  If the undersigned subcontractor 
receives notice that a sub-subcontractor has received an affidavit from any other contracted sub-subcontractor, the 
undersigned subcontractor must forward, within five business days of receipt, a copy of the notice to the contractor.  
Subcontractor hereby attests that its federal work authorization user identification number and date of authorization are 
as follows:  
_________________________________ 
Federal Work Authorization User Identification Number 
_________________________________ 
Date of Authorization  
_________________________________ 
Name of Subcontractor   
_________________________________ 
Name of Project  
_________________________________ 
Name of Public Employer  
 
I hereby declare under penalty of perjury that the foregoing is true and correct. 
 
Executed on ______, ___, 202__ in _____(city), ______(state). 
_________________________________ 
Signature of Authorized Officer or Agent 
_______________________________ 
Printed Name and Title of Authorized Officer or Agent  
 
SUBSCRIBED AND SWORN BEFORE ME  
ON THIS THE ______ DAY OF ______________,202__.      
_________________________________ 
NOTARY PUBLIC 
 
My Commission Expires: 
_________________________________ 
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Sub-subcontractor Affidavit under O.C.G.A. § 13-10-91(b)(4) 
 

 By executing this affidavit, the undersigned sub-subcontractor verifies its compliance with O.C.G.A. § 13-10-91, 
stating affirmatively that the individual, firm or corporation which is engaged in the physical performance of services 
under a contract for (name of subcontractor or sub-subcontractor with whom such sub-subcontractor has privity of 
contract) and (name of contractor) on behalf of (name of public employer) has registered with, is authorized to use and 
uses the federal work authorization program commonly known as E-Verify, or any subsequent replacement program, in 
accordance with the applicable provisions and deadlines established in O.C.G.A. § 13-10-91.  Furthermore, the 
undersigned sub-subcontractor will continue to use the federal work authorization program throughout the contract 
period and the undersigned sub-subcontractor will contract for the physical performance of services in satisfaction of 
such contract only with sub-subcontractors who present an affidavit to the sub-subcontractor with the information 
required by O.C.G.A. § 13-10-91(b).  The undersigned sub-subcontractor shall submit, at the time of such contract, this 
affidavit to (name of subcontractor or sub-subcontractor with whom such sub-subcontractor has privity of contract).  
Additionally, the undersigned sub-subcontractor will forward notice of the receipt of any affidavit from a sub-
subcontractor to (name of subcontractor or sub-subcontractor with whom such sub-subcontractor has privity of contract). 
 Sub-subcontractor hereby attests that its federal work authorization user identification number and date of authorization 
are as follows:  
_________________________________ 
Federal Work Authorization User Identification Number 
_________________________________ 
Date of Authorization  
_________________________________ 
Name of Sub-subcontractor   
_________________________________ 
Name of Project  
_________________________________ 
Name of Public Employer  
 
I hereby declare under penalty of perjury that the foregoing is true and correct. 
 
Executed on ______, ___, 202__ in _____(city), ______(state). 
_________________________________ 
Signature of Authorized Officer or Agent 
_______________________________ 
Printed Name and Title of Authorized Officer or Agent  
 
SUBSCRIBED AND SWORN BEFORE ME  
ON THIS THE ______ DAY OF ______________,202__.      
_________________________________ 
NOTARY PUBLIC 
My Commission Expires: 
_________________________________ 
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Affidavit Verifying Status 
for County Public Benefit Application 

 
By executing this affidavit under oath, as an applicant for the award of a contract with Rockdale, County Georgia, I 
__________________________. [Name of natural person applying on behalf of individual, business, corporation, 
partnership, or other private entity] am stating the following as required by O.C.G.A. Section 50-36-1: 
 

1) ______ I am a United States citizen 
 

OR 
 
2) ______ I am a legal permanent resident 18 years of age or older or I am an otherwise qualified alien or non-

immigrant under the Federal Immigration and Nationality Act 18 years of age or older and lawfully present 
in the United States.* 

 
In making the above representation under oath, I understand that any person who knowingly and willfully makes a 
false, fictitious, or fraudulent statement or representation in an affidavit shall be guilty of a violation of Code 
Section 16-10-20 of the Official Code of Georgia. 
 
 
               
      Signature of Applicant:    Date 
 
 
             

Printed Name: 
 
 
      *       
      Alien Registration number for non-citizens 
 
SUBSCRIBED AND SWORN 
BEFORE ME ON THIS THE  
  DAY OF   , 202 . 
 
 
      
Notary Public 
My commission Expires: 
 
*Note:  O.C.G.A. § 50-36-1(e)(2) requires that aliens under the federal Immigration and Nationality Act, Title 8 U.S.C., as amended, 
provide their registration number.  Because legal permanent residents are included in the federal definition of “alien”, legal permanent 
residents must also provide their alien registration number.  Qualified aliens that do not have an alien registration number may supply 
another identifying number below. 
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CERTIFICATION OF CONTRACTOR’S UTILITY LICENSE FORM 

 
Contractor's Name:         

 

Georgia Utility Contractor's License Number:      
 

Expiration Date of License:         
 
 
 
 

I certify that the above information is true and correct and that the classification noted is 
applicable to the Bid for this Project. 

 
 

Signed: _______________________________________________________________ 
 

Name Typed or Printed: __________________________________________________ 
 
Title: _________________________________________________________________ 

 
Date: _______________________________________________________________ 
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BID BOND FORM 
 

KNOW ALL MEN BY THESE PRESENTS, that we, __________________________________ (hereinafter called the 
Principal) and _____________________________________ (hereinafter called the Surety),  a corporation chartered and 
existing under the laws of the State of ____________ with its principal offices in the City of ________________and listed 
in the Federal Register and licensed to write surety bonds in the State of Georgia, are held and firmly bound unto 
Rockdale County, Georgia, in the full and just sum of ____________________Dollars ($___________________ ) good 
and lawful money of the United States of America, to be paid upon demand of Rockdale County, Georgia, to which 
payment well and truly to be made we bind ourselves, our heirs, executors, administrators, and assigns, jointly and 
severally and firmly by these presents.  
 
WHEREAS, the Principal is about to submit, or has submitted to Rockdale County, Georgia, a Bid for ITB No.         - 
        .  
 
WHEREAS, the Principal desires to file this Bond in accordance with law to accompany this Bid.  
NOW, THEREFORE, the conditions of this obligation are such that if the Bid be accepted within one hundred and twenty 
(120) days of the Bid opening, the Principal shall execute a Contract in accordance with the Bid and upon the terms, 
conditions, and prices set forth therein, and in the form and manner required by Rockdale County, Georgia, and within ten 
(10) days from the date of Notice of Award of the Contract, execute a sufficient and satisfactory Performance Bond equals 
to 100% of the Contract Price and Payment Bond equals to 100% of the Contract Price, payable to Rockdale County, 
Georgia, in form and with security satisfactory to Rockdale County and furnish satisfactory proof of the insurance 
required, then this obligation to be void; otherwise, to be and remain in full force and virtue in law; and the Surety shall, 
upon failure of the Principal to comply with any or all of the foregoing requirements within the time specified above, 
immediately pay to the aforesaid Rockdale County, Georgia, upon demand, the amount hereof in good and lawful money 
of the United States of America, not as a penalty, but as liquidated damages. 
 
 
IN TESTIMONY THEREOF, the Principal and Surety have caused these presents to be duly 
signed and sealed this _____day of_____________________ , 202__ . 
 
 
PRINCIPAL 
 
By:____________________________________(SEAL) 
      Signature of Principal 
_________________________________________  
Print Name and Title of Authorized Signer 
________________________________________ 
Print Name of Principal Business 
 
 
ATTEST: 
_____________________________________________ 
Corporate Secretary 
 
SURETY 
 
By:________________________________(SEAL) 
      Signature of Surety (by Power of Attorney) 
_______________________________________ 
Print Name and Title of Authorized Signer 
_______________________________________ 
Print Name of Surety Business 
 
WITNESS: 
_______________________________________ 
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PERFORMANCE BOND 
 

STATE OF GEORGIA                BOND NO.______________                               
 
COUNTY OF ROCKDALE 
 
KNOW ALL MEN BY THESE PRESENTS, that we,  , 
as Principal, (hereinafter known as Contractor), and we,                                              , as Surety, do hereby acknowledge 
ourselves indebted and firmly bound and held unto Rockdale County, Georgia for use and benefit of those entitled thereto, 
in the sum of                                                                             Dollars ($                                ) for 
the payment of which will and truly to be made, in lawful money of the United States of America, we do hereby bind 
ourselves, successors, assigns, heirs and personal representatives. 
 
BUT THE CONDITION OF THE FOREGOING OBLIGATION OR BOND IS THIS: 
 
WHEREAS, the Owner has engaged the said Contractor for the sum of 
______________________________________________($_____________________________) for construction of Rockdale County, Georgia, ITB#      : 
                                         as more fully appears in a written Contract Agreement bearing the date of                                    , 2026, a 
copy of which Contract Agreement is by reference hereby made a part hereof. 
 
NOW, THEREFORE, if said Contractor shall fully and faithfully perform all the undertakings and obligations under the said 
Contract Agreement hereinbefore referred to and shall fully indemnify and save harmless the said Owner from all costs and 
damage whatsoever which it may suffer by reason of any failure on the part of said Contractor to do so, and shall fully 
reimburse and repay the said Owner any and all outlay and expense which it may incur in making good any such default, 
and shall correct all defects in products and workmanship appearing within one year of the completion of all Work, then 
this obligation shall be null and void, otherwise, it shall remain in full force and effect. 
 
And for value received it is hereby stipulated and agreed that no change, extension of time, alteration or addition to the 
terms of the said Contract Agreement, or in the Work to be performed there under, or the Specifications accompanying the 
same shall in any wise affect the obligations under this Contract Agreement or Bond, and notice is hereby waived of any 
such damage, extension of time, alteration or addition to the terms of the Contract Agreement or to the Work or to the 
Contract Documents. 
 
This bond is given pursuant to and in accordance with the provisions of O.C.G.A. Section 36-10-1 et. seq. and 36-82-100 et. 
seq. and all the provisions of the law referring to this character of Bond as set forth in said Sections or as may be hereinafter 
enacted, and these are hereby made a part hereof to the same extent as if set out herein in full. 
 
IN WITNESS WHEREOF, the said Contractor has hereunder affixed its signature and seal, and said Surety has hereunto 
caused to be affixed its corporate signature and seal, by its duly authorized officers, on this            day of                 
    , 2026, executed in two (2) counterparts. 
CONTRACTOR - PRINCIPAL:   
 
By:         
 
Name:          
 (Please Print) 
Title:          
 
Address:        
 
Phone:         
 
ATTEST: 
 
Name:        
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 (Please Print) 
Title:           (SEAL) 
 
Note: Attestation for a corporation must be by the corporate secretary; for a partnership by another partner; for an 
individual by a notary. 
 
SURETY: 
 
By:        
 
Name:        
 (Please Print) 
Title:           (SEAL) 
 
WITNESS: 
 
Name:        
 (Please Print) 
Title:           (SEAL) 
 
Note:  Surety companies executing bonds must appear on the Treasury Department's most current list (Circular 570 as 
amended) and be authorized to transact business in the state where the Project is located. 
 
Resident agent in state in which Work is to be performed: 
 
By:         
 
Name:          
 (Please Print) 
Title:          
 
Address:        
Phone:         
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PAYMENT BOND 
 

STATE OF GEORGIA                                           BOND NO. ___________ 
 
COUNTY OF ROCKDALE 
 
KNOW ALL MEN BY THESE PRESENTS, that we,                                                 , as Principal, (hereinafter known as 
Contractor), and we,                                                                                     , as Surety, are held and firmly bound unto Rockdale 
County, Georgia (hereinafter called the Owner), in the penal sum of                                                   Dollars 
($____________                ) lawful money of the United States of America, for the payment of which sum will and truly to be 
made, we bind ourselves, our heirs, personal representatives, successors and assigns, jointly and severally, firmly by these presents. 
 
WHEREAS, said Contractor has entered into a certain Contract Agreement with said Owner, dated____________                            
  , 2026, for construction of Rockdale County, Georgia ITB#       :        (hereinafter called the 
Contract), which Contract Agreement and the Contract Documents for said Work shall be deemed a part hereof as fully as if set out 
herein. 
 
NOW, THEREFORE, the condition of this obligation is such, that if said Contractor and all subcontractors to whom any portion of 
the Work provided for in said Contract Agreement is sublet and all assignees of said Contractor and of such subcontractors shall 
promptly make payments to all persons supplying them with labor, products, services, or supplies for or in the prosecution of the 
Work provided for in such Contract Agreement, or in any amendment or extension of or addition to said Contract Agreement, and 
for the payment of reasonable attorney's fees, incurred by the claimant in suits on this Bond, then the above obligation shall be 
void; otherwise, it shall remain in full force and effect. 
 
HOWEVER, this Bond is subject to the following conditions and limitations: 
 

(a) Any person, firm or corporation that has furnished labor, products, or supplies for or in the prosecution of the Work 
provided for in said Contract Agreement shall have a direct right of action against the Contractor and Surety on this 
Bond, which right of action shall be asserted in a proceeding, instituted in the county in which the Work provided for in 
said Contract Agreement is to be performed or in any county in which Contractor or Surety does business.  Such right of 
action shall be asserted in proceedings instituted in the name of the claimant or claimants for its use and benefit against 
said Contractor and Surety or either party (but not later than one year after the final settlement of said Contract 
Agreement) in which action such claim or claims shall be adjudicated, and judgment rendered thereon. 

 
(b) In no event shall the Surety be liable for a greater sum than the penalty of this Bond, or subject to any suit, action or 

proceeding thereon that is instituted later than one year after the final settlement of said Contract Agreement. 
 

(c) This Bond is given pursuant to and in accordance with provisions of O.C.G.A. Section 13-10-1 et. seq. and 36-82-100 
et. seq. hereinafter, and all the provisions of law referring to this character of Bond as set forth in said Sections or as 
may be hereinafter enacted, and these are hereby made a part hereof to the same extent as if set out herein in full. 

 
 
IN WITNESS WHEREOF, the said Contractor has hereunder affixed its signature and seal, and said Surety has hereunto 
caused to be affixed its corporate signature and seal, by its duly authorized officers, on this    __        day of         _____          , 
2026, executed in two (2) counterparts. 
 
CONTRACTOR - PRINCIPAL:   
By:        
 
Name:         
 (Please Print) 
Title:         
 
Address:       
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Phone:        
 
ATTEST: 
Name:        
 (Please Print) 
Title:           (SEAL) 
 
Note: Attestation for a corporation must be by the corporate secretary; for a partnership by another partner; for an 
individual by a notary. 
 
SURETY: 
By:        
 
Name:        
 (Please Print) 
Title:           (SEAL) 
 
WITNESS: 
 
Name:        
 (Please Print) 
Title:           (SEAL) 
 
Note:  Surety companies executing bonds must appear on the Treasury Department's most current list (Circular 570 as 
amended) and be authorized to transact business in the state where the Project is located. 
 
Resident agent in state in which Work is to be performed: 
 
By:         
 
Name:          
 (Please Print) 
Title:          
 
Address:        
 
Phone:         
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CONTRACTOR’S QUALIFICATION STATEMENT AND QUESTIONNAIRE 
 

NAME OF PROPOSED CONTRACTOR: _______________________________________ 
 

I. INSTRUCTIONS 
 

A. All questions are to be answered in full.  If copies of other documents will answer the question completely, they 
may be attached and clearly labeled.  If additional space is needed, additional pages may be attached and clearly 
labeled. 

 
B. The owner, Rockdale County, Georgia, its agents and representatives, shall be entitled to contact each and every 

reference listed in response to this questionnaire, and each entity referenced in any response to any question in 
this questionnaire.  By completing this questionnaire, the contractor expressly agrees that any information 
concerning the contractor in possession of said entities and references may be made available to the owner. 

 
C. Only complete and accurate information shall be provided by the contractor.  The contractor hereby warrants that, 

to the best of its knowledge and belief, the responses contained herein are true, accurate, and complete.  The 
contractor also acknowledges that the owner is relying on the truth and accuracy of the responses contained 
herein.  If it is later discovered that any material information given in response to a question was provided by the 
contractor, knowing it was false, it shall constitute grounds for immediate termination or rescission by the owner 
of any subsequent agreement between the owner and the contractor.  The owner shall also have and retain any 
other remedies provided by law. 

 
D. The completed form shall be submitted with contractor’s proposals. 
 
E. This form, its completion by the contractor, and its use by the contractor, and its use by the owner, shall not give 

rise to any liability on the part of the owner to the contractor or any third party or person. 
 
II. GENERAL BACKGROUND 

 
A. Current address of contractor:   _____________________________________ 

      _____________________________________ 
  

B. Previous Name or address of contractor:  _____________________________________ 
    _____________________________________ 

 
C. Current president or CEO and years in position: _____________________________________ 

 
D. Number of permanent employees:  _____________________________________ 

 
E. Name and address of affiliated companies: _____________________________________ 

_____________________________________ 
 
III. FINANCIAL STATUS 

 
A. Please attach financial statements for the past three years for which they are complete.  If such statements are not 

available, please furnish the following information:  
 
1. LAST COMPLETE FISCAL YEAR:  

 
A. Revenues (Gross)   
B. Expenditures (Gross)  
C. Overhead & Admin (Gross)  
D. Profit (Gross)  
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2. YEAR PRIOR TO “1” ABOVE: 
 

A. Revenues (Gross)   
B. Expenditures (Gross)  
C. Overhead & Admin (Gross)  
D. Profit (Gross)  

 
3. YEAR PRIOR TO “2” ABOVE: 

 
A. Revenues (Gross)   
B. Expenditures (Gross)  
C. Overhead & Admin (Gross)  
D. Profit (Gross)  

 
B. BANKRUPTCIES 

 
1.  Has the Contractor, or any of its parents or subsidiaries, ever had a Bankruptcy Petition filed in its name, 

voluntarily or involuntarily?  (If yes, specify date, circumstances, and resolution). 
_______________________________________________________ 
_______________________________________________________ 

 
2. Has any Majority Shareholder ever had a Bankruptcy Petition filed in his/her name, voluntarily or involuntarily?  

(If yes, specify date, circumstances, and resolution). 
__________________________________________________________________ 
__________________________________________________________________ 
 

C. BONDING 
 

1. What is the Contractor’s current bonding capacity?     ____________ 
 
2. What is the value of the Contractor’s work currently under contract? ____________ 

 

IV. COMPANY EXPERIENCE – SIMILAR PROJECTS 
 

A. List three projects of reasonably similar nature, scope, and duration performed by your company in the last five 
years, specifying, where possible, the name and last known address of each owner of those projects:  
 
Reference/Project #1: 
Name and Address:   ________________________________ 
     ________________________________ 
     ________________________________ 
 
Date of Construction/Project:  ________________________________ 
 
Type of Construction/Project:  ________________________________ 
 
Contract Price:   ________________________________ 
 
Owner contact info:   ________________________________ 
     ________________________________ 
     ________________________________ 
 
Architect/Engineer contact info: ________________________________ 
(if applicable)    ________________________________ 
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Reference/Project #2: 
Name and Address:   ________________________________ 
     ________________________________ 
     ________________________________ 
 
Date of Construction/Project:  ________________________________ 
 
Type of Construction/Project:  ________________________________ 
 
Contract Price:   ________________________________ 
 
Owner contact info:   ________________________________ 
     ________________________________ 
     ________________________________ 
 
Architect/Engineer contact info: ________________________________ 
(if applicable)    ________________________________ 
      
Reference/Project #3: 
Name and Address:   ________________________________ 
     ________________________________ 
     ________________________________ 
 
Date of Construction/Project:  ________________________________ 
 
Type of Construction/Project:  ________________________________ 
 
Contract Price:   ________________________________ 
 
Owner contact info:   ________________________________ 
     ________________________________ 
     ________________________________ 
 
Architect/Engineer contact info: ________________________________ 
(if applicable)    ________________________________ 
      

V. ARBITRATIONS, LITIGATIONS, AND OTHER PROCEEDINGS 
 

Has your company been involved in any construction   _____________ 
arbitration demands filed by, or against, you in the last five years?  

 
Has your company been involved in any construction-related _____________ 
lawsuits (other than labor or personal injury litigation) filed by, or against, you in the 
last five years? 

 
Has your company been involved in any lawsuits,     _____________ 
proceedings, or hearings initiated by the National Labor Relations Board or similar 
state agency in the past seven years? 
 
Has your company been involved in any lawsuits, proceedings, _____________ 
or hearings initiated by the Occupational Safety and Health Administration concerning 
the project safety practices of the Contractor in the last seven years? 

  
Has your company be involved in any lawsuits, proceedings, _____________ 
or hearings initiated by the Internal Revenue Service, or any state revenue department, 
concerning the tax liability of the Contractor (other than audits) in the last seven years? 
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Have any criminal proceedings or investigations been brought  _____________ 
against the Contractor in the last ten years?  
 
If you answered yes to any of the questions above, please identify the nature of the claim, the amount in dispute, 
the parties, and the ultimate resolution of the proceeding (attach documentation if needed): 
_______________________________________________________________ 
_______________________________________________________________ 
_______________________________________________________________ 
_______________________________________________________________ 
 

VI. COMMENTS   
 

Please list any additional information that you believe would assist the Owner in evaluating the possibility of 
using the Contractor on this Project.  You may attach such additional information as an Exhibit to this Statement 
and Questionnaire. 

 
 
 
 

 
I certify to the Owner that the information and responses provided on this Questionnaire are true, accurate and complete.  
The Owner, or its designated representative, may contact any entity or reference listed in this Questionnaire.  Each entity 
or reference may make any information concerning the Contractor available to the Owner, or its designated representative. 
 
Contractor: 
 
_____________________________     _______________ 
Signature        Date 
______________________________ 
Title 
 
Sworn to and subscribed before me 
This ______ day of __________ 
 
________________________________ 
Signature 
 
 
Notary Public 
 
My Commission Expires:  
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ROCKDALE COUNTY 

LOCAL VENDOR PREFERENCE 

 
  AFFIDAVIT OF ELIGIBILITY 

 
Complete all areas below. Incomplete forms may be rejected. 

 

l. LEGAL NAME OF FIRM:    
 Mailing Address: Physical Address (if different): 

 
 

2. Year your business was established in Rockdale County: 
 

3. Business License: 
 

License Number:    County   
 

4.  For transactions which require sales tax, provide the following Reseller information: 
 

Reseller Permit Number: ------------ 
 

Enter the Company Name and Address as it appears on permit: 
 

 
 
 

5.  Does your business have more than one office in the State of Georgia? 
 

Yes      
 

No    
 

If Yes, specify the office location considered as the point-of-sale for sales tax purposes: 
 
 
 
 

6. Was the local business required to pay business and/or real property tax for the most recent tax year? 
Yes      No    

 
If Yes, did the local business pay any of this tax to Rockdale County? 
Yes      No    

 
************************************************************************************************** 
 

Under penalty of perjury, the undersigned states that the foregoing statements are true and correct.  The undersigned 
also acknowledges that any person, firm, corporation, or entity intentionally submitting false information to the 
County in an attempt to qualify for local preference shall be prohibited from bidding on Rockdale County products 
and services for a period of one (1) year. 
 

Authorized Signature:       Date:    

Printed Name & Title:       Phone:       
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SAMPLE AGREEMENT FOR THE WATER MAIN EXTENSION FOR ANNIE MITCHELL DRIVE, 
BETHEL ROAD, LESTER ROAD, MCCALLA ROAD, AND NORTH HIGHTOWER TRAIL 

The County reserves the right to revise this agreement as it is a sample agreement 
 

This Agreement entered into on this        day of                         ,2026, between 
ROCKDALE COUNTY, GEORGIA, a political subdivision of the State of Georgia, whose address is 981 
Milstead Avenue, Conyers, Georgia 30012, (hereinafter referred to as the "County") and [CONTRACTOR 
NAME]  a Georgia limited liability company, whose address is [CONTRACTOR’S ADDRESS] (hereinafter referred 
to as "Contractor"). 

 
WHEREAS, the County desires to engage the services of Contractor for the construction of the Honey Creek 
and Scott Creek Pump Stations and Force Mains; and 

 
WHEREAS, Contractor is qualified to perform this service and desires to render this service to the County as 
provided herein. 

 
NOW THEREFORE, the County engages the services of Contractor for and in consideration of the 
mutual promises contained in this Agreement and the parties agree as follows: 

 
1. Services Provided by Contractor. 

The Contractor will furnish all products, tools, construction equipment, skill and labor of every 
description necessary to carry out and to complete in a good, firm, substantial workmanlike manner 
the Water Main Extension for Annie Mitchell Dr., Bethel Rd., Lester Rd., McCalla Rd., and N. 
Hightower Trail as described in the County's Invitation to Bid (ITB) 26-13 incorporated herein by 
reference, (hereinafter called "Work"), and Contractor's bid dated    , attached 
hereto and made a part hereof (hereinafter called "Bid"). Contractor shall provide, at their expense, 
all vehicles and equipment necessary to provide this Work. The Work shall be performed at the 
direction of the Water Resources Director or his designee and consistent with all Federal, State and 
local laws. 

The Contract Documents, Bid Documents, Invitation to Bid, and drawings are considered essential 
parts of the Agreement, and requirements occurring in one are as binding as though occurring in all. 
They are intended to define, describe and provide for all labor necessary to complete the Work in an 
acceptable manner, ready for use, or operation by the County. 

 
2. Fees and Compensation. 

(a) Contract Price: The Contract Price shall not exceed        ($
 ) and shall be the total amount payable by the County to the Contractor for the 
performance of the Work set forth in the Contract Documents, unless amended as agreed upon 
by both parties in writing as detailed in Section 6 of this Agreement. If there are unforeseen costs, 
there is a ten percent (10%) contingency of $    .  The County shall provide 
payment within thirty (30) days of receiving said undisputed invoice. 

 
It is understood that the Contractor shall provide and pay for all products, labor (including labor 
performed after regular working hours, on Saturdays or Sundays, or on legal holidays), tools, 
construction equipment, supervision, and all other services and facilities of any nature whatsoever 
necessary to execute, complete, place into operation, and deliver the Work. 
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The Contractor shall be responsible for any additional expenses incurred by the County as a result 
of the extended work hours, including resident inspection overtime. The cost associated with 
resident inspector overtime will be deducted from the Contractor's monthly payment request. 

(b) Payments Withheld: The County may decline to approve an application for payment, in 
whole or in part, as may be necessary to protect the County from loss because of: 

(1) Failure of the Contractor to make payments properly to subcontractors or for labor or products. 

(2) Unsatisfactory prosecution of the Work by the Contractor either due to quality of the Work or if the 
Contractor is behind the currently approved construction schedule. 

 When the above reasons for nonpayment are corrected, then payment will be made for 
 amounts withheld because of such reasons, not later than the next payment. 

(c) Retention: The County will retain the following amounts from each properly certified estimate: 

(1) Until the value of the Work completed, including stored materials, is at least 50 percent of the 
Contract amount, 5 percent of the value of all Work satisfactorily completed, including stored 
materials. 

(2) When the value of the completed Work totals at least 50 percent of the Contract amount, the 
County will reduce the retainage to 5 percent of the value of Work completed, including stored 
materials provided the Work is progressing satisfactorily and there is no specific cause for retaining 
a larger sum. The total amount retained will be at least 5 percent of the Contract amount, adjusted 
for Change Orders, until the date of final payment. 

(3) The County may elect to reinstate retention of 10 percent of the value of the Work completed 
if at any time the Contractor fails to make satisfactory progress or if there is other specific cause. 
No form of collateral in lieu of cash will be acceptable as retainage. 

Amounts retained by the Contractor from payments due to suppliers and subcontractors (expressed 
as a percentage) shall not exceed that being retained by the County. 

 
3. Effective Dates of Agreement. 

The effective date of this Agreement shall be the date said Agreement is signed by the Chairman of 
the Rockdale County Board of Commissioners (the "Board"). The terms of this Agreement shall 
be seven hundred thirty (275) calendar days from the Notice to Proceed, unless terminated by 
either party as detailed in section 13 of this Agreement. 

The Contractor shall begin the Work no later than thirty (30) days after issuance of the Notice 
to Proceed and shall complete the Work no later than 275 calendar days after issuance of the 
Notice to Proceed, unless a time extension is authorized in writing by the County. 

Time is of the essence and is an essential element of this Contract, and the Contractor shall pay to 
the County, not as a penalty, but as liquidated damages, the sum of $100.00 for each calendar day 
that there is default of completing the Work within the time limit named herein. If the Contractor 
abandons the Contract before commencement of the Work or defaults in completion of all the 
Work after commencement thereof, the Contractor shall be liable for such liquidated damages. 
These fixed liquidated damages are not established as a penalty but are calculated and agreed upon 
in advance by the County and the Contractor due to the uncertainty and impossibility of making a 
determination as to the actual and consequential damages incurred by the County and the general 
public of Rockdale County, Georgia as a result of the failure on the part of the Contractor to 
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complete the Work on time. Such liquidated damages referred to herein are intended to be and are 
cumulative and shall be in addition to every other remedy now or hereafter enforceable at law, in 
equity by statute, or under the Contract. 

 
4. Rejection of Work and Materials. 

All products furnished and all Work completed will be inspected by the County. All products 
furnished and all Work completed that is not in accordance with the Contract Documents or that is 
defective will be rejected. All rejected products or Work shall be removed immediately. If rejected 
products or Work is not removed within 48 hours, the County will have the right and authority to 
stop the Work immediately and will have the right to arrange for the removal of said rejected 
products or Work at the cost and expense of the Contractor. 

 
5. Supervision of Work. 

The Contractor shall supervise and direct the Work. The Contractor shall be solely responsible for the 
means, methods, techniques, sequences and procedures of the Work. The Contractor shall employ and 
maintain on the Work a qualified 
supervisor or superintendent who shall be designated in writing by the Contractor as the 
Contractor's representative at the site. The supervisor shall be present on the site at all times as 
required to perform adequate supervision and coordination of the Work. 

The supervisor shall have full authority to act on behalf of the Contractor and to execute the orders 
or directions of the County without delay. The supervisor shall have full authority to promptly 
supply products, tools, plant equipment and labor as may be required. The supervisor's authority 
shall be such that all communication given to the supervisor shall be as binding as if given to the 
Contractor. 

The Contractor shall employ only competent and skilled personnel. The Contractor shall, upon 
demand from the County, immediately remove any superintendent, foreman or workman whom 
the County may consider incompetent or undesirable. 

 
6. Changes in the Contract. 

The County may at any time, as the need arises, order changes within the scope of the Work without 
invalidating the Contract Agreement. If such changes increase or decrease the amount due under the 
Contract Documents, or in the time required for performance of the Work, an equitable adjustment 
will be authorized by Change Order. 

 
7. Insurance and Bonds. 

The Contractor shall not commence any work under this Contract until all insurance (with Blasting Operations 
coverage included) and bonds, as stipulated in the Invitation to Bid, have been obtained and such insurance and 
bonds have been approved by the County, nor shall the Contractor allow any subcontractor to commence any 
work on subcontractor's contract until all similar insurance and bonds required of the subcontractor have been so 
obtained and approved by the Contractor. 

8. Interruption of Facility Operations. 
The Contractor shall provide the County with written notice at least three days prior to any 
interruption in facility operations required by construction activity. The notice shall include the date 
and time of the scheduled interruption, the length of time the interruption will be in effect, the 
procedures to be followed, a complete identification of all those processes, equipment and operations 
to be affected and all other information the County may require. The Contractor shall provide any 
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equipment, piping, auxiliary power or other means necessary to sustain facility operations. 
 

9. Protection of Work, Property and Persons. 
(a) The Contractor shall be responsible for initiating, maintaining and supervising all safety 

precautions and programs in connection with the Work. The Contractor shall take all necessary 
precautions for the safety of, and shall provide the necessary protection to prevent damage, injury 
or loss to all employees on the Work and other persons who may be affected thereby, all the 
Work and all products to be incorporated therein, whether in storage on or off the site, and other 
property at the site or adjacent thereto, including trees, shrubs, lawns, walks, pavements, roadways, 
structures and utilities not designated for removal, relocation or replacement in the course of 
construction. 

(b) The Contractor shall comply with the Department of Labor Safety and Health Regulations for 
construction, promulgated under the Occupational Safety and Health Act of 1970 (PL 91-596) and 
under Section l 07 of the Contract Work Hours and Safety Standards Act (PL 91-54) as amended. 
The Contractor shall erect and maintain, as required by the conditions and progress of the Work, 
all necessary safeguards for safety and protection. 

(c) The Contractor shall remedy all damage, injury or loss to any property, improvements or facilities 
caused, directly or indirectly, in whole or in part, by the Contractor or any of the Contractor's 
subcontractors or anyone directly or indirectly employed by any of them or anyone for whose acts 
any of them may be liable. The property, improvements or facilities shall be replaced or restored to 
a condition as good as when the Contractor entered upon the Work. In case of failure on the part of 
the Contractor to restore such property, or make good such damages or injury, the County may, 
after 48 hours written notice, proceed to repair, rebuild, or otherwise restore such property, 
improvements or facilities as may be deemed necessary. The cost thereof will be deducted from any 
monies due or which may become due the Contractor under this Contract. 

(d) In emergencies affecting the safety of persons or the Work or property at the site or adjacent 
thereto, the Contractor, without special instruction or authorization from the County, shall act 
to prevent threatened damage, injury or loss. 

(e) Completed Work and stored products shall be suitably protected during unseasonable weather, to 
allow Work to proceed in a timely fashion. Work planned, or in progress, should be performed to 
minimize the impact of adverse weather. 

 
l 0. Protection of the Environment. 

(a) The Contractor shall be responsible for taking all measures required to minimize all types of 
pollution associated with the undertaking of the proposed Work and shall abide by the 
requirements of all governmental agencies having jurisdiction over the Work or Contractor's 
Project operations. This shall include but not be limited to air, water & noise pollution during 
torch cutting, grinding, burning, and grading operations. 

(b) Any area used or involved in the Project that is disturbed by the Contractor shall be restored to 
original or better condition, even though such area is outside the limits of that specified for grading, 
grassing or landscaping. 

(c) The Contractor is responsible for maintenance of all erosion control measures, final removal of all 
temporary BMP's, and irrigation of all permanent vegetative measures until fully established. 
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11. Protection, Location and Relocation of Utilities. 
The Contractor shall notify utility owners of the new work in accordance with Georgia Law by 
calling the Utilities Protection Center (UPC) at 800-282-7411, 72 hours before work is to begin. 
The Contractor shall protect from damage all existing improvements or utilities at, or in proximity 
to, the site of the Work, and shall repair or restore any damage to such facilities resulting from failure 
to exercise reasonable care in the performance of Work. If the Contractor fails or refuses to repair 
any such damage promptly, the County may have the Work performed and charge the cost thereof to 
the Contractor. 

Prior to the construction or installation of any new Work, the Contractor shall excavate all existing 
utilities within the vicinity of the Work to their actual vertical and horizontal location. In order to 
avoid conflicts between existing and new Work, the Contractor shall either relocate the existing utility 
on a temporary or permanent basis or shall take whatever means necessary to protect the existing 
facilities or utilities during the installation of new Work. 

 
12. Indemnification. 

In addition to its agreement to obtain and maintain insurance as set forth herein, the Contractor 
agrees to indemnify and hold harmless the County, its officers, agents, and employees, from any and 
all claims against the County, its officers, agents and employees, which arise out of any act or 
omission of the Contractor or any of the Contractor's officers, agents and/or employees, and any and 
all claims which result from any condition created or maintained by the Contractor or anyone 
employed by the Contractor or any of their officers, agents or employees, which condition does not 
specify to be created or maintained by this Contract. 

 
13. Termination of Agreement. 

In the event either party elects to terminate this Agreement for whatever reason deemed appropriate, 
written notice shall be provided and termination shall be effective 15 days from receipt of written notice. 

 
14. Notice. 

Any notice or other communication required or permitted to be given under this Agreement must be 
in writing and must be mailed by overnight delivery or certified mail, postage prepaid, so that the 
notifying party can prove delivery of notice and the date thereof, and addressed as follows: 
 
To the County:     To the Contractor: 

        Rockdale County, Georgia       
        Attn: Tina Malone       
        981 Milstead Avenue       
        Conyers, Georgia 30012       
        Tina.malone@rockdalecountyga.gov       
    

       The addresses stated in this paragraph may be changed by the respective parties upon a                
documented notice delivered in advance, pursuant to this paragraph. 

 
15. Assignment. 

The Contractor shall have no right to transfer or assign its interest in this Agreement without the prior 
written consent of an authorized representative of the County. 

 
16. Corporate Authority. 

mailto:Tina.malone@rockdalecountyga.gov
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Contractor represents to the County that this Agreement, the transaction contemplated in this 
Agreement, and the execution and delivery hereof, have been duly authorized by all necessary 
corporate proceedings and actions, including, without limitation, the action on the part of the 
directors. The individual executing this Agreement on behalf of Contractor warrants that he or she 
is authorized to do so and that this Agreement constitutes the legally binding obligation of the 
corporation. 

 
17. Waiver. 

No action taken pursuant to this Agreement shall be deemed to constitute a waiver by the party 
taking such action of compliance with any representation, warranty, covenant or agreement in this 
Agreement. The waiver by any party of a breach of any provision or condition contained in this 
Agreement shall not operate or be construed as a waiver of any subsequent breach or of any other 
conditions. 

 
18. Severability. 

If any provision of this Agreement or application to any party or circumstances shall be 
determined by any court of competent jurisdiction to be unenforceable to any extent, the 
remainder of this Agreement or the application of such provision to such person or circumstances, 
other than those as to which it is so determined invalid or unenforceable, shall not be affected 
thereby, and each provision hereof shall be valid and shall be enforced to the fullest extent 
permitted by law. 

 
19. Interpretation. 

Should any provision of this Agreement require a judicial interpretation, the parties agree that the 
body interpreting or construing this Agreement will not apply the assumption that the terms of this 
Agreement will be more strictly construed against one party by reason of the rule of legal construction 
that an instrument is to be construed more strictly against the party which itself or through its agents 
prepared the Agreement. The parties acknowledge and agree that they and their agents have each 
participated equally in the negotiation and preparation of this Agreement. 

 
20. Venue & Jurisdiction. 

The County and the Contractor, by entering into this Agreement, hereby agree that the courts of 
Rockdale County, Georgia shall have jurisdiction to hear and determine any claims or disputes 
between them pertaining directly or indirectly to this Agreement. Contractor expressly submits and 
consents in advance to such jurisdiction in any action or proceeding commenced in said courts. The 
choice of forum set forth in this section shall not be deemed to preclude the bringing of any action by 
the County or the enforcement by the County of any judgment obtained in such forum in any other 
appropriate jurisdiction. Further, the Contractor hereby waives the right to assert the defense of forum 
non-convenient and the right to challenge the venue of any court proceeding. 

 
21. Governing Law. 

This Agreement shall be construed and interpreted according to the provisions of the laws of the State of 
Georgia. 

 
22. Binding Effect. 

This Agreement shall be binding upon the Contractor and its successors and permitted assigns. 
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23. Further Assurances. 
The Contractor agrees to execute, acknowledge, seal and deliver, after the date of this Agreement, 
without additional consideration, such further assurances, instruments and documents, and to take such 
further actions, as the County may reasonably request in order to fulfill the intent of this Agreement and 
the transactions contemplated by this Agreement. 

 
24. Entire Agreement. 

This Agreement, its attachments and essential documents (as provided in1 I above) represent the 
entire understanding of the parties with regard to the subject matter of this Agreement. There are 
no oral agreements, understandings, or representations made by any party to this Agreement that 
are outside of this Agreement and are not expressly stated in it. No supplement, modification, or 
amendment of this Agreement will be binding unless executed in writing by all parties. 

 
By signing this Agreement, the parties acknowledge that they have read each and every page of this 
Agreement before signing same and that they understand and assent to all the terms thereof. In 
addition, by signing this Agreement, the parties acknowledge that they are entering into this 
Agreement freely and voluntarily and under no compulsion or duress. 

 
  
IN WITNESS WHEREOF, the parties have hereunto set their hands and seals on the date and year first above written. 
 
 
[CONTRACTOR’S NAME] ROCKDALE COUNTY, GEORGIA 
 BOARD OF COMMISSIONERS 
 
 
By: _______________________________ By: ______________________________ 
   JaNice Van Ness, Chair & CEO 
 
Witness: 
  Attest: 
   
By:  _______________________________ 
  By: ______________________________ 
    Jennifer Rutledge, Director/County Clerk 
 
 
  Approved as to Form: 
 
 
  By:  ______________________________ 
    M. Qader A. Baig, County Attorney 
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SUBCONTRACTORS 
 

Instructions: Type or clearly print all information. 
 

NAME, ADDRESS, & PHONE NUMBER 
OF SUBCONTRACTOR SUBCONTRACT WORK ITEM DOLLAR VALUE OF 

SUBCONTRACT WORK 
1.   

   

2.   

   

3.   

   

4.   

   

5.   

   

6.   

   

 
 
 
 
Representative’s Signature: __________________________________    Date: __________________________ 

 
 
 
 
 
 
 



ROCKDALE COUNTY GOVERNMENT 
EQUAL BUSINESS OPPORTUNITY PROGAM 

Rockdale County Government Equal Business Opportunity 
(“EBO”) Program ordinance promotes opportunities for 
Historically Underutilized Businesses (“HUBs”) and Small 
Business Enterprises (“SBEs”) and protects all contracting 
applicants from unlawful discrimination.  Under the EBO 
ordinance, bids for any project totaling $100,000 or more in 
value must demonstrate good faith efforts to make work 
available to HUBs and SBEs.  The ordinance is aspirational 
and seeks to maximize contracting opportunities for HUBs 
and SBEs.  Specific outreach and reporting requirements are 
detailed in the EBO Ordinance and accompanying EBO 
policy document adopted by the Rockdale County Board of 
Commissioners, both of which are attached here.   

In accordance with the terms of the EBO ordinance, all 
contracting shall be awarded without regard to race, religion, 
color, creed, national origin, sex, age, or handicapping 
condition.  No portion of the EBO ordinance requires 
contractors or subcontractors to make purchases of 
materials or equipment from HUBs who do not submit the 
lowest responsible, responsive bid.  

Please refer to the attached EBO ordinance and EBO policy 
document for further details.  
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ROCKDALE COUNTY GOVERNMENT 
EBO PROGRAM 

 CONTRACT COMPLIANCE REQUIREMENTS 

AFFIDAVIT – SCHEDULE OF INTENDED SUBCONTRACTOR UTILIZATION PLAN 
(UTILIZATION PLAN)    

The Utilization Plan is designed to enhance the utilization of a Historically Underutilized 
Business (HUB) or a Small Business Enterprise (SBE) by a bidder/proposer, contractor, or 
vendor.  The bidder/proposer must outline a plan of action to encourage and achieve diversity 
and equality in the available procurement and contracting opportunities with bid/proposal.    

DETERMINATION OF GOOD FAITH 

The Prime Contractor must demonstrate that they have made reasonable, good faith efforts to 
ensure that certified firms have had a full and fair opportunity to compete and win subcontracts 
on this project.  The Prime Contractor is required to include all outreach attempts that would 
demonstrate a “Good Faith Effort” in the solicitation of sub-consultants/subcontractors.  

Documentation of efforts made by the Prime Contractor regarding this project should be 
documented using the Subcontractor Contact Form.   

AFFIDAVIT – CONTRACTOR ONLY USAGE 

A contractor that performs all the work under a contract with its own workforce may submit an 
affidavit. 

UTILIZATION REPORTING (Post Award) 

The successful bidder/proposer will be required to report all payments to subcontractors, sub-
consultants, and suppliers (if applicable) by the 15th day of the month to the EBO Administrator.   
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ROCKDALE COUNTY GOVERNMENT 
AFFIDAVIT - SCHEDULE OF INTENDED SUBCONTRACTOR UTILIZATION 

This form must be completed and submitted with the bid/proposal.   All prime 
bidders/proposers must submit this form which lists all intended subcontractors/suppliers who 
will be utilized under the scope of work/services.  

Prime Bidder/Proposer Company Name 

ITB/RFP Name & Number:  

1. My firm, as Prime Bidder/Proposer on this scope of work/service(s) is NOT□, is□ a
Historically Underutilized Business or Small Business Enterprise.

Indicate below the portion of work, including, percentage of bid/proposal amount that 
your firm will carry out directly as the Prime Contractor: 
$                                                  Or                                                   %  

2. This information below must be completed and submitted with the bid/proposal if a joint
venture (JV) approach is to be undertaken. Please provide JV breakdown information
below and attach a copy of the executed Joint Venture Agreement.

JV Partner(s) information: 

Business Name Business Name 

(a.) (b.) 

% of JV % of JV  

HUB or SBE 
Certified (Y 
or N) 

HUB or 
SBE 
Certified 
(Y or N) 

Certified 
Agency 

Certified 
Agency 

Date 
Certified 

Date 
Certified 

3. Lists all Sub-Contractor/suppliers participating on the project and provide a description of
the work to be executed.

Total Dollar Value of Certified Subcontractors: ($) 

Total Percentage of Certified Subcontractors: (%) 
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AFFIDAVIT - SCHEDULE OF INTENDED SUBCONTRACTOR UTILIZATION 
(continued) 

CERTIFICATION:  The undersigned certifies that he/she has read, understands, and agrees to 
be bound by the Bid/Proposer provisions.  The undersigned further certifies that he/she is 
legally authorized by the Bidder/Proposer to make the statement and representation and that 
said statements and representations are true and correct to the best of his/her knowledge and 
belief.  The undersigned understands and agrees that if any of the statements and 
representations are made by the Bidder/Proposer knowing them to be false, or if there is a 
failure of the intentions, objectives and commitments set forth herein, then in any such event the 
Contractor’s acts or failure to act, as the case may be, shall constitute a material breach of the 
contract, entitling the County to terminate the Contract for default.  The right to so terminate 
shall be in addition to, and in lieu of, any other rights and remedies the County may have for 
other defaults under the contract. 

By submitting this form, it is understood that every firm listed as a subcontractor has been 
properly notified and will participate.  

Signature: Title: 

Business or Corporate Name: 

Address: 

Telephone: (      ) 

Fax Number: (    ) 

Email Address: 
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ROCKDALE COUNTY GOVERNMENT 
UTILIZATION REPORT – Post Award 

The awarded vendor(s) are required to report all payments to the prime contractor, 
subcontractors, and sub-consultants (if applicable) during the project by the 15th day of the 
month to the EBO Administrator.  

Subcontractor or Supplier information 

ITB or RFP # Name  Contact Name 
Contact 
Email 

Address 

Contact 
Phone 

Payment 
amount 

Date of 
payment 

Payment 
Method 

Issues: 

Vendor Name: __________________________________ 

Printed Signature: 
_________________________________ Date: 

___________________________ 

Title___________________________________ 

INTERNAL USE ONLY 

 Verified ________________________ 

Any Issues ________________________ 

Verified by ________________________ 
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Subcontractor/Supplier Business Address Contact Name Contact Email Address Contact Phone
Scope of Work Solicited 

for Project

HUB or SBE 

Certification 

Designation

Result of 

Contact

Date of 

Contact

Company Name: __________________________________ Project # & Title: ___________________________

Printed Signature: _________________________________ Date: ___________________________

Title___________________________________

INTERNAL USE ONLY

Date information verified ________________________

Any Issues ________________________

Verified by ________________________

ROCKDALE COUNTY GOVERNMENT      

Subcontractor Contact Form      

Good Faith Effort - Must also include evidence of all good faith efforts that were implemented, including any advertisements, solicitations, and evidence of other specific actions demonstrating recruitment 

and selection of Historically Underutilized Businesses or Small Business Enterprises.
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BIDDER’S CHECKLIST 

__________ Bid Bond in the Amount of 5% of the Total Bid Amount 
Note: Performance Bond, Payment Bond, and  
Proof of Insurance coverage are required after contract award. 

__________ ONE (1) FLASH DRIVE (containing a copy in Adobe PDF format) of 
the following documents: all documents shall be fully completed, 
signed, and dated. 

__________ Bid Item Table (See Page 11-19) 

__________ All Applicable Affidavit Forms (See Pages 20-25) 

__________ Contractor’s Qualifications Statement & 
Questionnaire (See Pages 32-35) 

__________ Local Vendor Preference Policy (If Applicable) - (See Page 36) 

__________ Subcontractors (See Page 44) 

  Equal Business Opportunity Forms (See Pages 45-59) 

__________ Proof of Business License 

__________ Proof of Utility Contractor License 

The purpose of this checklist is to remind bidders of the documents generally required for the bid 
submittal. It is the bidder’s responsibility to include additional documents requested in the bid that 
may not be shown on the checklist, if applicable.  
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SECTION 00100 
INSTRUCTIONS TO BIDDERS 

Rockdale County Water Resources 
Water Main Replacements 00100-1 

1.01 CONTRACT DOCUMENTS 

 The Contract Documents include the Contract Agreement, Invitation to Bid, Instructions to 
Bidders, Contractor's Bid (including all documentation accompanying the Bid and any 
post-Bid documentation required by the Owner prior to the Notice of Award), Bonds, all 
Special Conditions, General Conditions, Supplementary Conditions, Specifications, Drawings, 
and addenda, together with written amendments, change orders, field orders and the PM/CM's 
written interpretations and clarifications issued in accordance with the General Conditions on 
or after the date of the Contract Agreement. 

 Shop drawing submittals reviewed in accordance with the General Conditions, geotechnical 
investigations and soils reports, and drawings of physical conditions in or relating to existing 
surface or subsurface structures at or contiguous to the site, are not Contract Documents. 

 The Contract Documents shall define and describe the complete work to which they relate. 

1.02 DEFINITIONS 

 Where the following words or the pronouns used in their stead occur herein, they shall have 
the following meaning: 

1. "Owner" shall mean Rockdale County, Georgia, party of the first part to the 
Contract Agreement, or its authorized and legal representatives. 

2. "Program Manager/Construction Manager" shall mean Rockdale Water Resources-
Engineering Dept., hereinafter also designated as "PM/CM". 

3. "Designer" shall mean Rockdale County, ESI, EDEC, and Wekiva . 
4. "Contractor" shall mean the party of the second part to the Contract Agreement or 

the authorized and legal representative of such party. 
5. "Work" and "Project" shall mean the entire completed construction required to be 

furnished under the Contract Documents. 
6. "Contract Time" shall mean consecutive calendar days as provided in the Contract 

Document for completion of the Project, to be computed from the date of the 
Notice to Proceed. 

7. "Liquidated Damages" shall mean the sum of $250.00 which the Bidder agrees to 
pay for each consecutive calendar day beyond the Contract Time required to 
complete the Project. Liquidated Damages will end upon written notification from 
the Owner of final acceptance of the Project. 

8. "Products" shall mean materials or equipment permanently incorporated into the 
Project. 

9. "Provide" shall mean to furnish and install. 
10. "Balanced Bid" shall mean the total amount bid reasonably reflects the value of that 

item with regard to the entire job considering the prevailing cost of labor, material 
and equipment in the relevant market. A Bid is unbalanced when, in the opinion of 
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the Owner, total amounts bid on any of the listed items do not reasonably reflect 
such values. 

11. "Substantial completion of the work", solely for the purposes of Official Code of 
Georgia Annotated (O.C.G.A.) §13-10-20(c), shall be defined as occurring on the 
date of the written notification from the PM/CM that the Project is ready for final 
inspection, as specified in Section 00800, Article 30, paragraph (g). 

12. "Satisfactorily completed", solely for the purposes of O.C.G.A. §13-10-20(b), shall 
mean the completion of all work, certifications and affidavits as specified in 
Section 00800, Article 30, paragraph (g). 

1.03 PREPARATION AND EXECUTION OF BID 

 Each Bid must be prepared to represent that it is based solely upon the materials and 
equipment specified in the Contract Documents. 

 Each Bid must be submitted on the Bid forms which are attached to the Contract Documents. 
All blank spaces for Bid prices, both words and figures, must be filled in, in ink. In case of 
discrepancy, the amount shown in words will govern. All required enclosed certifications must 
be fully completed and executed when submitted. 

 Each Bid must be submitted in a sealed envelope, addressed to the Owner. Each sealed 
envelope containing a Bid must be plainly marked on the outside as, "Bid for Rockdale 
County, Georgia- Water Main Replacements for Rockdale Water Resources." 

 The Bidder shall provide on the outside of the sealed envelope the following information; 
otherwise the Bid will not be opened and will be returned to the Bidder: 

1. Bidder's Name 

2. Georgia Utility Contractor License Number 

3. ITB #26-13: Water Main Replacements for Rockdale Water Resources 

 If forwarded by mail, the sealed envelope containing the Bid must be enclosed in another 
envelope addressed to the Rockdale County Department of Finance, Purchasing Division, 981 
Milstead Avenue, P.O. Box 289, Conyers, GA 30012, Attn: Adrienne Brown. 

 Any and all Bids not meeting the aforementioned criteria for Bid submittal, may be declared 
non-responsive, and subsequently returned to the Bidder. 

 The Contractor, in signing a Bid on the whole or any portion of the Project, shall conform to 
the following requirements: 

1. Bids which are not signed by individuals making them shall have attached thereto a 
power of attorney evidencing authority to sign the Bid in the name of the person for 
whom it is signed. 

2. Bids which are signed for a partnership shall be signed by all of the partners or by 
an attorney-in-fact. If a Bid is signed by an attorney-in-fact, there should be 
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attached to the Bid a power of attorney executed by the partners evidencing 
authority to sign the Bid. 

3. Bids which are signed for a corporation shall have the correct corporate name 
thereof and the signature of the president or other authorized officer of the 
corporation manually written below the corporate name following the wording "By 
__________". Corporation seal shall also be affixed to the Bid. 

4. The Bidder shall complete, execute and submit the following documents, which are 
attached to these Contract Documents: 

a. The Bid 
b. The Bid Bond 
c. Corporate Certificate, if the Bidder is a corporation 
d. Non-Collusion Affidavit of Prime Bidder 
e. Non-Collusion Affidavit of Sub-Contractor 
f. Contractor’s Affidavit 
g. Sub-Contractor's Affidavit 
h. Affidavit Verifying Status for County Public Benefit Application 
i. Contractor's License Certification 

1.04 METHOD OF BIDDING 

 Lump sum price for each of the several items in the Bid of each Bidder shall include its pro 
rata share of overhead and profit so that the sum of the products, obtained by multiplying the 
quantity shown for each item by the unit price, represents the total Bid. Any Bid not 
conforming to this requirement may be rejected. Additionally, Unbalanced Bids will be subject 
to rejection. Conditional Bids will not be accepted. The special attention of all Bidders is 
called to this provision, for should conditions make it necessary to revise the quantities, no 
limit will be fixed for such increased or decreased quantities nor extra compensation allowed. 

1.05 ADDENDA AND INTERPRETATIONS 

 No interpretation of the meaning of the Drawings, Specifications or other pre-bid documents 
will be made to any Bidder orally. 

 Every request for such interpretation should be made in writing and emailed Adrienne Brown,  
Rockdale County Department of Finance, Purchasing Division, 981 Milstead Avenue, P.O. 
Box 289, Conyers, GA 30012, Attn: Adrienne Brown, and to be given consideration must be 
received at least fifteen (15) business days prior to the date fixed for opening Bids or as 
specified in the Invitation to Bid.  

 Any and all such interpretations and any supplemental instructions will be in the form of 
written Addenda to the Contract Documents which, if issued, will be posted on Rockdale 
County’s website www.rockdalecountyga.gov, Doing Business Here, Bid Opportunities, 
Current Bids. Any discussions or documents will be considered non-binding unless 
incorporated and issued in an addendum. 

 Failure of Bidders to receive or acknowledge any Addendum shall not relieve them of any 
obligation under the Bid. All Addenda shall become part of the Contract Documents. 

http://www.rockdalecountyga.gov/
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1.06 BID SECURITY 

 Each Bid must be accompanied by a Bid Bond, prepared on the form of Bid Bond included 
herein or a Surety Company's Standard Bid Bond, duly executed by the Bidder as principal 
and having as surety thereon a surety company authorized to do business in the State of 
Georgia and listed in the latest issue of U.S. Treasury Circular 570, in the amount of 5 percent 
of the Bid. Attorneys-in-fact who sign Bonds must file with each Bond a currently dated copy 
of their power of attorney. 

 If for any reason whatsoever the successful Bidder withdraws from the competition after 
opening of the Bids, or if Bidder refuses to execute and deliver the Contract and Bonds 
required within 10 days after receipt of notice of the acceptance of Bid, the Owner may 
proceed to enforce the provisions of the Bid Bond. 

1.07 RECEIPT AND OPENING OF BIDS 

The Owner may consider a minor irregularity any Bid not prepared and submitted in 
accordance with the provisions hereof and may waive any minor irregularities or reject any 
and all Bids. Any Bid may be withdrawn prior to the above scheduled time for the opening of 
Bids or authorized postponement thereof. Any Bid received after the time and date specified 
shall not be opened. 

1.08 SUBCONTRACTS 

The Bidder is specifically advised that any person, firm or other party to whom it is proposed 
to award a subcontract under this Contract must be acceptable to the Owner. 

1.09 CONDITIONS OF THE PROJECT 

 Each Bidder must be informed fully of the conditions relating to the construction of the Project 
and the employment of labor thereon. Failure to do so will not relieve a successful Bidder of 
the obligation to furnish all material and labor necessary to carry out the provisions of the 
Contract. Insofar as possible, the Contractor, in carrying out the work, must employ such 
methods or means as will not cause any interruption of or interference with the work of any 
other Contractor. 

 The Bidder is advised to examine the location of the Project and to be informed fully as to its 
conditions; the conformation of the ground; the character, quality and quantity of the products 
needed preliminary to and during the prosecution of the work; the general and local conditions 
and all other matters which can in any way affect the work to be done under the Contract. 
Failure to examine the site will not relieve the successful Bidder of an obligation to furnish all 
products and labor necessary to carry out the provisions of the Contract. 

 The Bidder shall notify the Owner of the date and time Bidder proposes to examine the 
location of the Project. The Bidder shall confine examination to the specific areas designated 
for the proposed construction, including easements and public right-of-ways. If, due to some 
unforeseen reason, the Owner's proceedings for obtaining the proposed construction site 
(including easements), have not been completed, the Bidder may enter the site only with the 
express consent of the property owner. The Bidder is solely responsible for any damages 
caused by examination of the site. 
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1.10 NOTICE OF SPECIAL CONDITIONS 

 If any special federal, state, county or city laws, municipal ordinances, and the rules and 
regulations of any authorities having jurisdiction over construction of the Project, enclosed, 
herein referred to, or applicable by law to the Project, conflict with requirements of the 
Contract Documents, then the most stringent requirement prevails. 

1.11 OBLIGATION OF BIDDER 

 By submission of a Bid, each Bidder warrants that Bidder has inspected the site and has read 
and is thoroughly familiar with the Contract Documents (including all addenda). The failure or 
omission of any Bidder to examine any form, instrument or document shall in no way relieve 
any Bidder from any obligation in respect to the Bid. 

1.12 METHOD OF AWARD 

 The contract will be awarded to the lowest, responsive, responsible Bidder submitting the Bid 
which is in the best interest of the Owner as determined by the Owner. 

 The Bidder to whom the award is made will be notified. The Owner reserves the right to reject 
any and all Bids and to waive any minor irregularities in Bids received whenever such 
rejection or waiver is in the Owner's interest. 

 A responsive Bidder who submits a Bid in the proper form without qualification or intent other 
than as called for in the Contract Documents, and who binds himself or herself on behalf of the 
Bid to the Owner with the proper Bid Bond completed and attached, and who properly 
completes all forms required to be completed and submitted at the time of the Bidding. The 
Bidder shall furnish all data required by these Contract Documents. Failure to do so may result 
in the Bid being declared non-responsive. 

 Acceptance of the Bidder's documentation and substantiation or Contract Award by the Owner 
does not relieve the Bidder of liability for non-performance as covered in the Contract 
Documents, nor will the Bidder be exempted from any other legal recourse the Owner may 
elect to pursue. 

 

END OF SECTION



SECTION 00422 
CORPORATE CERTIFICATE 

Rockdale County Water Resources 
Water Main Replacements 00422-1 

I,      , certify that I am the Secretary of the Corporation named as 

Contractor in the foregoing Bid; that       , who signed said Bid on 

behalf of the Contractor was then       of said Corporation; that said 

Bid was duly signed for and on behalf of said Corporation by authority of its Board of Directors, and 

is within the scope of its corporate powers; that said Corporation is organized under the laws of the 

State of     . 

This   day of      , 2026. 

 

(Corporate Secretary)          (SEAL) 

 

 

 

 

END OF SECTION



SECTION 00425 
CONTRACTOR'S LICENSE CERTIFICATION 

Rockdale County Water Resources 
Water Main Replacements 00425-1 

Contractor's Name: ___________________    ______ 
 
Georgia Utility Contractor's License Number: _______________________  
 
Expiration Date of License: ______________   _______  

 
 
I certify that the above information is true and correct and that the classification noted is applicable 

to the Bid for this Project. 
 
 

Signed:        

 

Printed:        

  

Date:         

 

 

 

END OF SECTION 

 

 



SAMPLE AGREEMENT FOR THE WATER MAIN EXTENSION FOR ANNIE MITCHELL DRIVE, 
BETHEL ROAD, LESTER ROAD, MCCALLA ROAD, AND NORTH HIGHTOWER TRAIL 

The County reserves the right to revise this agreement as it is a sample agreement 

This Agreement entered into on this        day of                         ,2026, between 
ROCKDALE COUNTY, GEORGIA, a political subdivision of the State of Georgia, whose address is 981 
Milstead Avenue, Conyers, Georgia 30012, (hereinafter referred to as the "County") and [CONTRACTOR 
NAME]  a Georgia limited liability company, whose address is [CONTRACTOR’S ADDRESS] (hereinafter referred 
to as "Contractor"). 

WHEREAS, the County desires to engage the services of Contractor for the construction of the Honey Creek 
and Scott Creek Pump Stations and Force Mains; and 

WHEREAS, Contractor is qualified to perform this service and desires to render this service to the County as 
provided herein. 

NOW THEREFORE, the County engages the services of Contractor for and in consideration of the 
mutual promises contained in this Agreement and the parties agree as follows: 

1. Services Provided by Contractor.
The Contractor will furnish all products, tools, construction equipment, skill and labor of every
description necessary to carry out and to complete in a good, firm, substantial workmanlike manner
the Water Main Extension for Annie Mitchell Dr., Bethel Rd., Lester Rd., McCalla Rd., and N.
Hightower Trail as described in the County's Invitation to Bid (ITB) 26-13 incorporated herein by
reference, (hereinafter called "Work"), and Contractor's bid dated    , attached
hereto and made a part hereof (hereinafter called "Bid"). Contractor shall provide, at their expense,
all vehicles and equipment necessary to provide this Work. The Work shall be performed at the
direction of the Water Resources Director or his designee and consistent with all Federal, State and
local laws.

The Contract Documents, Bid Documents, Invitation to Bid, and drawings are considered essential
parts of the Agreement, and requirements occurring in one are as binding as though occurring in all.
They are intended to define, describe and provide for all labor necessary to complete the Work in an
acceptable manner, ready for use, or operation by the County.

2. Fees and Compensation.
(a) Contract Price: The Contract Price shall not exceed  ($

) and shall be the total amount payable by the County to the Contractor for the 
performance of the Work set forth in the Contract Documents, unless amended as agreed upon 
by both parties in writing as detailed in Section 6 of this Agreement. If there are unforeseen costs, 
there is a ten percent (10%) contingency of $    .  The County shall provide 
payment within thirty (30) days of receiving said undisputed invoice. 

It is understood that the Contractor shall provide and pay for all products, labor (including labor 
performed after regular working hours, on Saturdays or Sundays, or on legal holidays), tools, 
construction equipment, supervision, and all other services and facilities of any nature whatsoever 
necessary to execute, complete, place into operation, and deliver the Work. 

Rockdale County Water Resources 
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SECTION 00500 
SAMPLE CONTRACT 



ITB No.26-13   

The Contractor shall be responsible for any additional expenses incurred by the County as a result 
of the extended work hours, including resident inspection overtime. The cost associated with 
resident inspector overtime will be deducted from the Contractor's monthly payment request. 

(b) Payments Withheld: The County may decline to approve an application for payment, in
whole or in part, as may be necessary to protect the County from loss because of:

(1) Failure of the Contractor to make payments properly to subcontractors or for labor or products.

(2) Unsatisfactory prosecution of the Work by the Contractor either due to quality of the Work or if the
Contractor is behind the currently approved construction schedule.

When the above reasons for nonpayment are corrected, then payment will be made for 
amounts withheld because of such reasons, not later than the next payment. 

(c) Retention: The County will retain the following amounts from each properly certified estimate:

(1) Until the value of the Work completed, including stored materials, is at least 50 percent of the
Contract amount, 5 percent of the value of all Work satisfactorily completed, including stored
materials.

(2) When the value of the completed Work totals at least 50 percent of the Contract amount, the
County will reduce the retainage to 5 percent of the value of Work completed, including stored
materials provided the Work is progressing satisfactorily and there is no specific cause for retaining
a larger sum. The total amount retained will be at least 5 percent of the Contract amount, adjusted
for Change Orders, until the date of final payment.

(3) The County may elect to reinstate retention of 10 percent of the value of the Work completed
if at any time the Contractor fails to make satisfactory progress or if there is other specific cause.
No form of collateral in lieu of cash will be acceptable as retainage.

Amounts retained by the Contractor from payments due to suppliers and subcontractors (expressed 
as a percentage) shall not exceed that being retained by the County. 

3. Effective Dates of Agreement.
The effective date of this Agreement shall be the date said Agreement is signed by the Chairman of
the Rockdale County Board of Commissioners (the "Board"). The terms of this Agreement shall
be seven hundred thirty (275) calendar days from the Notice to Proceed, unless terminated by
either party as detailed in section 13 of this Agreement.

The Contractor shall begin the Work no later than thirty (30) days after issuance of the Notice
to Proceed and shall complete the Work no later than 275 calendar days after issuance of the
Notice to Proceed, unless a time extension is authorized in writing by the County.

Time is of the essence and is an essential element of this Contract, and the Contractor shall pay to
the County, not as a penalty, but as liquidated damages, the sum of $100.00 for each calendar day
that there is default of completing the Work within the time limit named herein. If the Contractor
abandons the Contract before commencement of the Work or defaults in completion of all the
Work after commencement thereof, the Contractor shall be liable for such liquidated damages.
These fixed liquidated damages are not established as a penalty but are calculated and agreed upon
in advance by the County and the Contractor due to the uncertainty and impossibility of making a
determination as to the actual and consequential damages incurred by the County and the general
public of Rockdale County, Georgia as a result of the failure on the part of the Contractor to
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complete the Work on time. Such liquidated damages referred to herein are intended to be and are 
cumulative and shall be in addition to every other remedy now or hereafter enforceable at law, in 
equity by statute, or under the Contract. 

4. Rejection of Work and Materials.
All products furnished and all Work completed will be inspected by the County. All products
furnished and all Work completed that is not in accordance with the Contract Documents or that is
defective will be rejected. All rejected products or Work shall be removed immediately. If rejected
products or Work is not removed within 48 hours, the County will have the right and authority to
stop the Work immediately and will have the right to arrange for the removal of said rejected
products or Work at the cost and expense of the Contractor.

5. Supervision of Work.
The Contractor shall supervise and direct the Work. The Contractor shall be solely responsible for the
means, methods, techniques, sequences and procedures of the Work. The Contractor shall employ and
maintain on the Work a qualified
supervisor or superintendent who shall be designated in writing by the Contractor as the
Contractor's representative at the site. The supervisor shall be present on the site at all times as
required to perform adequate supervision and coordination of the Work.

The supervisor shall have full authority to act on behalf of the Contractor and to execute the orders
or directions of the County without delay. The supervisor shall have full authority to promptly
supply products, tools, plant equipment and labor as may be required. The supervisor's authority
shall be such that all communication given to the supervisor shall be as binding as if given to the
Contractor.

The Contractor shall employ only competent and skilled personnel. The Contractor shall, upon
demand from the County, immediately remove any superintendent, foreman or workman whom
the County may consider incompetent or undesirable.

6. Changes in the Contract.
The County may at any time, as the need arises, order changes within the scope of the Work without
invalidating the Contract Agreement. If such changes increase or decrease the amount due under the
Contract Documents, or in the time required for performance of the Work, an equitable adjustment
will be authorized by Change Order.

7. Insurance and Bonds.
The Contractor shall not commence any work under this Contract until all insurance (with Blasting Operations
coverage included) and bonds, as stipulated in the Invitation to Bid, have been obtained and such insurance and
bonds have been approved by the County, nor shall the Contractor allow any subcontractor to commence any
work on subcontractor's contract until all similar insurance and bonds required of the subcontractor have been so 
obtained and approved by the Contractor.

8. Interruption of Facility Operations.
The Contractor shall provide the County with written notice at least three days prior to any
interruption in facility operations required by construction activity. The notice shall include the date
and time of the scheduled interruption, the length of time the interruption will be in effect, the
procedures to be followed, a complete identification of all those processes, equipment and operations
to be affected and all other information the County may require. The Contractor shall provide any
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equipment, piping, auxiliary power or other means necessary to sustain facility operations. 

9. Protection of Work, Property and Persons.
(a) The Contractor shall be responsible for initiating, maintaining and supervising all safety

precautions and programs in connection with the Work. The Contractor shall take all necessary
precautions for the safety of, and shall provide the necessary protection to prevent damage, injury
or loss to all employees on the Work and other persons who may be affected thereby, all the
Work and all products to be incorporated therein, whether in storage on or off the site, and other
property at the site or adjacent thereto, including trees, shrubs, lawns, walks, pavements, roadways, 
structures and utilities not designated for removal, relocation or replacement in the course of
construction.

(b) The Contractor shall comply with the Department of Labor Safety and Health Regulations for
construction, promulgated under the Occupational Safety and Health Act of 1970 (PL 91-596) and
under Section l 07 of the Contract Work Hours and Safety Standards Act (PL 91-54) as amended.
The Contractor shall erect and maintain, as required by the conditions and progress of the Work,
all necessary safeguards for safety and protection.

(c) The Contractor shall remedy all damage, injury or loss to any property, improvements or facilities
caused, directly or indirectly, in whole or in part, by the Contractor or any of the Contractor's
subcontractors or anyone directly or indirectly employed by any of them or anyone for whose acts
any of them may be liable. The property, improvements or facilities shall be replaced or restored to
a condition as good as when the Contractor entered upon the Work. In case of failure on the part of
the Contractor to restore such property, or make good such damages or injury, the County may,
after 48 hours written notice, proceed to repair, rebuild, or otherwise restore such property,
improvements or facilities as may be deemed necessary. The cost thereof will be deducted from any
monies due or which may become due the Contractor under this Contract.

(d) In emergencies affecting the safety of persons or the Work or property at the site or adjacent
thereto, the Contractor, without special instruction or authorization from the County, shall act
to prevent threatened damage, injury or loss.

(e) Completed Work and stored products shall be suitably protected during unseasonable weather, to
allow Work to proceed in a timely fashion. Work planned, or in progress, should be performed to
minimize the impact of adverse weather.

l 0. Protection of the Environment.
(a) The Contractor shall be responsible for taking all measures required to minimize all types of

pollution associated with the undertaking of the proposed Work and shall abide by the
requirements of all governmental agencies having jurisdiction over the Work or Contractor's
Project operations. This shall include but not be limited to air, water & noise pollution during
torch cutting, grinding, burning, and grading operations.

(b) Any area used or involved in the Project that is disturbed by the Contractor shall be restored to
original or better condition, even though such area is outside the limits of that specified for grading,
grassing or landscaping.

(c) The Contractor is responsible for maintenance of all erosion control measures, final removal of all
temporary BMP's, and irrigation of all permanent vegetative measures until fully established.
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11. Protection, Location and Relocation of Utilities.
The Contractor shall notify utility owners of the new work in accordance with Georgia Law by
calling the Utilities Protection Center (UPC) at 800-282-7411, 72 hours before work is to begin.
The Contractor shall protect from damage all existing improvements or utilities at, or in proximity
to, the site of the Work, and shall repair or restore any damage to such facilities resulting from failure
to exercise reasonable care in the performance of Work. If the Contractor fails or refuses to repair
any such damage promptly, the County may have the Work performed and charge the cost thereof to
the Contractor.

Prior to the construction or installation of any new Work, the Contractor shall excavate all existing
utilities within the vicinity of the Work to their actual vertical and horizontal location. In order to
avoid conflicts between existing and new Work, the Contractor shall either relocate the existing utility
on a temporary or permanent basis or shall take whatever means necessary to protect the existing
facilities or utilities during the installation of new Work.

12. Indemnification.
In addition to its agreement to obtain and maintain insurance as set forth herein, the Contractor
agrees to indemnify and hold harmless the County, its officers, agents, and employees, from any and
all claims against the County, its officers, agents and employees, which arise out of any act or
omission of the Contractor or any of the Contractor's officers, agents and/or employees, and any and
all claims which result from any condition created or maintained by the Contractor or anyone
employed by the Contractor or any of their officers, agents or employees, which condition does not
specify to be created or maintained by this Contract.

13. Termination of Agreement.
In the event either party elects to terminate this Agreement for whatever reason deemed appropriate,
written notice shall be provided and termination shall be effective 15 days from receipt of written notice.

14. Notice.
Any notice or other communication required or permitted to be given under this Agreement must be
in writing and must be mailed by overnight delivery or certified mail, postage prepaid, so that the
notifying party can prove delivery of notice and the date thereof, and addressed as follows:

To the County:     To the Contractor:
Rockdale County, Georgia
Attn: Tina Malone
981 Milstead Avenue
Conyers, Georgia 30012
Tina.malone@rockdalecountyga.gov

The addresses stated in this paragraph may be changed by the respective parties upon a
documented notice delivered in advance, pursuant to this paragraph. 

15. Assignment.
The Contractor shall have no right to transfer or assign its interest in this Agreement without the prior
written consent of an authorized representative of the County.

16. Corporate Authority.
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42 
 

Contractor represents to the County that this Agreement, the transaction contemplated in this 
Agreement, and the execution and delivery hereof, have been duly authorized by all necessary 
corporate proceedings and actions, including, without limitation, the action on the part of the 
directors. The individual executing this Agreement on behalf of Contractor warrants that he or she 
is authorized to do so and that this Agreement constitutes the legally binding obligation of the 
corporation. 

 
17. Waiver. 

No action taken pursuant to this Agreement shall be deemed to constitute a waiver by the party 
taking such action of compliance with any representation, warranty, covenant or agreement in this 
Agreement. The waiver by any party of a breach of any provision or condition contained in this 
Agreement shall not operate or be construed as a waiver of any subsequent breach or of any other 
conditions. 

 
18. Severability. 

If any provision of this Agreement or application to any party or circumstances shall be 
determined by any court of competent jurisdiction to be unenforceable to any extent, the 
remainder of this Agreement or the application of such provision to such person or circumstances, 
other than those as to which it is so determined invalid or unenforceable, shall not be affected 
thereby, and each provision hereof shall be valid and shall be enforced to the fullest extent 
permitted by law. 

 
19. Interpretation. 

Should any provision of this Agreement require a judicial interpretation, the parties agree that the 
body interpreting or construing this Agreement will not apply the assumption that the terms of this 
Agreement will be more strictly construed against one party by reason of the rule of legal construction 
that an instrument is to be construed more strictly against the party which itself or through its agents 
prepared the Agreement. The parties acknowledge and agree that they and their agents have each 
participated equally in the negotiation and preparation of this Agreement. 

 
20. Venue & Jurisdiction. 

The County and the Contractor, by entering into this Agreement, hereby agree that the courts of 
Rockdale County, Georgia shall have jurisdiction to hear and determine any claims or disputes 
between them pertaining directly or indirectly to this Agreement. Contractor expressly submits and 
consents in advance to such jurisdiction in any action or proceeding commenced in said courts. The 
choice of forum set forth in this section shall not be deemed to preclude the bringing of any action by 
the County or the enforcement by the County of any judgment obtained in such forum in any other 
appropriate jurisdiction. Further, the Contractor hereby waives the right to assert the defense of forum 
non-convenient and the right to challenge the venue of any court proceeding. 

 
21. Governing Law. 

This Agreement shall be construed and interpreted according to the provisions of the laws of the State of 
Georgia. 

 
22. Binding Effect. 

This Agreement shall be binding upon the Contractor and its successors and permitted assigns. 
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23. Further Assurances.
The Contractor agrees to execute, acknowledge, seal and deliver, after the date of this Agreement,
without additional consideration, such further assurances, instruments and documents, and to take such
further actions, as the County may reasonably request in order to fulfill the intent of this Agreement and
the transactions contemplated by this Agreement.

24. Entire Agreement.
This Agreement, its attachments and essential documents (as provided in1 I above) represent the
entire understanding of the parties with regard to the subject matter of this Agreement. There are
no oral agreements, understandings, or representations made by any party to this Agreement that
are outside of this Agreement and are not expressly stated in it. No supplement, modification, or
amendment of this Agreement will be binding unless executed in writing by all parties.

By signing this Agreement, the parties acknowledge that they have read each and every page of this
Agreement before signing same and that they understand and assent to all the terms thereof. In
addition, by signing this Agreement, the parties acknowledge that they are entering into this
Agreement freely and voluntarily and under no compulsion or duress.

IN WITNESS WHEREOF, the parties have hereunto set their hands and seals on the date and year first above written. 

[CONTRACTOR’S NAME] ROCKDALE COUNTY, GEORGIA 
BOARD OF COMMISSIONERS 

By: _______________________________ By: ______________________________ 
 JaNice Van Ness, Chair & CEO 

Witness: 
Attest: 

By:  _______________________________ 
By: ______________________________ 

Jennifer Rutledge, Director/County Clerk 

Approved as to Form: 

By:  ______________________________ 
M. Qader A. Baig, County Attorney

Rockdale County Water Resources 
Water Main Replacements 

00500-7



SECTION 00700 
GENERAL CONDITIONS 

Rockdale County Water Resources 
Water Main Replacements 00700-1 

TABLE OF CONTENTS 

 

Article Title 
 
  General         
1  Notice of Award      
2  Execution of Contract Documents  
3  Contract Security      
4  Insurance       
5  Indemnification      
6  Notice to Proceed      
7  Termination of Work for Default   
8  Termination for Convenience of the Owner  
9  Assignments       
10  Subcontracting      
11  Authority of the PM/CM 
12  Separate Contracts      
13  Laws and Regulations      
14  Taxes        
15  Notice and Service Thereof     
16  Patents        
17  Land and Rights-of-Way     
18  Products       
19  Supervision of Work      
20  Interruption of Facility Operations    
21  Protection of Work, Property and Persons   
22  Protection of the Environment     
23  Protection, Location and Relocation of Utilities  
24  Schedules, Reports and Records   
25  Drawings and Specifications    
26  Surveys       
27  Testing, Inspection and Rejection of Work   
28  Contract Time and Liquidated Damages   
29  Changes in the Contract     
30  Payments and Completion       



 

Rockdale County Water Resources 
Water Main Replacements 00700-2 

GENERAL: The provisions of these General Conditions are intended, but are not limited to, 
providing general conditions of agreement and provisions toward the awarding of the Contract, the 
obligations of the successful Bidder and requirements for execution and administration of the 
Contract. IN ANY EVENT, PROVISIONS IN THIS SECTION ARE SUBJECT TO AND 
GOVERNED BY PROVISIONS IN THE SUPPLEMENTARY CONDITIONS, AS 
APPLICABLE. 
 

ARTICLE 1 - NOTICE OF AWARD OF CONTRACT 
After receipt of Bids, the Owner shall notify the successful Bidder of the award of the Contract as 
stipulated in the Supplementary Conditions. 

ARTICLE 2 - EXECUTION OF CONTRACT DOCUMENTS 
Within 10 days of notification of Award of Contract, the Owner will furnish the Contractor with 
conformed copies of Contract Documents for execution by the Contractor and the surety. 

Within 10 days after receipt, the Contractor shall return all the Documents properly executed by the 
Contractor and the surety. Attached to each Document shall be an original power-of-attorney for the 
person executing the Bonds for the surety and certificates of insurance for the required insurance 
coverage. 

Within 30 days after receipt of the conformed Documents executed by the Contractor and the surety 
with the power-of-attorney and certificates of insurance, the Owner will complete the execution of 
the Documents. Distribution of the completed Documents will be made upon execution by the Owner. 

Should the Contractor and/or the surety fail to properly execute the Documents within the specified 
time; the Owner will have the right to proceed on the Bid Bond accompanying the Bid. 
If the Owner fails to execute the Documents within the time limit specified, the Contractor will have 
the right to withdraw the Bid without penalty. In such event the Owner will have no liability to the 
Contractor under these Documents or otherwise. 

Should either party require an extension of any of the time limits stated above, this shall be done only 
by mutual agreement between both parties. 

ARTICLE 3 - CONTRACT SECURITY 
The Contractor shall furnish separate Performance and Payment Bonds each in a sum equal to the 
amount of the Contract Price, the Performance Bond conditioned upon the performance by the 
Contractor of all undertakings, covenants, terms, conditions and agreements of the Contract 
Documents, and the Payment Bond conditioned upon the prompt payment by the Contractor to all 
persons supplying labor and products in the prosecution of the Work provided by the Contract 
Documents. Such Bonds shall be executed by the Contractor and a corporate bonding company 
licensed to transact such business in the State where the Project is located and named on the current 
list of "Surety Companies Acceptable on Federal Bonds" as published in the Treasury Department 
Circular Number 570. The expense of these Bonds shall be borne by the Contractor. If at any time a 
surety on any such Bond is declared bankrupt or loses its right to do business in the State where the 
Project is located or is removed from the list of Surety Companies accepted on Federal Bonds, the 
Contractor shall, within 10 days after notice from the Owner to do so, substitute an acceptable Bond 
(or Bonds) in such form and sum and signed by such other surety as may be satisfactory to the Owner. 
The premium on such Bond (or Bonds) shall be paid by the Contractor. No further progress payments 
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shall be deemed due, nor shall be made, until the new surety furnishes an acceptable Bond to the 
Owner. The person executing the Bond on behalf of the surety shall file with the Bond a general 
power of attorney, unlimited as to amount and type of Bond covered by such power of attorney and 
certified to by an official of said surety. 

ARTICLE 4 - INSURANCE 
The Contractor shall not commence any work under this Contract until all insurance, as stipulated in 
the Supplementary Conditions, has been obtained and such insurance has been approved by the 
Owner, nor shall the Contractor allow any subcontractor to commence any work on subcontractor's 
contract until all similar insurance required of the subcontractor has been so obtained and approved 
by the Contractor. 

ARTICLE 5 - INDEMNIFICATION 
The Contractor shall indemnify and hold harmless the Owner, the PM/CM, the Designer and their 
agents and employees from and against all claims, damages, losses and expenses including claims 
consultants' and attorneys' fees arising out of or resulting from the performance of the Work, provided 
that any such claims, damage, loss or expense is attributable to bodily injury, sickness, disease or 
death, or to injury to or destruction of tangible property, including the loss of use resulting thereof; 
and is caused in whole or in part by willful act or omission of the Contractor, any subcontractor, 
anyone directly or indirectly employed by any of them or anyone for whose acts any of them may be 
liable. 

In any and all claims against the Owner, the PM/CM, the Designer, or any of their agents or 
employees, by any employee of the Contractor, any subcontractor, anyone directly or indirectly 
employed by any of them, or anyone for whose acts any of them may be liable, the indemnification 
obligation shall not be limited in any way by any limitation on the amount or type of damages, 
compensation or benefits payable by or for the Contractor or any subcontractor under worker's 
compensation acts, disability benefit acts or other employee benefits acts. 

This indemnification and hold harmless obligation shall extend to cover any and all claims not 
covered by the Owner's Protective Liability Insurance, the requirements of which are specified in 
Article 4 of the Supplementary Conditions. 

ARTICLE 6 - NOTICE TO PROCEED 
The Notice to Proceed will be issued, following the pre-construction conference, within 10 days of 
the execution of the Contract Agreement by the Owner. The time may be extended by mutual 
agreement between the Owner and the Contractor. If the Notice to Proceed has not been issued within 
the 10 day period or within the period mutually agreed upon, the Contractor may terminate the 
Contract Agreement without further liability on the part of either party. 

ARTICLE 7 - TERMINATION OF WORK FOR DEFAULT 
(a) The Work may be terminated if: 

(1) The Contractor is adjudged bankrupt or insolvent. 

(2) The Contractor makes a general assignment for the benefit of creditors. 
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(3) A trustee or receiver is appointed for the Contractor or for any of Contractor's 
property. 

(4) The Contractor files a petition to take advantage of any debtor's act, or to reorganize 
under the bankruptcy or applicable laws. 

(5) The Contractor repeatedly fails to supply sufficient skilled workmen, materials or 
equipment. 

(6) The Contractor fails to make satisfactory progress toward timely completion of the 
Work. 

(7) The Contractor repeatedly fails to make prompt payments to subcontractors or 
material suppliers for labor, materials or equipment. 

(8) The Contractor disregards laws, ordinances, rules, regulations or orders of any 
public body having jurisdiction of the Work. 

(9) The Contractor fails to comply with directives of the PM/CM. 

(10) The Contractor otherwise violates any provision of the Contract Documents. 

(b) The Owner may, without prejudice to any other right or remedy and after giving the 
Contractor and surety a minimum of 10 days from delivery of a written notice, terminate the 
services of the Contractor and take possession of the Project and of all products thereon 
owned by the Contractor, and finish the Work by whatever method the Owner may deem 
expedient. In such case the Contractor shall not be entitled to receive any further payment 
until the Work is finished. If the unpaid balance of the Contract Price exceeds the direct and 
indirect costs of completing the Project, including compensation for additional professional 
services, such excess shall be paid to the Contractor. If such costs exceed such unpaid 
balance, the Contractor and/or surety shall pay the difference to the Owner. Such costs 
incurred by the Owner will be determined by the PM/CM and incorporated in a Change Order. 

(c) Where the Contractor's services have been so terminated by the Owner, said termination will 
not affect any right of the Owner against the Contractor then existing or which may thereafter 
accrue. Any retention or payment of monies by the Owner due the Contractor will not release 
the Contractor from compliance with the Contract Documents. 

ARTICLE 8 - TERMINATION FOR CONVENIENCE OF THE OWNER 
If, for any reason other than those provided for under Article 7, the Owner elects to discontinue, in 
whole or part, the Work under this Contract, the Owner may, after 10 days from delivery of a written 
notice to the Contractor and the PM/CM, terminate, in whole or in part, the Contractor's performance 
of the Work under this Contract. The notice of termination shall specify the extent to which 
performance of the Work under the Contract is terminated. 

 

In the event of such termination by the Owner, the Contractor shall be entitled to payment for the 
Work at the jobsite acceptably performed up to the time of the termination and reimbursement for 
such costs as are reasonably incurred by the Contractor due to the termination and not otherwise 
compensated. The Contractor shall also be entitled to profit on the amounts payable to the Contractor, 
but such profit shall be limited to 6 percent of such amounts. The Contractor will not be entitled to 
any payment, including any anticipated profit, on Work not performed and will not be entitled to any 
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compensation for other economic loss arising out of or resulting from such compensation or damages 
of any nature. 

ARTICLE 9 - ASSIGNMENTS 
The Contractor shall not assign the whole or any part of this Contract or any monies due or to become 
due hereunder without written consent of the Owner. In case the Contractor assigns all or any part of 
any monies due or to become due under this Contract, the instrument of assignment shall contain a 
clause substantially to the effect that it is agreed that the right of the assignee in and to any monies 
due or to become due to the Contractor shall be subject to prior liens of all persons, firms, and 
corporations for services rendered or materials supplied for the performance of the Work called for 
under this Contract.

ARTICLE 10 – SUBCONTRACTING 
(a) The Contractor shall not subcontract the complete Work, or any part thereof, and shall not

award any work to any subcontractor without prior written approval of the Owner. Owner
approval will not be given except upon the basis of written statements containing such
information as the Owner may require. At the pre-construction conference, the Contractor
shall submit all subcontractors that the Contractor plans to use on the Project. Any changes
or additional subcontractors should be submitted at least 14 days prior to the needed approval.

(b) The Contractor shall utilize the services of specialty subcontractors on those parts of the Work
which, under normal contracting practices, are best performed by specialty subcontractors, as
required by the Owner in the Owner's sole discretion, at no additional cost to the Owner.

(c) If the Contractor desires to perform specialty work, the Contractor shall submit a request to
the Owner, accompanied by evidence that the Contractor's own organization has successfully
performed the type of work in question, is presently competent to perform the type of work,
and the performance of the work by specialty subcontractors will result in materially increased
costs or inordinate delays.

(d) The Contractor shall be fully responsible to the Owner for the acts and omissions of the
Contractor's subcontractors and of persons either directly or indirectly employed by the
Contractor. The Contractor shall be fully responsible to the Owner for the acts and omissions
of independent contractors or independent subcontractors of the Contractor and of persons
indirectly employed by the Contractor as the Contractor is for the acts and omissions of
persons directly employed by the Contractor.

(e) The Contractor shall cause appropriate provisions to be inserted in all subcontracts relative to
the Work to bind subcontractors to the Contractor by the terms of the General Conditions and
other Contract Documents insofar as applicable to the work of subcontractors and to give the
Contractor the same power as regards terminating any subcontract that the Owner may
exercise over the Contractor under any provision of the Contract Documents.

(f) Nothing contained in this Contract shall create any contractual relation between any
subcontractor and the Owner.

ARTICLE 11 - AUTHORITY OF THE PM/CM 
The PM/CM will act as the Owner's representative during the construction period. The Owner will 
decide questions which may arise as to quality and acceptability of products furnished and Work 
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performed. The Owner will interpret the intent of the Contract Documents in a fair and unbiased 
manner. The PM/CM will make visits to the site and determine if the Work is proceeding in 
accordance with the Contract Documents. The PM/CM will judge as to the accuracy of quantities 
submitted by the Contractor in partial payment estimates which these quantities represent. The 
decisions of the PM/CM will be final and conclusive. 

ARTICLE 12 - SEPARATE CONTRACTS 
(a) The Owner reserves the right to let other contracts in connection with this Project. The

Contractor shall afford other contractors reasonable opportunity for the introduction and
storage of their products and the execution of their work, and the Contractor and other
contractors shall properly connect and coordinate their work with each other. If the proper
execution or results of any part of the Contractor's work depends upon the work of any other
contractor, the Contractor shall inspect and promptly report to the PM/CM any defects in such 
work that render it unsuitable for such proper execution and results.

(b) The Owner may perform additional work related to the Project with Owner's own forces. The
Contractor shall afford the Owner reasonable opportunity for the introduction and storage of
products and the execution of work, and shall properly connect and coordinate Contractor's
work with work performed by Owner's own forces.

(c) If the performance of additional work by other contractors or the Owner is not noted in the
Contract Documents prior to the execution of the Contract, written notice thereof will be
given to the Contractor prior to starting any such additional work. If the Contractor believes
that the performance of such additional work by the Owner or others involves the Contractor
in additional expense or entitles the Contractor to an extension of the Contract Time, the
Contractor may make a claim therefor as provided in Article 29.

ARTICLE 13 - LAWS AND REGULATIONS 
The Contractor's attention is directed to the fact that all applicable federal, state, county and city laws, 
municipal ordinances, and the rules and regulations of all authorities having jurisdiction over 
construction of the Project shall apply to the Contract throughout, and they will be deemed to be 
included in the Contract as though written out in full herein. The Contractor shall keep fully informed 
of all laws, ordinances and regulations of the federal, state, county, city and municipal governments 
or authorities in any manner affecting those engaged or employed in the Work or the materials used 
in the Work or in any way affecting the conduct of the Work and of all orders and decrees of bodies 
or tribunals having any jurisdiction or authority over same. If any discrepancy or inconsistency should 
be discovered in these Contract Documents herein referred to, in relation to any such law, ordinance, 
regulation, order or decree, the Contractor shall herewith report the same, in writing, to the Owner. 
The Contractor shall at all times observe and comply with all such existing and future laws, 
ordinances and regulations, and shall protect and indemnify the Owner, the PM/CM, the Designer 
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and their agents against the violation of any such law, ordinance, regulation, order or decree, whether 
by the Contractor or by the Contractor's employees.  

ARTICLE 14 - TAXES 
The Contractor shall pay all sales, consumer, use and other similar taxes required by the law of the 
place where the Work is performed. The Owner will be responsible for any sales or use tax due on 
products furnished by the Owner to the Contractor to be incorporated into the Work. 

ARTICLE 15 - NOTICE AND SERVICE THEREOF 
(a) All notices, demands, requests, instructions, approvals, and claims shall be in writing. 

(b) Any notice to or demand upon the Contractor will be sufficiently given if delivered at the 
office of the Contractor specified in the Bid (or at such other office as the Contractor may 
from time to time designate to the Owner in writing), or if delivered by the United States Mail 
in a sealed, postage-prepaid envelope, or delivered by facsimile transmission, followed by 
written confirmation, in each case addressed to such office. 

(c) All papers required to be delivered to the Owner shall be delivered as stipulated in the 
Supplementary Conditions. 

(d) Any such notice or demand shall be deemed to have been given to the Owner or made as of 
the time of actual delivery to Owner. 

ARTICLE 16 - PATENTS 
(a) The Contractor shall hold and save the Owner, the PM/CM, the Designer and their agents 

harmless from liability of any kind, including cost and expenses, reasonable attorney's fees, 
for, or on account of, any patented or unpatented invention, process, article, or appliance 
manufactured or used in the performance of the Work, including its use by the Owner. 

(b) If the Contractor uses any design, process, device or materials covered by letters, trademarks, 
patent or copyright, the Contractor shall provide for such use by suitable agreement between 
the Owner and the holder of such patented or copyrighted design, device or material. The 
Contract prices shall include royalties or costs arising from the use of such design, device or 
materials, in any way involved in the Work. The Contractor and the Contractor's sureties shall 
indemnify and save harmless the Owner, the PM/CM, the Designer and their agents from 
claims for infringement by reason of the use of such patented or copyrighted design, process, 
device or materials or any trademark or copyright in connection with Work agreed to be 
performed under this Contract, and shall indemnify the Owner, the PM/CM, the Designer and 
their agents for any cost, expense, damage and reasonable attorney's fees which it may be 
obliged to pay by reason of such infringement, at any time during the prosecution of the Work 
or after completion of the Work. 

ARTICLE 17 - LAND AND RIGHTS-OF-WAY 
The Owner will provide, as indicated in the Contract Documents and prior to the Notice to Proceed, 
the lands upon which the Work is to be done, rights-of-way for access thereto, and such other lands 
which are designated for the use of the Contractor. The Contractor shall confine work and all 
associated activities to the easements and other areas designated for the Contractor's use. The 
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Contractor shall comply with any limits on construction methods and practices which may be required 
by easement agreements. 

If, due to some unforeseen reason, the necessary easements are not obtained, the Contractor shall 
receive an equitable extension of Contract Time and/or an equitable increase in the Contract Price to 
cover the Contractor's additional costs as a result thereof, provided the Owner is notified immediately 
of the claim. The Contractor's claim therefor shall be handled as provided for under Article 29. 

Should additional temporary easements for ingress or egress be required by the Contractor for more 
suitable access to the Work, these easements shall be obtained by the Contractor, at no additional cost 
to the Owner. 

Additional requirements shall be as stipulated in the Supplementary Conditions. 

ARTICLE 18 - PRODUCTS 
(a) Products shall be so stored in accordance with the manufacturer's recommendations to insure 

the preservation of their quality and fitness for the Work. Stored products to be incorporated 
in the Work shall be located so as to facilitate prompt inspection. 

(b) Manufactured products shall be applied, installed, connected, erected, used, cleaned and 
conditioned as directed by the manufacturer.  

(c) Products shall be furnished in accordance with shop drawings and/or samples submitted by 
the Contractor and approved by the Designer.  

(d) Products to be incorporated into the Work shall not be purchased by the Contractor or the 
subcontractor subject to a chattel mortgage or under a conditional sale contract or other 
agreement by which an interest is retained by the seller. 

ARTICLE 19 - SUPERVISION OF WORK 
The Contractor shall supervise and direct the Work. The Contractor shall be solely responsible for the 
means, methods, techniques, sequences and procedures of construction. The Contractor shall employ 
and maintain on the Work a qualified supervisor or superintendent who shall have been designated in 
writing by the Contractor as the Contractor's representative at the site. The supervisor shall be present 
on the site at all times as required to perform adequate supervision and coordination of the Work.  

The supervisor shall have full authority to act on behalf of the Contractor and to execute the orders or 
directions of the PM/CM without delay. The supervisor shall have full authority to promptly supply 
products, tools, plant equipment and labor as may be required. The supervisor's authority shall be 
such that all communication given to the supervisor shall be as binding as if given to the Contractor. 

The Contractor shall employ only competent and skilled personnel. The Contractor shall, upon 
demand from the PM/CM, immediately remove any superintendent, foreman or workman whom the 
PM/CM or Owner may consider incompetent or undesirable. 

ARTICLE 20 - INTERRUPTION OF FACILITY OPERATIONS 
The Contractor shall provide the Owner with written notice at least five days prior to any interruption 
in facility operations required by construction activity. The notice shall include the date and time of 
the scheduled interruption; the length of time the interruption will be in effect; the procedures to be 
followed in effecting the interruption; a complete identification of all those processes, equipment and 
operations to be affected; and all other information the Owner may require. The Contractor shall 
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provide any equipment, piping, auxiliary power or other means necessary to sustain facility operations 
or function for interruptions which have not been identified by the Specifications, or when 
interruptions must exceed the time allowed by the Specifications. 

Additional requirements, if any, shall be as stipulated in the Supplementary Conditions. 

ARTICLE 21 - PROTECTION OF WORK, PROPERTY AND PERSONS 
(a) The Contractor shall be responsible for initiating, maintaining and supervising all safety 

precautions and programs in connection with the Work. The Contractor shall take all 
necessary precautions for the safety of, and shall provide the necessary protection to prevent 
damage, injury or loss to all employees on the Work and other persons who may be affected 
thereby, all the Work and all products to be incorporated therein, whether in storage on or off 
the site, and other property at the site or adjacent thereto, including trees, shrubs, lawns, 
walks, pavements, roadways, structures and utilities not designated for removal, relocation or 
replacement in the course of construction. 

(b) The Contractor shall comply with the Department of Labor Safety and Health Regulations 
for construction, promulgated under the Occupational Safety and Health Act of 1970 (PL 91-
596) and under Section 107 of the Contract Work Hours and Safety Standards Act (PL 91-
54). The Contractor shall erect and maintain, as required by the conditions and progress of 
the Work, all necessary safeguards for safety and protection.  

(c) The Contractor shall remedy all damage, injury or loss to any property, improvements or 
facilities caused, directly or indirectly, in whole or in part, by the Contractor or any of the 
Contractor's subcontractors or anyone directly or indirectly employed by any of them or 
anyone for whose acts any of them may be liable. The property, improvements or facilities 
shall be replaced or restored to a condition as good as when the Contractor entered upon the 
Work. In case of failure on the part of the Contractor to restore such property, or make good 
such damages or injury, the Owner may, after 48 hours written notice, proceed to repair, 
rebuild, or otherwise restore such property, improvements or facilities as may be deemed 
necessary. The cost thereof will be deducted from any monies due or which may become due 
the Contractor under this Contract.  

(d) In emergencies affecting the safety of persons or the Work or property at the site or adjacent 
thereto, the Contractor, without special instruction or authorization from the PM/CM or 
Owner, shall act to prevent threatened damage, injury or loss.  

(e) Completed Work and stored products shall be suitably protected during unseasonable 
weather, to allow Work to proceed in a timely fashion. Work planned, or in progress, should 
be performed to minimize impact of adverse weather. 

ARTICLE 22 - PROTECTION OF THE ENVIRONMENT 
(a) The Contractor shall be responsible for taking all measures required to minimize all types of 

pollution associated with the undertaking of the proposed Work, and shall abide by the 
requirements of all governmental agencies having jurisdiction over the Work or Contractor's 
Project operations. Any area used or involved in the Project that is disturbed by the 
Contractor, shall be restored to original or better condition, even though such area is outside 
the limits of that specified for grading, grassing or landscaping. 
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ARTICLE 23 - PROTECTION, LOCATION AND RELOCATION OF UTILITIES 
The Contractor shall notify owners of adjacent utilities when prosecution of the Work may affect 
them. The Contractor shall protect from damage all existing improvements or utilities at, or in 
proximity to, the site of the Work, and shall repair or restore any damage to such facilities resulting 
from failure to exercise reasonable care in the performance of Work. If the Contractor fails or refuses 
to repair any such damage promptly, the Owner may have the Work performed and charge the cost 
thereof to the Contractor. 

Prior to the construction or installation of any proposed facility or pipeline, the Contractor shall 
expose all existing utilities true to their vertical and horizontal location, within the vicinity of the 
Work. In order to avoid conflicts between existing and proposed facilities or utilities, the Contractor 
shall either relocate the existing or proposed utility on a temporary or permanent basis, or shall take 
whatever means necessary to protect the existing facilities or utilities during the installation of 
proposed utilities, as approved by the Owner. No separate payment will be made for the relocation of 
existing utilities or for any work associated with the protection of existing facilities or utilities. 

ARTICLE 24 - SCHEDULES, REPORTS AND RECORDS 
The Contractor shall submit to the Owner progress schedules, payrolls, reports, estimates, records and 
other data as the Owner may request concerning work performed or to be performed as stipulated in 
the Supplementary Conditions.  

ARTICLE 25 - DRAWINGS AND SPECIFICATIONS 
The Drawings, Specifications, Contract Documents, and all supplemental documents, are considered 
essential parts of the Contract, and requirements occurring in one are as binding as though occurring 
in all. They are intended to define, describe and provide for all Work necessary to complete the Project 
in an acceptable manner, ready for use, occupancy, or operation by the Owner. 

The PM/CM will furnish the Contractor five copies of the Contract Documents, one copy of which 
the Contractor shall have available at all times on the Project site. Any additional copies will be 
furnished at additional cost. 

In case of conflict between the Drawings and Specifications, the Specifications will govern. Figure 
dimensions on Drawings will govern over scale dimensions, and detailed Drawings will govern over 
general Drawings. 

In cases where products or quantities are omitted from the Specifications, the description and 
quantities shown on the Drawings will govern. 

Any materially differing site condition as between what is shown on the Drawings and Specifications 
and actually found on site shall be immediately reported to the PM/CM, in writing, prior to the 
commencement of Work at the site. Failure of the Contractor to notify the PM/CM, in writing, of the 
differing site condition prior to performance of Work at the site shall constitute a waiver of any claim 
for additional monies. Any Change Order necessitated by the differing site condition shall be 
processed as provided under Article 29. 

Any ambiguities or need for clarification of the Drawings or Specifications shall be immediately 
reported in writing to the PM/CM. Any such ambiguity or need for clarification will be handled by 
the PM/CM, in writing, as authorized by Article 11. No clarification of the Drawings and 
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Specifications hereunder by the PM/CM will entitle the Contractor to any additional monies unless a 
Change Order has been processed as provided by Article 29 hereof. 

Any work done by the Contractor following a discovery of such differing site condition or ambiguity 
or need for clarification in the Contract Drawings and Specifications, prior to a written report to the 
PM/CM, shall not entitle the Contractor to additional monies and shall be done at the Contractor's 
risk.  

ARTICLE 26 - SURVEYS 
The Owner will furnish AutoCad files of the Construction Drawings to assist with construction layout 
of the Work. The County’s benchmark information will be provided. From this information, unless 
otherwise specified in the Contract Documents, the Contractor shall develop and make all detailed 
surveys needed for construction, such as alignment, slope stakes, batter boards, stakes for pile 
locations and other working points, lines, elevations and cut sheets. 

ARTICLE 27 - TESTING, INSPECTION AND REJECTION OF WORK 
(a) Testing of Materials: Unless otherwise specifically provided for in the Specifications, the 

inspection and testing of products to be incorporated in the Work at the site shall be made by 
bureaus, laboratories, or agencies approved by the Owner; the cost of such inspection and 
testing shall be paid by the Contractor. The Contractor shall furnish evidence, satisfactory to 
the Owner, that the products have passed the required tests prior to their incorporation into 
the Work. The Contractor shall promptly segregate and remove rejected products from the 
site of the Work. 

(b) Inspection: The Contractor shall furnish the Owner with every reasonable facility for 
ascertaining whether or not the Work performed and products used are in accordance with the 
requirements and intent of the Specifications and Contract Documents. No Work shall be 
done or products used without suitable inspection by the Owner or the Owner's representative. 
Failure to reject any defective Work or product shall not in any way prevent later rejection 
when such defect is discovered, or obligate the Owner to final acceptance. 

(c) Authority and Duties of the Resident Inspector: The Resident Inspector will be authorized to 
inspect all Work done and all products furnished, including preparation, fabrication and 
manufacture of the products to be used, but the Resident Inspector will not be authorized to 
alter or waive any requirements of the Contract Documents. The Resident Inspector may 
reject products or suspend the Work until any question at issue can be referred to and decided 
by the Owner. The responsibility of the Contractor is not lessened by the presence of the 
Resident Inspector. 

(d) Rejection of Work and Materials: All products furnished and all Work done that is not in 
accordance with the Drawings or Specifications or that is defective will be rejected. All 
rejected products or Work shall be removed immediately. If rejected products or Work is not 
removed within 48 hours, the PM/CM will have the right and authority to stop the Work 
immediately and will have the right to arrange for the removal of said rejected products or 
Work at the cost and expense of the Contractor. All rejected products or Work shall be 
replaced with other products or Work which conforms with the Drawings and Specifications. 

(e) Contractor's Responsibilities: Inspection of the Work will not relieve the Contractor of any 
obligations to fulfill the Contract and defective Work shall be made good regardless of 
whether such Work has been previously inspected by the Owner and accepted or estimated 
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for payment. The failure of the Owner to reject improper Work shall not be considered a 
waiver of any defect which may be discovered later, or for Work actually defective. 

ARTICLE 28 - CONTRACT TIME AND LIQUIDATED DAMAGES 
The Contract Time and Liquidated Damages shall be defined in the Instructions to Bidders. 

The Contractor shall proceed with the Work at a rate of progress which will insure completion within 
the Contract Time. It is expressly understood and agreed by and between the Contractor and the 
Owner, that the Contract Time for the Work described herein is a reasonable time, taking into 
consideration the average climatic and economic conditions, and other factors prevailing in the 
locality of the Work. 
If the Contractor shall fail to perform the Work required within the Contract Time, or extended 
Contract Time if authorized by Change Order, then the Contractor shall pay to the Owner the full 
amount of liquidated damages specified in the Contract Documents for each calendar day that the 
Contractor shall be in default after the time stipulated in the Contract Documents. 

The Contractor shall not be charged with liquidated damages or any excess cost when the delay in 
performance of the Work is due to the following and the Contractor has promptly given written notice 
of such delay to the Owner and PM/CM: 

(a) To any preference, priority or allocation order duly issued by the Owner. 

(b) To unforeseeable causes beyond the control and without the fault or negligence of the 
Contractor, including but not restricted to, acts of God or of the public enemy, acts of the 
Owner, acts of another contractor in the performance of a contract with the Owner, fires, 
floods, epidemics, quarantine restrictions, strikes, freight embargoes, and abnormal and 
unforeseeable weather; and, 

(c) To any delays of subcontractors occasioned by any of the causes specified in paragraphs (a) 
and (b). 

ARTICLE 29 - CHANGES IN THE CONTRACT 
(a) Changes in the Work: The Owner may at any time, as the need arises, order changes within 

the scope of the Work without invalidating the Contract Agreement. If such changes increase 
or decrease the amount due under the Contract Documents, or in the time required for 
performance of the Work, an equitable adjustment will be authorized by Change Order. 
The Owner, also, may at any time, by issuing a field order, make changes in the details of the 
Work. These changes by field order will not affect Contract Time or Contract Price. The 
Contractor shall proceed with the performance of any changes in the Work so ordered by the 
Owner, unless the Contractor believes that such field order entitles Contractor to a change in 
Contract Price or Contract Time or both, in which event Contractor shall give the PM/CM 
immediate, written notice thereof and if required by the Owner, an immediate estimate of the 
direct cost of Work as outlined in (b) below, after the receipt of the ordered change, and the 
Contractor shall not execute such changes pending the receipt of an executed Change Order 
or further written instruction from the Owner. 

Should the Contractor encounter, or the Owner discover, during the progress of the Work, 
subsurface or latent conditions at the site materially differing from those shown on the 
Drawings or indicated in the Specifications, or unknown conditions of an unusual nature 
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differing materially from those ordinarily encountered and generally recognized as inherent 
in Work of the character provided for in the Drawings and Specifications, the Owner shall 
immediately be notified in writing of such conditions before they are disturbed. The Owner 
will thereupon promptly investigate the conditions. 

If the Owner finds that conditions do so materially differ, or are of an unusual nature, and 
upon written request of the Contractor, an equitable adjustment will be authorized by Change 
Order. 

If the Contractor does not immediately notify the Owner in writing of the belief that a field 
order, additional work by other contractors or the Owner, or subsurface, latent or unusual 
unknown conditions entitles the Contractor to a Change Order, no consideration for time or 
money will be given the Contractor.  

The Owner may, with the Contractor's concurrence, elect to postpone the issuance of a 
Change Order until such time that a single Change Order of substantial importance can be 
issued incorporating several changes. In such cases, the Owner will indicate this intent for 
each change in the Contract in a written response to the Contractor's request for a change, 
following agreement by the Owner and Contractor on the change's scope, price and time. 
 

(b) Changes in Contract Price: The Contract Price may be changed only by a Change Order. The 
value of any Work covered by a Change Order for increase or decrease in the Contract Price 
will be determined by one or more of the following methods, in the order of precedence listed 
below: 

(1) By estimating the number of unit quantities of each part of the Work which is changed 
(either increased or decreased) and then multiplying the estimated number of such 
unit quantities by the price Bid (which price shall include the Contractor's overhead 
and profit) for a unit quantity thereof.  

(2) The Owner will fix the total lump sum value of the change in the Work of the 
Contractor following the Contractor's submittal, within a reasonable time, of an 
estimate of the direct cost of the Work. The direct cost estimate will be added to, or 
deducted from, the Contract Price (which price will include the Contractor's overhead 
and profit as outlined below). If the Contractor does not submit a cost estimate of the 
Work in a reasonable time or if the Owner and Contractor do not reach agreement on 
the cost, the Owner may fix the total lump sum value at a reasonable amount. On any 
lump sum change which involves a net credit to the Owner, no allowance for overhead 
and profit will be figured. 

(3) By ordering the Contractor to proceed with the Work and to keep and present, in such 
form as the Owner may direct, a correct account of the cost of the change together 
with all vouchers therefor. The cost hereunder will only include an allowance for 
overhead and profit as outlined below.  

For the Work performed in item (2) or (3) above, payment will be made for the 
documented actual direct cost of the following: 

(aa) Labor, including foremen, for those hours they are assigned 
and participating in the Work covered by the change order (actual direct 
payroll cost of wages). The Contractor shall furnish, if required by the 
Owner, certified payrolls to verify wages. All labor related costs will be 
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included in a 30 percent markup of the cost of direct payroll wages. This 
refers to the Contractor's specific labor wages. 

(bb)  Material delivered and used on the designated Work, including 
sales tax, if paid for by the Contractor and as verified by original invoices 
or otherwise verifiable to the Owner's acceptance. 

(cc) Rental, or ownership cost of equipment, including necessary 
transportation of equipment, having a purchase value in excess of 
$300.00. Rental or ownership cost will be allowed for only those hours 
during which the equipment is required on the project site. Cost 
allowances will not exceed the rates  defined as follows: the 
hourly rate, for equipment not used exclusively in the change to the 
scope of work, will be the monthly rate, as printed in the current Rental 
Blue Book for Construction Equipment published by Dataquest, divided 
by 176; the rate, for equipment used exclusively for those tasks 
identified in the change to the scope of work, will be the daily, weekly 
or monthly rate, used singularly or in combination, which will provide 
the lowest total cost. The rates will be modified by the Rate Adjustment 
Table factors to reflect a depreciation allowance indexed to the year a 
machine was originally manufactured and sold. The rates will be 
adjusted to account for regional differences in annual use hours, cost of 
labor, freight, taxes, etc. The amount by which basic rates will be 
increased or decreased is shown on the adjustment maps included in the 
"Blue Book". 

The equipment use period will begin only at the time equipment is 
unloaded at the site of the changed work, will include each day that the 
equipment is required at the site of the changed work and will terminate 
at the end of the day on which the use of such equipment becomes 
unnecessary, plus reasonable transportation time. The maximum time to 
be paid per day will not exceed eight hours unless the equipment is in 
operation for a longer time. The time which will be paid for per day, for 
equipment not used exclusively in the change to the scope of work, will 
be the hours which the equipment was actually in operation on the 
changed work. 

 

In addition to the actual costs in items (aa) through (cc) above, there will be, for the 
Contractor actually performing the work, a fixed fee of 16 percent for bond, insurance, 
overhead and profit added to the cost of Items (aa), (bb), and (cc), above. 

If all or a portion of the Change Order is performed by a subcontractor, payment will 
be made for the documented actual direct cost as outlined in (aa), (bb) and (cc), above. 
A fixed fee of 16 percent for bond, insurance, overhead and profit will be added to the 
cost of (aa), (bb) and (cc) of the subcontractor's work only. 

A fixed fee of 10 percent will be added to the subcontractor's Work for the Contractor's 
administrative handling of portions of the Work that are performed by an approved 
subcontractor. No additional fixed fee will be allowed for the Contractor's or a 
subcontractor's administrative handling of Work performed by a subcontractor's 
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subcontractor, unless by written permission from the Owner. All other costs not 
specifically listed above are considered to be included in the fixed fee. 

(4) The Contractor shall, when required by the Owner, furnish the Owner with an 
itemized breakdown of the quantities and prices used in computing the value of any 
change that might be ordered, in a printed format, and with sufficient detail as required 
by the Owner. 

 
(c) Changes in Contract Time: The Contract Time may be changed only by a Change Order. 

Changes in the Work described in (a) and any other claim made by the Contractor for a change 
in the Contract Time will be evaluated by the Owner with the assistance and input of the 
PM/CM and if the conditions warrant, an appropriate adjustment of the Contract Time will 
be made. 

The Owner, when making these evaluations will take into consideration the amount and scope 
of Work which has been changed and will evaluate if the change in Work has affected the 
critical path as currently accepted on the progress schedule such that it would delay the 
completion of the Project. If after these evaluations have been made and in the sole opinion 
of the Owner, the Contractor is due an extension of time, then it will be granted by a Change 
Order and the Owner will pay the associated cost due the Contractor for direct field costs, 
only as outlined under Changes in Contract Price (aa) and (cc), exclusive of Item (bb), based 
on any delays to the overall Project. Extensions of time granted as a result of weather will not 
result in a change in Contract Price. 

ARTICLE 30 - PAYMENTS AND COMPLETION 
(a) Contract Price: The Contract Price is a lump sum stated in the Contract Agreement, and is the 

total amount payable by the Owner to the Contractor for the performance of the Work set 
forth in the Contract Documents. 

It is understood that the Contractor shall provide and pay for all products, labor (including 
labor performed after regular working hours, on Sundays, or on legal holidays), equipment, 
tools, water, light, power, sewer, transportation, supervision, temporary construction of any 
nature, and all other services and facilities of any nature whatsoever necessary to execute, 
complete, place into operation, and deliver the Work. 

It is further understood that the Contractor's proposed construction schedule is based on a 
normal 40 hour, 5 day work week, less recognized holidays. If the Contractor desires to work 
in excess of this limit, the Contractor shall submit a written request to the Owner a minimum 
of five days prior to the desired work date. The Contractor shall be responsible for any 
additional expenses incurred by the Owner as a result of the extended work hours, including 
resident inspection overtime. The cost associated with resident inspector overtime will be 
deducted from the Contractor's monthly payment request. 

(b) Breakdown of Cost: Before the first application for payment the Contractor shall submit to 
the PM/CM a breakdown of cost for the various portions of the Work, including quantities if 
required by the PM/CM, aggregating the total Contract Price prepared in such form as 
specified or as the PM/CM and the Contractor may agree upon and supported by such data 
to substantiate its correctness as the PM/CM may reasonably require. 
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This schedule of values, when approved by the PM/CM, will be used only as a basis for the 
Contractor's application for payment; however, the payment schedule will correlate directly 
with the Overall Project Schedule (OPS) cost information, when applicable. 

(c) Progress Payments: At the end of each calendar month, the Contractor shall submit to the 
PM/CM an itemized application for payment supported by such other substantiating data as 
the PM/CM may reasonably require covering Work completed through the 20th day of the 
month. Progress payments shall be submitted to the PM/CM no later than the 25th of the 
month. Any progress payment submitted by the Contractor after the 5th of the month will be 
included in the following month's payment. 

Application for payment may include, at the Contractor's option, the cost of products not yet 
incorporated into the Work which have been delivered to the site or to other storage locations 
authorized and approved by the PM/CM. The Owner reserves the right to accept or reject pay 
requests for stored materials, and to limit payments to those stored materials which, in the 
PM/CM's judgment, are necessary for continuing satisfactory Project progress. 

Payment for stored products will be subject to the following conditions being met or satisfied: 

(1) The products shall be received in a condition satisfactory for incorporation in the 
Work, including manufacturer's storage and installation instructions.  

(2) The products shall be stored in accordance with the manufacturer's recommendations 
and in such manner that any and all manufacturer's warranties will be maintained and 
that they will not be damaged due to weather, construction operations or any other 
cause.  

(3) An invoice from the manufacturer shall be furnished for each item on which payment 
is requested. The request may include reimbursement for cost of delivery, limited to 
common carrier rates, to the site, but will not include the Contractor handling, on or 
off site, or for storage expense.  

(4) The Contractor shall, on request of the PM/CM, furnish written proof from the 
supplier of payment (less retention equal in percentage to that being retained by the 
Owner) for the products no later than 30 days after receipt of payment for same from 
the Owner.  

(5) Shop drawings, product data and samples, showing "No Exceptions Taken", has been 
received from the Contractor for that specific equipment or material. 

The Contractor warrants that title to all Work and products covered by an Application for 
Payment, whether incorporated into the Project or not, will pass to the Owner upon the 
receipt of such payment by the Contractor, free and clear of all liens, claims, security interests 
or encumbrances (except retention equal in percentage to that being retained by the Owner 
which may be withheld from suppliers and subcontractors to guarantee completion and 
performance). 

(d) Certificate for Payment: If the Contractor has made application for payment as provided 
above, the PM/CM will issue a Certificate for Payment to the Owner, with a copy to the 
Contractor, for such amount as the PM/CM determines to be properly due, or the PM/CM 
will state, in writing, itemized and specific reasons for withholding a Certificate as provided 
herein.  
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After the PM/CM has issued a Certificate for Payment, the Owner will pay to the Contractor 
the amount covering Work completed plus stored products, less retention and less previous 
payments made.  

No certificate for a progress payment, nor any progress payment, nor any partial or entire use 
of occupancy of the Project by the Owner, shall constitute an acceptance of any Work not in 
accordance with the Contract Documents. 

(e) Retention: The Owner will retain the following amounts from each properly certified 
estimate: 

(1) Until the value of the Work completed, including stored materials, is at least 50 
percent of the Contract amount, 5 percent of the value of all Work satisfactorily 
completed, including stored materials. 

(2) When the value of the completed Work totals at least 50 percent of the Contract 
amount, the Owner will discontinue retaining additional amounts provided the Work 
is progressing satisfactorily and there is no specific cause for retaining a larger sum. 
The total amount retained will be at least 5 percent of the Contract amount, adjusted 
for Change Orders, until the date of final payment. 

(3) The Owner may elect to reinstate retention of 10 percent of the value of the Work 
completed if at any time the Contractor fails to make satisfactory progress or if there 
is other specific cause. Satisfactory progress is identified as conforming to the 
construction progress schedule as required in Article 24, as modified by the 
Supplementary Conditions. No form of collateral in lieu of cash will be acceptable as 
retainage. Amounts retained by the Contractor from payments due to suppliers and 
subcontractors (expressed as a percentage) shall not exceed that being retained by the 
Owner. 

(f) Payments Withheld: The PM/CM may decline to approve an Application for Payment and 
may withhold certificate, in whole or in part, as may be necessary to protect the Owner from 
loss because of:  

(1) Failure of the Contractor to make payments properly to subcontractors or for labor or 
products.  

(2) Unsatisfactory prosecution of the Work by the Contractor either due to quality of the 
Work or if the Contractor is behind the currently approved construction schedule. 
When the above reasons for nonpayment are corrected, then payment will be made 
for amounts withheld because of such reasons, not later than the next payment. 
Completion and Final Acceptance shall be as stipulated in the Supplementary 
Conditions. 

 

END OF SECTION 
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GENERAL 
The provisions in this Section of the Specifications shall govern in the event of any conflict between 
this Section and the General Conditions.  

ARTICLE 1 - NOTICE OF AWARD OF CONTRACT 
Article 1 - Notice of Award of Contract, of the General Conditions, is hereby modified to include the 
following: 

Within 120 days after receipt of Bids, the Owner will notify the successful 
Bidder of the award of the Contract. 

Should the Owner require additional time to award a Contract, the time may be 
extended by the mutual agreement between the Owner and the successful Bidder. 
If an award of Contract has not been made within 120 days from the Bid date or 
within the extension mutually agreed upon, the Bidder may withdraw the Bid 
without further liability on the part of either party. 

ARTICLE 13 - LAWS AND REGULATIONS 
Article 13 - Laws and Regulations, of the General Conditions is hereby modified to include the 
following: 

Article 13, following first paragraph, 

Where professional engineering work is required in connection with 
any of the components required by the Contract, all Bidders and 
component suppliers must ensure that there is full compliance with 
all applicable laws of the state of Georgia and any other state 
governing professional engineering. The Owner and PM/CM do not 
warrant that the name of an entity listed as an acceptable 
manufacturer is or will be in compliance with said laws. 

ARTICLE 15 - NOTICE AND SERVICE THEREOF 
Article 15 - Notice and Service Thereof, of the General Conditions is hereby modified to include the 
following: 

 

(c) All papers required to be delivered to the Owner shall, unless otherwise specified in writing 
to the Contractor, be delivered to the Rockdale Water Resources Commissioners, 943 Court 
Street, Conyers, Georgia 30012, Attn: Oz Nesbitt, Chairman, Board of Commissioners. 

Any notice to or demand upon the Owner shall be sufficiently given if delivered to the Office 
of said Chairman if delivered by the United States Mail in a sealed, postage-prepaid envelope, 
or delivered by facsimile transmission, followed by written confirmation, in each case 
addressed to said Chairman or to such other representative of the Owner or to such other 
address as the Owner may subsequently specify in writing to the Contractor for such purposes. 
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(e) The Contractor shall file all "Notices of Commencement" required for this Project in 
accordance with O.C.G.A. §44-14-361.5 et. seq. and §36-82-104 et. seq., as applicable. The 
Contractor shall respond to all requests for copies of a Notice of Commencement. Should the 
Owner or PM/CM receive such a request, this request will be forwarded to the Contractor for 
further handling. The name and address of the Owner shall be as stated in paragraph (c) of 
this Article. The name and general description of the Project shall be as stated in the Invitation 
to Bid. 

ARTICLE 17 - LAND AND RIGHTS-OF-WAY 
Article 17 - Lands and Rights-of-Way, of the General Conditions, is hereby modified to include the 
following: 

No additional requirements. 

ARTICLE 20 - INTERRUPTION OF FACILITY OPERATIONS 
Article 20 - Interruption of Facility Operations, of the General Conditions, is hereby modified to 
include the following: 

Interruption of water service to existing customers will not be permitted unless the Contractor 
has obtained prior approval from the Owner. The Owner/PM/CM shall be notified at least 
two weeks in advance and in writing, of the date, time and duration of such interruptions. No 
interruption of water service will be approved for a period of more than four (4) hours.  

ARTICLE 24 - SCHEDULES, REPORTS AND RECORDS 
Article 24 - Schedules, Reports and Records, of the General Conditions, is hereby modified to include 
the following: 

(a) The Contractor shall submit to the Owner progress schedules, payrolls, reports, estimates, 
records and other data as the Owner may request concerning work performed or to be 
performed as stipulated in the various sections of these Specifications. 

(b) Immediately after execution of the Contract by the Owner, and before the first partial payment 
is made, the Contractor shall deliver to the Owner a construction progress schedule in form 
satisfactory to the Owner, showing the proposed dates of commencement and completion of 
each of the various subdivisions of work required under the Contract Documents and the 
anticipated amount of each monthly payment that will become due the Contractor in 
accordance with the Progress Schedule. 

(c) An updated schedule and an updated Schedule of Submittals shall be presented with each 
partial payment request. Lack of an updated schedule and/or an updated Schedule of 
Submittals will delay processing of the pay request until receipt of the updated schedule 
and/or an updated Schedule of Submittals.  

(d) If the schedule reflects a completion date prior to the completion date established by the 
Contract Agreement, this shall afford no basis to claim for delay should the Contractor not 
complete the Work prior to the projected completion date. Instead all "float" between the 
completion date in the Contractor's schedule and the completion date established in the 
Contract Agreement shall belong to and be exclusively available to the Owner. Should a 
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change order be executed with a revised completion date, the progress schedule shall be 
revised to reflect the new completion date. 

(e) The Contractor shall maintain on the Project site, a complete set of up-to-date Record 
Documents. 

(f) Project Coordination Meetings: The General Contractor shall participate in Project 
Coordination Meetings to be held on the site monthly, or more often if conditions warrant, to 
establish the current state of completion and revise the schedule as necessary. The Project 
Coordination Meeting will be conducted by the PM/CM. 

(g) Contractor's Responsibilities 

(1) Implement the detailed Near Term Schedule of activities to the fullest extent possible 
between Project Coordination Meetings. 

(2) The Contractor shall prepare and provide one copy of the Contractor's Daily Report 
to the PM/CM by 10:00 a.m. of the day following the Report date. This Daily Report 
will contain, as a minimum, the weather conditions; number of workers by craft, 
including supervision and management personnel on site; active and inactive 
equipment on site; work accomplished by CPM activity item; problems; and visitors 
to the jobsite. 

(3) If a current activity or series of activities on the OPS is behind schedule and if the late 
status is not due to an excusable delay for which a time extension would be 
forthcoming, the Contractor shall attempt to reschedule the activity to be consistent 
with the Overall Project Schedule so as not to delay any of the Contract milestones. 
The Contractor agrees that: 

 
a) The Contractor shall attempt to expedite the activity completion so as to 

have it agree with the OPS. Such measures as the Contractor may choose 
shall be made explicit during the Project Coordination Meeting. 

b) If, within two weeks of identification of such behind-schedule activity, 
the 

c) Contractor is not successful in restoring the activity to an on schedule 
status, the Contractor shall: 

i. Carry out the activity with the scheduled crew on an overtime basis 
until the activity is complete or back on schedule. 

ii. Increase the crew size or add shifts so the activity can be completed 
as scheduled. 

iii. Commit to overtime or increased crew sizes for subsequent 
activities, or some combination of the above as deemed suitable by 
the PM/CM. 

These actions shall be taken at no increase in the Contract amount. 
 

(4) Maintain a current copy of all construction schedules on prominent display in the 
Contractor's field office at the Project site. 
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(5) Cooperate with the Owner or Owner's representative in all aspects of the Project 
Scheduling System. Failure to implement the Project Scheduling System or to 
provide specified schedules, diagrams and reports, or to implement actions to re-
establish progress consistent with the OPS may be causes for withholding of payment. 

ARTICLE 30 - PAYMENTS AND COMPLETION 
Article 30 - Payments and Completion, of the General Conditions, is hereby modified to include the 
following: 

(g) Completion: ALL WORK REQUIRED BY THE CONTRACT DOCUMENTS, 
CONTRACT DRAWINGS AND SPECIFICATIONS MUST BE COMPLETED BEFORE 
THE FINAL INSPECTION IS PERFORMED. This includes, but is not limited to, the 
following: 

(1) Performing tests as described in the detailed Specifications. 

(2) Removing temporary plugs, bulkheads, bypasses, etc., and diverting flow into the 
facility when approved by the PM/CM.  

(3) Grassing and restoration of the work area. 

Upon completion of all work required, the Contractor shall submit completed Record 
Drawings to the PM/CM and request, in writing, that the final inspection be performed. 
The PM/CM will arrange for final inspection of the work by the Owner and Designer. If 
the PM/CM finds the work of the Contractor complete and acceptable in accordance with 
the provisions of the Contract Documents and that the Record Drawings accurately depict 
the complete work, PM/CM will recommend to the Owner that the job be accepted and 
that final payment be made. 

In the event that the final inspection reveals deficiencies in meeting the Contract 
requirements, the Contractor shall complete all remaining items of work, and make 
adjustments found to be necessary. Upon receipt of written notice from the Contractor 
that the work is complete and ready for re-inspection, the PM/CM will arrange a final 
inspection. 

The Contractor will be notified, in writing, by the Owner of the final acceptance of the 
work. The date of final acceptance shall be the termination date for the Contractor's 
liability for the physical properties of the facilities and the beginning of the warranty 
period. 

Before final payment can be made, the Contractor must certify, in writing, to the Owner 
that all payrolls, materials bills, and other indebtedness connected with the work have 
been paid. If requested by the PM/CM, the Contractor shall provide release of lien 
documentation from subcontractors or suppliers. 

Final payment will not be made if there is disputed indebtedness or if there are liens upon 
the property. 

If upon completion of all work there is disputed indebtedness or there are liens upon the 
property, semi-final payment may, be made, at the Owner's option, in accordance with 
the following provisions: 

(1) The Owner will retain an amount equal to the disputed indebtedness and/or liens upon 
the property including all related cost and interest in connections with said disputed 
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indebtedness and liens which the Owner may be compelled to pay upon and 
subsequent adjudication.  

(2) The Contractor shall certify to those items of work not disputed that all payables, 
materials bills, and other indebtedness connected with the work have been paid or 
otherwise satisfied. 

 
The making of the final payment shall constitute a waiver of all claims by the Owner, 
other than those for faulty work covered by and appearing within the warranty period. 

The acceptance of final payment shall constitute a waiver of all claims by the Contractor, 
except those previously made, in writing, and still unsettled. 

(h) Prompt Payment Clause 

(1) Owner and Contractor agree that all partial payments and final payments shall be 
subject to the Georgia Prompt Pay Act, as originally enacted and amended, and as set 
forth in O.C.G.A. §§ 13-11-1 through 13-11-11, except as provided below to the 
extent authorized by law: 

a) Interest Rate: For purposes of computing interest on late payments, the 
rate of interest shall be one-half percent per month or a pro-rata fraction 
thereof on the unpaid balance as may be due. 

b) Payment Periods: 

1. When the Contractor has performed in accordance with the 
provisions of these Contract Documents, the Owner shall pay 
the Contractor within 45 days of receipt by the Owner or the 
Owner's representative of any properly completed Application 
for Payment, based upon work completed or service provided 
pursuant to the terms of these Contract Documents. 

2. When a subcontractor has performed  in accordance  with the 
provisions of its subcontract and the subcontract conditions 
precedent to payment have been satisfied, the Contractor shall 
pay to that subcontractor and each subcontractor shall pay to its 
subcontractor, within ten days of receipt by the Contractor or 
subcontractor of each periodic or final payment,  the full amount 
received for such subcontractors work and materials based on 
work completed or service provided under the subcontract, less 
retainage expressed as a percentage, but such retainage shall not 
exceed that retainage being held by the Owner, provided that the 
subcontractor has provided or provides such satisfactory 
reasonable assurances  of continued performance and financial 
responsibility to complete its work as the Contractor in its 
reasonable discretion may require, including but not limited to a 
payment and performance bond. 

 

c) Interest on Late Payment: Except as otherwise provided in these 
Contract Documents and/or in O.C.G.A. § 13-11-5, if a periodic or final 
payment to the Contractor is delayed by more than the time allotted in 



  

Rockdale County Water Resources 
Water Main Replacements 00800-6 

Paragraph b. of this Prompt Payment Clause or if a periodic or final 
payment to a subcontractor is delayed more than ten days after receipt 
of periodic or final payment by the Contractor or subcontractor, the 
Owner, Contractor, or subcontractor, as the case may be, shall pay 
interest to its Contractor, or subcontractor beginning on the day 
following the due dates as provided in Paragraph b. of this Prompt 
Payment Clause at the rate of interest as provided herein. Interest shall 
be computed per month or a pro-rata fraction thereof on the unpaid 
balance. There shall be no compounded interest. No interest is due unless 
the person or entity being charged interest receives "Notice" as provided 
in Paragraph d. of this Prompt Payment Clause. Acceptance of progress 
payments or final payment shall release all claims for interest on said 
payments.  

d) Notice of Late Payment and Request for Interest: Any person or entity 
asserting entitlement to interest on any periodic or final payment 
pursuant to the provisions of this Prompt Payment Clause shall provide 
"notice" to the person or entity being charged interest of the charging 
party's claim to interest on late payment. "Notice" shall be in writing, 
served by U.S. Certified Mail - Return Receipt Requested at the time the 
properly completed Application for Payment is received by the Owner 
or Owner's representative, and shall set forth the following:  

1. A short and concise statement that interest is due pursuant to the 
provisions of the Georgia Prompt Pay Act and this Prompt 
Payment Clause; 

2. The principal amount of the periodic or final payment which is 
allegedly due to the charging party; and 

3. The first day and date upon which the charging party alleges that 
said interest will begin to accrue, pursuant to the provisions of 
the Georgia Prompt Pay Act and this Prompt Payment Clause. 

 

These "Notice" provisions are of the essence; therefore, failure to 
comply with any requirement as set forth in this Prompt Payment Clause 
precludes the right to interest on any alleged late payment to which said 
"Notice" would otherwise apply. 

 
(2) Integration with the Georgia Prompt Pay Act: Unless otherwise provided in these 

Contract Documents, the parties hereto agree that these provisions of this Prompt 
Payment Clause supersede and control all provisions of the Georgia Prompt Pay Act 
(O.C.G.A. §§ 13-11-1 through 13-11-11 (1994)), as originally enacted and as 
amended, and that any dispute arising between the parties hereto as to whether or not 
the provisions of this contract or the Georgia Prompt Pay Act control will be resolved 
in favor of these Contract Documents and its terms. 

 

END OF SECTION 
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	1.02 DEFINITIONS
	A. Where the following words or the pronouns used in their stead occur herein, they shall have the following meaning:
	1. "Owner" shall mean Rockdale County, Georgia, party of the first part to the Contract Agreement, or its authorized and legal representatives.
	2. "Program Manager/Construction Manager" shall mean Rockdale Water Resources-Engineering Dept., hereinafter also designated as "PM/CM".
	3. "Designer" shall mean Rockdale County, ESI, EDEC, and Wekiva .
	4. "Contractor" shall mean the party of the second part to the Contract Agreement or the authorized and legal representative of such party.
	5. "Work" and "Project" shall mean the entire completed construction required to be furnished under the Contract Documents.
	6. "Contract Time" shall mean consecutive calendar days as provided in the Contract Document for completion of the Project, to be computed from the date of the Notice to Proceed.
	7. "Liquidated Damages" shall mean the sum of $250.00 which the Bidder agrees to pay for each consecutive calendar day beyond the Contract Time required to complete the Project. Liquidated Damages will end upon written notification from the Owner of f...
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	10. "Balanced Bid" shall mean the total amount bid reasonably reflects the value of that item with regard to the entire job considering the prevailing cost of labor, material and equipment in the relevant market. A Bid is unbalanced when, in the opini...
	11. "Substantial completion of the work", solely for the purposes of Official Code of Georgia Annotated (O.C.G.A.) §13-10-20(c), shall be defined as occurring on the date of the written notification from the PM/CM that the Project is ready for final i...
	12. "Satisfactorily completed", solely for the purposes of O.C.G.A. §13-10-20(b), shall mean the completion of all work, certifications and affidavits as specified in Section 00800, Article 30, paragraph (g).


	1.03 PREPARATION AND EXECUTION OF BID
	A. Each Bid must be prepared to represent that it is based solely upon the materials and equipment specified in the Contract Documents.
	B. Each Bid must be submitted on the Bid forms which are attached to the Contract Documents. All blank spaces for Bid prices, both words and figures, must be filled in, in ink. In case of discrepancy, the amount shown in words will govern. All require...
	C. Each Bid must be submitted in a sealed envelope, addressed to the Owner. Each sealed envelope containing a Bid must be plainly marked on the outside as, "Bid for Rockdale County, Georgia- Water Main Replacements for Rockdale Water Resources."
	D. The Bidder shall provide on the outside of the sealed envelope the following information; otherwise the Bid will not be opened and will be returned to the Bidder:
	1. Bidder's Name
	2. Georgia Utility Contractor License Number
	3. ITB #26-13: Water Main Replacements for Rockdale Water Resources

	E. If forwarded by mail, the sealed envelope containing the Bid must be enclosed in another envelope addressed to the Rockdale County Department of Finance, Purchasing Division, 981 Milstead Avenue, P.O. Box 289, Conyers, GA 30012, Attn: Adrienne Brown.
	F. Any and all Bids not meeting the aforementioned criteria for Bid submittal, may be declared non-responsive, and subsequently returned to the Bidder.
	G. The Contractor, in signing a Bid on the whole or any portion of the Project, shall conform to the following requirements:
	1. Bids which are not signed by individuals making them shall have attached thereto a power of attorney evidencing authority to sign the Bid in the name of the person for whom it is signed.
	2. Bids which are signed for a partnership shall be signed by all of the partners or by an attorney-in-fact. If a Bid is signed by an attorney-in-fact, there should be attached to the Bid a power of attorney executed by the partners evidencing authori...
	3. Bids which are signed for a corporation shall have the correct corporate name thereof and the signature of the president or other authorized officer of the corporation manually written below the corporate name following the wording "By __________"....
	4. The Bidder shall complete, execute and submit the following documents, which are attached to these Contract Documents:
	a. The Bid
	b. The Bid Bond
	c. Corporate Certificate, if the Bidder is a corporation
	d. Non-Collusion Affidavit of Prime Bidder
	e. Non-Collusion Affidavit of Sub-Contractor
	f. Contractor’s Affidavit
	g. Sub-Contractor's Affidavit
	h. Affidavit Verifying Status for County Public Benefit Application
	i. Contractor's License Certification



	1.04 METHOD OF BIDDING
	A. Lump sum price for each of the several items in the Bid of each Bidder shall include its pro rata share of overhead and profit so that the sum of the products, obtained by multiplying the quantity shown for each item by the unit price, represents t...

	1.05 ADDENDA AND INTERPRETATIONS
	A. No interpretation of the meaning of the Drawings, Specifications or other pre-bid documents will be made to any Bidder orally.
	B. Every request for such interpretation should be made in writing and emailed Adrienne Brown,  Rockdale County Department of Finance, Purchasing Division, 981 Milstead Avenue, P.O. Box 289, Conyers, GA 30012, Attn: Adrienne Brown, and to be given con...
	C. Any and all such interpretations and any supplemental instructions will be in the form of written Addenda to the Contract Documents which, if issued, will be posted on Rockdale County’s website www.rockdalecountyga.gov, Doing Business Here, Bid Opp...
	D. Failure of Bidders to receive or acknowledge any Addendum shall not relieve them of any obligation under the Bid. All Addenda shall become part of the Contract Documents.

	1.06 BID MODIFICATIONS
	Bidders may modify their Bid by Facsimile Transmittal at any time prior to the scheduled closing time for receipt of Bids, provided such Facsimile Transmittal is received by the Owner prior to the closing time, and provided further, the Owner is satis...

	1.07 BID SECURITY
	A. Each Bid must be accompanied by a Bid Bond, prepared on the form of Bid Bond included herein or a Surety Company's Standard Bid Bond, duly executed by the Bidder as principal and having as surety thereon a surety company authorized to do business i...
	B. If for any reason whatsoever the successful Bidder withdraws from the competition after opening of the Bids, or if Bidder refuses to execute and deliver the Contract and Bonds required within 10 days after receipt of notice of the acceptance of Bid...

	1.08 RECEIPT AND OPENING OF BIDS
	The Owner may consider a minor irregularity any Bid not prepared and submitted in accordance with the provisions hereof and may waive any minor irregularities or reject any and all Bids. Any Bid may be withdrawn prior to the above scheduled time for t...

	1.09 SUBCONTRACTS
	The Bidder is specifically advised that any person, firm or other party to whom it is proposed to award a subcontract under this Contract must be acceptable to the Owner.

	1.10 CONDITIONS OF THE PROJECT
	A. Each Bidder must be informed fully of the conditions relating to the construction of the Project and the employment of labor thereon. Failure to do so will not relieve a successful Bidder of the obligation to furnish all material and labor necessar...
	B. The Bidder is advised to examine the location of the Project and to be informed fully as to its conditions; the conformation of the ground; the character, quality and quantity of the products needed preliminary to and during the prosecution of the ...
	C. The Bidder shall notify the Owner of the date and time Bidder proposes to examine the location of the Project. The Bidder shall confine examination to the specific areas designated for the proposed construction, including easements and public right...

	1.11 NOTICE OF SPECIAL CONDITIONS
	A. If any special federal, state, county or city laws, municipal ordinances, and the rules and regulations of any authorities having jurisdiction over construction of the Project, enclosed, herein referred to, or applicable by law to the Project, conf...

	1.12 OBLIGATION OF BIDDER
	A. By submission of a Bid, each Bidder warrants that Bidder has inspected the site and has read and is thoroughly familiar with the Contract Documents (including all addenda). The failure or omission of any Bidder to examine any form, instrument or do...

	1.13 METHOD OF AWARD
	A. The contract will be awarded to the lowest, responsive, responsible Bidder submitting the Bid which is in the best interest of the Owner as determined by the Owner.
	B. The Bidder to whom the award is made will be notified. The Owner reserves the right to reject any and all Bids and to waive any minor irregularities in Bids received whenever such rejection or waiver is in the Owner's interest.
	C. A responsive Bidder who submits a Bid in the proper form without qualification or intent other than as called for in the Contract Documents, and who binds himself or herself on behalf of the Bid to the Owner with the proper Bid Bond completed and a...
	D. Acceptance of the Bidder's documentation and substantiation or Contract Award by the Owner does not relieve the Bidder of liability for non-performance as covered in the Contract Documents, nor will the Bidder be exempted from any other legal recou...
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	October 21, 2026
	ROCKDALE COUNTY FINANCE DEPARTMENT
	Careful consideration should be given before submitting confidential information to Rockdale County.  The Georgia Open Records Act permits public scrutiny of most materials collected as part of this process.  Please clearly mark any information that i...
	QUANTITIES:

	ILLEGAL IMMIGRATION REFORM AND ENFORCEMENT ACT OF 2011
	Vendors submitting a Qualification package in response to this ITB must complete the Contractor Affidavit under O.C.G.A. §13-10-91(b)(1) which is provided with the ITB package to verify compliance with the Illegal Immigration Reform and Enforcement Ac...
	A. The form must be signed by an authorized officer of the contractor or their authorized agent.
	B. The form must be notarized.
	C. The contractor will be required to have all subcontractors and sub-subcontractors who are engaged to complete physical performance of services under the final contract executed between the County and the contractor complete the appropriate subcontr...
	GENERAL INFORMATION:

	II. GENERAL BACKGROUND
	III. FINANCIAL STATUS
	IV. COMPANY EXPERIENCE – SIMILAR PROJECTS
	V. ARBITRATIONS, Litigations, and other proceedings
	1. Services Provided by Contractor.
	2. Fees and Compensation.
	3. Effective Dates of Agreement.
	4. Rejection of Work and Materials.
	5. Supervision of Work.
	6. Changes in the Contract.
	7. Insurance and Bonds.
	8. Interruption of Facility Operations.
	9. Protection of Work, Property and Persons.
	l 0. Protection of the Environment.
	11. Protection, Location and Relocation of Utilities.
	12. Indemnification.
	13. Termination of Agreement.
	14. Notice.
	15. Assignment.
	16. Corporate Authority.
	17. Waiver.
	18. Severability.
	19. Interpretation.
	20. Venue & Jurisdiction.
	21. Governing Law.
	22. Binding Effect.
	23. Further Assurances.
	24. Entire Agreement.
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	ROCKDALE COUNTY FINANCE DEPARTMENT
	Careful consideration should be given before submitting confidential information to Rockdale County. The Georgia Open Records Act permits public scrutiny of most materials collected as part of this process. Please clearly mark any information that is ...
	QUANTITIES:

	ILLEGAL IMMIGRATION REFORM AND ENFORCEMENT ACT OF 2011
	Bidders submitting a Qualification package in response to this ITB must complete the Contractor Affidavit under O.C.G.A. §13-10-91(b)(1) which is provided with the ITB package to verify compliance with the Illegal Immigration Reform and Enforcement Ac...
	A. The form must be signed by an authorized officer of the contractor or their authorized agent.
	B. The form must be notarized.
	C. The contractor will be required to have all subcontractors and sub-subcontractors who are engaged to complete physical performance of services under the final contract executed between the County and the contractor complete the appropriate subcontr...
	GENERAL INFORMATION
	Division 0 - Bidding and Contract Requirements
	1.01 CONTRACT DOCUMENTS
	A. The Contract Documents include the Contract Agreement, Invitation to Bid, Instructions to Bidders, Contractor's Bid (including all documentation accompanying the Bid and any post-Bid documentation required by the Owner prior to the Notice of Award)...
	B. Shop drawing submittals reviewed in accordance with the General Conditions, geotechnical investigations and soils reports, and drawings of physical conditions in or relating to existing surface or subsurface structures at or contiguous to the site,...
	C. The Contract Documents shall define and describe the complete work to which they relate.

	1.02 DEFINITIONS
	A. Where the following words or the pronouns used in their stead occur herein, they shall have the following meaning:
	1. "Owner" shall mean Rockdale County, Georgia, party of the first part to the Contract Agreement, or its authorized and legal representatives.
	2. "Program Manager/Construction Manager" shall mean Rockdale Water Resources-Engineering Dept., hereinafter also designated as "PM/CM".
	3. "Designer" shall mean Rockdale County, ESI, EDEC, and Wekiva .
	4. "Contractor" shall mean the party of the second part to the Contract Agreement or the authorized and legal representative of such party.
	5. "Work" and "Project" shall mean the entire completed construction required to be furnished under the Contract Documents.
	6. "Contract Time" shall mean consecutive calendar days as provided in the Contract Document for completion of the Project, to be computed from the date of the Notice to Proceed.
	7. "Liquidated Damages" shall mean the sum of $250.00 which the Bidder agrees to pay for each consecutive calendar day beyond the Contract Time required to complete the Project. Liquidated Damages will end upon written notification from the Owner of f...
	8. "Products" shall mean materials or equipment permanently incorporated into the Project.
	9. "Provide" shall mean to furnish and install.
	10. "Balanced Bid" shall mean the total amount bid reasonably reflects the value of that item with regard to the entire job considering the prevailing cost of labor, material and equipment in the relevant market. A Bid is unbalanced when, in the opini...
	11. "Substantial completion of the work", solely for the purposes of Official Code of Georgia Annotated (O.C.G.A.) §13-10-20(c), shall be defined as occurring on the date of the written notification from the PM/CM that the Project is ready for final i...
	12. "Satisfactorily completed", solely for the purposes of O.C.G.A. §13-10-20(b), shall mean the completion of all work, certifications and affidavits as specified in Section 00800, Article 30, paragraph (g).


	1.03 PREPARATION AND EXECUTION OF BID
	A. Each Bid must be prepared to represent that it is based solely upon the materials and equipment specified in the Contract Documents.
	B. Each Bid must be submitted on the Bid forms which are attached to the Contract Documents. All blank spaces for Bid prices, both words and figures, must be filled in, in ink. In case of discrepancy, the amount shown in words will govern. All require...
	C. Each Bid must be submitted in a sealed envelope, addressed to the Owner. Each sealed envelope containing a Bid must be plainly marked on the outside as, "Bid for Rockdale County, Georgia- Water Main Replacements for Rockdale Water Resources."
	D. The Bidder shall provide on the outside of the sealed envelope the following information; otherwise the Bid will not be opened and will be returned to the Bidder:
	1. Bidder's Name
	2. Georgia Utility Contractor License Number
	3. ITB #26-13: Water Main Replacements for Rockdale Water Resources

	E. If forwarded by mail, the sealed envelope containing the Bid must be enclosed in another envelope addressed to the Rockdale County Department of Finance, Purchasing Division, 981 Milstead Avenue, P.O. Box 289, Conyers, GA 30012, Attn: Adrienne Brown.
	F. Any and all Bids not meeting the aforementioned criteria for Bid submittal, may be declared non-responsive, and subsequently returned to the Bidder.
	G. The Contractor, in signing a Bid on the whole or any portion of the Project, shall conform to the following requirements:
	1. Bids which are not signed by individuals making them shall have attached thereto a power of attorney evidencing authority to sign the Bid in the name of the person for whom it is signed.
	2. Bids which are signed for a partnership shall be signed by all of the partners or by an attorney-in-fact. If a Bid is signed by an attorney-in-fact, there should be attached to the Bid a power of attorney executed by the partners evidencing authori...
	3. Bids which are signed for a corporation shall have the correct corporate name thereof and the signature of the president or other authorized officer of the corporation manually written below the corporate name following the wording "By __________"....
	4. The Bidder shall complete, execute and submit the following documents, which are attached to these Contract Documents:
	a. The Bid
	b. The Bid Bond
	c. Corporate Certificate, if the Bidder is a corporation
	d. Non-Collusion Affidavit of Prime Bidder
	e. Non-Collusion Affidavit of Sub-Contractor
	f. Contractor’s Affidavit
	g. Sub-Contractor's Affidavit
	h. Affidavit Verifying Status for County Public Benefit Application
	i. Contractor's License Certification



	1.04 METHOD OF BIDDING
	A. Lump sum price for each of the several items in the Bid of each Bidder shall include its pro rata share of overhead and profit so that the sum of the products, obtained by multiplying the quantity shown for each item by the unit price, represents t...

	1.05 ADDENDA AND INTERPRETATIONS
	A. No interpretation of the meaning of the Drawings, Specifications or other pre-bid documents will be made to any Bidder orally.
	B. Every request for such interpretation should be made in writing and emailed Adrienne Brown,  Rockdale County Department of Finance, Purchasing Division, 981 Milstead Avenue, P.O. Box 289, Conyers, GA 30012, Attn: Adrienne Brown, and to be given con...
	C. Any and all such interpretations and any supplemental instructions will be in the form of written Addenda to the Contract Documents which, if issued, will be posted on Rockdale County’s website www.rockdalecountyga.gov, Doing Business Here, Bid Opp...
	D. Failure of Bidders to receive or acknowledge any Addendum shall not relieve them of any obligation under the Bid. All Addenda shall become part of the Contract Documents.

	1.06 BID SECURITY
	A. Each Bid must be accompanied by a Bid Bond, prepared on the form of Bid Bond included herein or a Surety Company's Standard Bid Bond, duly executed by the Bidder as principal and having as surety thereon a surety company authorized to do business i...
	B. If for any reason whatsoever the successful Bidder withdraws from the competition after opening of the Bids, or if Bidder refuses to execute and deliver the Contract and Bonds required within 10 days after receipt of notice of the acceptance of Bid...

	1.07 RECEIPT AND OPENING OF BIDS
	The Owner may consider a minor irregularity any Bid not prepared and submitted in accordance with the provisions hereof and may waive any minor irregularities or reject any and all Bids. Any Bid may be withdrawn prior to the above scheduled time for t...

	1.08 SUBCONTRACTS
	The Bidder is specifically advised that any person, firm or other party to whom it is proposed to award a subcontract under this Contract must be acceptable to the Owner.

	1.09 CONDITIONS OF THE PROJECT
	A. Each Bidder must be informed fully of the conditions relating to the construction of the Project and the employment of labor thereon. Failure to do so will not relieve a successful Bidder of the obligation to furnish all material and labor necessar...
	B. The Bidder is advised to examine the location of the Project and to be informed fully as to its conditions; the conformation of the ground; the character, quality and quantity of the products needed preliminary to and during the prosecution of the ...
	C. The Bidder shall notify the Owner of the date and time Bidder proposes to examine the location of the Project. The Bidder shall confine examination to the specific areas designated for the proposed construction, including easements and public right...

	1.10 NOTICE OF SPECIAL CONDITIONS
	A. If any special federal, state, county or city laws, municipal ordinances, and the rules and regulations of any authorities having jurisdiction over construction of the Project, enclosed, herein referred to, or applicable by law to the Project, conf...

	1.11 OBLIGATION OF BIDDER
	A. By submission of a Bid, each Bidder warrants that Bidder has inspected the site and has read and is thoroughly familiar with the Contract Documents (including all addenda). The failure or omission of any Bidder to examine any form, instrument or do...

	1.12 METHOD OF AWARD
	A. The contract will be awarded to the lowest, responsive, responsible Bidder submitting the Bid which is in the best interest of the Owner as determined by the Owner.
	B. The Bidder to whom the award is made will be notified. The Owner reserves the right to reject any and all Bids and to waive any minor irregularities in Bids received whenever such rejection or waiver is in the Owner's interest.
	C. A responsive Bidder who submits a Bid in the proper form without qualification or intent other than as called for in the Contract Documents, and who binds himself or herself on behalf of the Bid to the Owner with the proper Bid Bond completed and a...
	D. Acceptance of the Bidder's documentation and substantiation or Contract Award by the Owner does not relieve the Bidder of liability for non-performance as covered in the Contract Documents, nor will the Bidder be exempted from any other legal recou...
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